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About Natural Resources Wales 
Natural Resources Wales’ purpose is to pursue sustainable management of natural 
resources. This means looking after air, land, water, wildlife,  plants and soil to improve 
Wales’ well-being, and provide a better future for everyone.

Executive summary 
The very wet winter period and flood events experienced in 2020, principally Storms Ciara 
and Dennis, had a significant impact on families and businesses across several 
communities in Wales. For every home or business that tragically flooded, the after effects 
will be felt for a long time to come. This impact is now being felt more deeply than ever due 
to the additional pressures being placed on communities by the coronavirus pandemic. 
Our thoughts and sympathies are with all those people and communities affected – these 
are people we have come to know and communities that NRW staff are a part of.  
 
This report focuses on NRW’s own recovery from the February 2020 storms. NRW is 
undertaking a thorough performance review of its systems, procedures, tools and ways of 
working to identify potential improvements to our services. A separate review is taking 
place to consider the issues and lessons that need to be learnt in relation to how NRW 
manages its forest estate following the February 2020 flood events. 
 
The flooding events affected NRW in a variety of ways, and our work to respond to these 
incidents is not yet finished. Following the events in February, NRW has been undertaking 
substantial recovery works. This report reflects the position at the end of June, four months 
into the recovery phase, and describes our journey doing so. The key output from this 
recovery report is the accompanying action plan at Appendix 1, which outlines the 
outstanding work. We will continue to track progress on the immediate priorities through 
targets and measures (including the metrics at Appendix 2). 
 
Our response and recovery work has included:  
• supporting communities and partners through the challenges posed by these significant 

flood events;  
• assessing and repairing damage to flood assets and land assets on the Welsh 

Government woodland estate that we manage; 
• responding to large numbers of requests for information;  
• understanding the immediate equipment replacement or enhancement needs, including 

to ICT systems and services.   
 
The incident also took its toll, both emotionally and physically, on NRW staff involved in the 
event. Extreme flood events like these may cause irrevocable damage to ecosystems, 
pushing them beyond the point of recovery. As the body responsible for the sustainable 
management of our natural resources, we are committed to understanding the 
environmental effects and the changes that may need to be made to our management of 
vulnerable sites and species.  
 
Addressing all these issues has taken a huge effort from staff across NRW. It brings 
financial costs, the scale of which is still being established, to cover our emergency 
response and recovery work as well as the additional expenditure needed to deal with 
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consequences such as repairs. It also comes at a cost to the current workloads and 
programme of the teams dealing with the response. 
 
Recovery has relied on teams from across NRW - too many to list here. Individuals and 
teams have put in considerable work to date, and this work continues. Thanks to their 
efforts, we have inspected over 2,100 flood defences and structures, as well as more than 
170 high risk assets on the NRW land estate. We have also checked over a hundred spoil 
tips to ensure they are safe. All this was done against the backdrop of coronavirus 
restrictions. To date, we have received hundreds of items of key flooding correspondence 
and at the peak we were receiving 38 complex correspondence requests per week. 
 
As a result, NRW and the people of Wales are already in a better position should any 
future flooding incident occur. We have taken steps to ensure that we are better able to 
respond to incidents and immediate repairs have been made to flood defences, structures 
and the land that we manage. These measures will help to protect people, properties, and 
business, ensuring the safety of those using our estate. 
 
Despite all of this work, our journey to recovery continues and undoubtedly, will do for 
some time - indeed for years to come. Key outstanding work includes repairs to over 100 
flood defences and structures, set to cost in the region of £1.9m, as well as repairs to 
assets on the NRW land estate, costing an estimated £800,000. NRW will need continued 
investment in the recovery of our infrastructure and enhancements to strengthen our 
systems and processes. We have begun the process of analysing and modelling to 
understand whether anything further could be done to reduce the risk of future flooding 
from main rivers. Many of the areas affected already benefit from sizeable flood defences 
and any local decisions will need to consider the impacts they will have on upstream or 
downstream communities. 
 
This report sits in the wider context of Wales’ vision for the green recovery from the 
COVID-19 pandemic, the climate and nature emergencies, and the need for climate 
change adaptation, mitigation and improved community resilience. The consensus from 
climate change scientists is that we can expect more extreme weather events in the future. 
Therefore, we will all need to change and adapt to make ourselves as resilient as possible 
to the impact that climate change will continue to have on our communities. We will need 
to be well prepared to be able to recover from serious flooding events and return to 
‘business as usual’ as quickly as possible, while also recognising that the road to full 
recovery will be a long one. For that reason, we have been looking for opportunities to not 
only recover from this event, but to ensure that we can be better placed to deal with and 
recover from similar events in the future. NRW’s review of the flooding will also consider 
our work immediately after the events as we entered the recovery phase. This review work 
is underway, and its conclusions are expected to be reported in autumn 2020.  
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Section 1 - Introduction 
 
This section puts the NRW Recovery Plan into context in terms of the scale and far 
reaching impact of the incident on NRW, and the extent of the recovery challenge facing 
us. 
 
It also outlines the structure of the recovery process and provides a summary of the work 
undertaken to date, the benefits that have been realised and what more needs to be done. 
 
The events 
During February 2020, Wales experienced four noteworthy rainfall events on the back of a 
very wet winter period. Storms Ciara and Dennis in particular had a significant impact on 
families and business within several communities across Wales. Three of these storms fell 
under the naming convention introduced by the Met Office and its European counterparts:  

• Storm Ciara   8–9 February 2020  
• Storm Dennis   15–17 February 2020 
• Unnamed Storm   21–24 February 2020  
• Storm Jorge   28 February – 1 March 2020 

 
Phase one of the Flood Review will produce a factual report on the extent, scale and 
impact of the events.  It will present information on the facts, including rainfall events, river 
levels, return periods, impacts, warnings and response. Hence, this report does not 
expand further on these areas. 
 

Summary of impacts on NRW  
 

As stated above, we recognise that the flooding had a significant impact on people, 
communities and businesses across Wales. Local Authorities and other Risk Management 
Authorities have also been dealing with the impacts on their assets.  This report focuses 
on the variety of impacts the flooding events had on NRW. 
 

Damage to flood and land assets 
 
The scale and geographical scope of the flood presented a whole Wales challenge in 
terms of the number of assets that needed to be inspected. This included the inspection of 
flood defences and structures, as well as the land we manage, to make sure people, 
properties and businesses were protected and to ensure the safety of those using our 
estate. 
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A number of flood risk assets have been found to be in a less than good condition 
following the event and they will require emergency or scheduled repairs of varying scales. 
However, while they sustained damage, no assets failed to perform their function. 

 
The Land Management side has reported significant impacts from the flooding including: 
damage to access roads and trenches; unstable trees (with risks to open access forests); 
slips and tips issues; hillside movement and reservoirs requiring emergency repairs. 
 

• Financial costs  
We have incurred costs to resource and fund both our emergency response and 
recovery. Additional expenditure is also needed to deal with the consequences of 
flood events, including repairs, leading to short and long-term cost implications for 
NRW. 
 

• Performance targets 
There are potential implications for what the organisation can deliver this year in 
terms of existing business plan targets, notably, the target to ‘Maintain NRW flood 
risk management assets in high risk locations in target operating condition’. There 
are also implications for other scheduled capital projects.  
 

• Staff involved in the event 
We know that staff were directly affected by managing the incident. The volume of 
work required during the event, and in the immediate aftermath, to deliver our 
recovery was considerable. The people we rely on to carry out activities such as 
post event flood investigations, dealing with communities and responding to letters 
of complaint, are the same people who were also working during the thick of the 
events, analysing information and forming part of multi-agency telecons and issuing 
warnings. These events provide a constant stream of asks on these staff which, if 
not carefully managed can have an impact on their health and wellbeing. 

 
• Stakeholder relationships 

In some places, our relationships with people and communities affected by the 
flooding have come under strain. This is because of a perception that NRW has not 
performed the role that they understand us to have in flooding and a belief that 
NRW has actually exacerbated the flooding they suffered due to the actions we 
have or have not taken. 
 

• The environment 
Disturbance of freshwater ecosystems, in the form of floods, is a natural process 
and plays an important role in creating and regenerating habitats. However, 
extreme flood events like these may cause irrevocable damage to ecosystems, 
pushing them beyond the point from which they can recover.  

 

Purpose of recovery 
 
Recovery means dealing with the immediate aftermath and putting in place a plan that 
brings the organisation back to ‘business as usual’ after the incident. 
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We have worked to address the immediate impact on NRW from the recent storms 
including: repairing damage (both emergency fixes and more permanent work being 
designed and programmed for a later date), restoring operations, and ensuring that staff 
and the organisation can return to full capability. This work ran alongside the ongoing 
response on the ground, as well as the review work. 
 
Recovery support was provided to assist the affected teams towards management of its 
own recovery. 
 

Benefits 
 
The Table below sets out the benefits that the Recovery Project sought to achieve. 
 
Staff Benefits Staff recovery, in terms of staff wellbeing, as well as practical 

measures to improve their future ability to respond to incidents, and 
their experience when doing so. 

Technical 
Benefits 

A clear plan in place to address damage caused by the recent floods, 
with owners and timescales for action. 

Public 
Benefits 

Immediate repairs have been made to flood defences, structures and 
the land that we manage to protect people, properties and businesses 
as well as ensure the safety of those using our estate. 

 
Section 2 lists examples of material benefits achieved to date. 
 

Recovery – purpose of the plan 
 
The purpose of this report is to provide an update on progress of NRW’s journey to 
recovery, outlining the actions taken to date and what benefits have been seen. This 
includes the material changes that have been made to ensure a better future for those 
involved in flood incident response. It also captures what further action is required to 
enable the recovery process to conclude. It summarises outstanding issues and the 
ensuing actions which may be required at a local or Wales-wide level. These remaining 
actions are included in the recovery action plan in Appendix 1. Within this, the actions have 
timescales and have been assigned owners. 
 
The report also describes the Governance structure to the recovery process and aims to 
summarise the extent to which we believe we have recovered to normality. It reflects the 
work undertaken by the Recovery Steering Group and each workstream. 
 
We also aim to highlight what the recovery process aims to achieve in the long term. In 
Section 3, we describe what lessons we have identified from the recovery phase and what 
actions we will take to learn from these and improve our ability to recover from such 
incidents in the future. In addition, we look at what further work is planned in this regard. 
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We will retain a Recovery Manager, who will continue to apprise the Flood Recovery and 
Review Programme Board regularly, and in turn, the Flood Risk Management Committee 
of the NRW Board, to provide an ongoing and comprehensive summary of the recovery 
process. This will focus on the actions that we have retained under the banner of 
‘recovery’, either because they have not returned to business as usual processes, or to 
maintain sufficient pace, scrutiny and oversight of these issues. The NRW Board will seek 
and receive assurance from the Flood Risk Management Committee (FRMC) on progress, 
risks and issues. 
 
Finally, we hope that the report serves as a useful source of reference for any future post 
incident recovery that NRW must undertake, informing the type of arrangements that need 
to be put in place and the actions required. Section 4 and Section 5 illustrate the actions 
taken by each workstream and within each place, respectively. 
 

Recovery strategy 
 
Following the onset of the flooding, we sought to begin our recovery effort at the earliest 
opportunity running in tandem with the response to the emergency. 
 
With an understanding of the potential impact on NRW (as outlined in section 2), we 
scoped the recovery effort. While many of the workstreams ran in parallel, we prioritised 
staff recovery as well as work to assess the damage and make urgent repairs to NRW’s 
assets; these were the most urgent needs. 
 
We also prioritised work to understand, through debriefs, the issues of which were of 
greatest importance to staff. We are grateful for the candid feedback we received and 
those who undertook a thorough exercise to compile this information. From this evidence, 
we identified the things which could, and should, be resolved before any future flood event, 
while the broader root and branch review of the incident continues, helping us to learn from 
what has happened and where we want to improve. 
 
As well as looking at ways to recover from the event, we have looked for opportunities to 
enable us to be in a better place if and when we need to recover from similar events in the 
future. Examples include having clear processes and guidance in place, implementing 
additional training and improving the resilience of our rotas. 
 
We have looked for opportunities to build relationships with local communities and support 
them to regenerate an area.  
 

NRW Recovery Governance Structures 
 
We put in place tight governance arrangements around our recovery as an organisation 
and for those people involved. Alongside this, arrangements were put in place to review 
the incident and learn lessons for the future, both from a flood incident management 
perspective and for the way we manage the NRW land estate. 
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The following diagram shows the governance arrangements in place and is described 
below.  
 
 

 
 
 
• Flood and Land Recovery formed one of three projects within the programme. The 

others being the Flood Review and the Flood Review – NRW Land Estate. 
• These are managed by two project boards: 

 the Flood Recovery & Review Project Board and 
 the NRW Land Estate - Flood Recovery & Review Project Board 

 
We established a programme board, chaired by Ceri Davies (Executive Director of 
Evidence, Policy and Permitting) to oversee this work and drew on Flood Risk 
Management’s (FRM’s) own programme management experience. This was in addition to 
experience found in other reviews such as the timber sales review. This enabled us to put 
proportionate arrangements in place which use, as far as is possible, existing Governance 
structures. 
 
Given the impact on NRW (as per section 2 above), the following workstreams were 
established under the recovery project: 
 
Workstream 
 

 Objective 

Damage assessment 
& data gathering 

 Gathering information (using our own staff, through 
commissioned assessments and shared information from the 
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 emergency services), about the extent of flooding, 
mechanisms of flooding and the extent of damage to defences 
and structures.  

Repairs  Identification of immediate and longer-term repairs and the 
planning and delivery of these. 

Information  Coordinating information management and supporting an 
efficient response to the significant volume of correspondence, 
including requests for information from AMs/MPs and the 
public, complaints and freedom of information requests. 

Recovery of our own 
staff  

 Ensuring that staff involved in the incident, or those living in 
the communities affected by flooding, are supported in the 
short and long term. 

External facing work 
and relations 

 Maintaining oversight of and supporting our work with 
partners, including Local Authorities and communities. 

Tools and kit to do our 
role.   

 Immediate issues to resolve, which are affecting our capability 
in the aftermath of the event. 

Environmental Effects  Ensuring that we will be able to understand the effects of the 
floods on the environment, including protected sites and 
ancient monuments. 

Community Issues 
and Reviews 

 We have a Wales wide view of concerns and issues arising 
within communities. Where required, we take immediate action 
and learn lessons from any investigations and reviews to 
understand what happened and determine how we respond. 

Coal Tips and wider 
Landslip Risks 

 We need to understand the impact of the floods on the land 
that we manage and any immediate investigations and actions 
that need to be taken to protect communities and the 
environment. 

 
A Recovery Steering group was also established to maintain oversight and provide advice, 
reporting to the respective Recovery and Review Project Boards for Flood and the NRW 
Estate. 
 
We also created measures and targets, at Appendix 2, to allow monitoring and reporting of 
progress towards our objectives. 
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Section 2 – Summary and next steps 

Summary of the extent of our recovery 

Ordinarily, the recovery phase should continue until the disruption has been rectified, 
demands on NRW and its teams have returned to normal levels, and the needs of staff 
affected (directly and indirectly) have been met. We are at that stage in many, but not all 
places. Indeed, true recovery for NRW may last for months, or even years given the scale 
of damage to the assets and the Welsh Government Woodland Estate (WGWE) that we 
manage. 

This report provides a snapshot in time of our position. Sections 4 and 5 of this report 
(Workstream updates and Place summaries) describe progress made to date - by the end 
of June 2020 - and the extent to which we have recovered. 

The table at Appendix 2 captures the first suite of recovery metrics against which we report 
progress.  

The examples below illustrate the breadth of our work and the benefits achieved to date. 
They also illustrate why NRW and the people of Wales are already in a better place for any 
future flooding incidents. 
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The benefits of recovery 

• Staff have been supported in their own recovery;
• whilst there is more to do, we are better prepared for future incidents. For

example:
 website scalability improvements already made to prevent website

becoming overwhelmed during future incidents;
 contingency plans and short-term arrangements are in place, while we

continue work to repair, supplement, or enhance some of our systems, 
tools, and equipment; 

 we have made immediate changes to the flood warning process to reduce
the likelihood of late flood warnings being issued in a similar significant 
event; and 

 we are better placed to handle and provide a consistent response to the
volume of correspondence we receive because of our Correspondence 
Tracker and Flood Information Pack. 

• We have undertaken inspection and maintenance of critical assets in proximity
to properties and infrastructure across Wales to ensure they continue to
operate effectively – for example flood defences, structures and high-risk
assets on the NRW land estate, including coal tips;

• As a result, we have a clear picture of the damage incurred to our flood
defences and structures and on the WGWE;

• We undertook repairs to several of our flood assets at locations including
Abergele, Llanrwst, upstream and within Llanfair Talhaiarn, Ponthir, Usk town
and on the Afon Elwy upstream of St Asaph.;

• We made urgent repairs to roads to allow continued access to Gethin Forest
to ensure the road from the A465 to the Bike Park Wales visitor Centre
remained open, and the forest road used to transport riders to the top of the
hill was in good working order;

• We have enhanced our relationships with our partners, working closely with
them including taking an active role in Rhondda Cynon Taf’s Flood Recovery
Group flood recovery group; and

• We have commissioned storm extent survey across the South East Valleys.
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Summary of key outstanding work 

The Recovery Action Plan at Appendix 1 outlines a wide range of key actions that remain 
to be addressed to ensure NRW’s recovery.  Responsibility for taking them forward is 
highlighted, with timescales (categorised as short term, medium and long-term actions) to 
allow continued tracking of progress.  

This Action Plan has been collated from each workstream and summary updates from 
NRW’s place-based teams1 from Sections 4 and 5 below. 

Examples of outstanding Recovery work include: 

1 NRW’s structure is designed to deliver locally, while maintaining high standards across the whole of Wales.  NRW’s place-based

approach focuses on seven place-based teams (including marine).

• finalising timescales for programmes to repair the damage to our flood and land
assets, including short term running repairs and complete asset replacement,
understanding the knock-on implications of this additional work, including for
budgets;

• Hydrometry and Telemetry teams carrying out repairs to the river monitoring
network;

• continuing to maintain oversight of, and support the management of, information
around our recovery and review;

• play our part working with the Coal Authority, Welsh Government and partners to
ensure that Coal tips and other legacy land slip risks are well understood and
managed;

• continue to understand the environmental effects of the flooding working, with
NRW’s Knowledge and Evidence teams and external partners;

• continue to address urgent issues relating to staff skills and equipment being
implemented through separate plans;

• work to address the resilience of rotas;
• provision of ongoing information, including to affected communities using

innovative methods of engagement; and
• communications to staff around the recovery (alongside the reviews).
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Next steps 
 
While some workstreams have indicated the costs (including resource effort) incurred to 
date and likely in the future, further work is required to provide a summary of the financial 
consequences of the flood events for NRW. 
 
Project boards will be asked to support the prioritisation of outstanding actions, as well as 
the review of Governance arrangements for those actions, which continue to fall under 
recovery and are not yet considered to be ‘business as usual’. 
 
Also, to consider how we monitor and report on our ongoing recovery (including work 
which has returned to usual business management) in the coming months and years. 
 
Beyond recovery, there will be action to utilise flood extent information as appropriate for 
future flood schemes and strategy. We have begun the process of analysis and modelling 
to understand whether anything further could be done to reduce the risk of future flooding 
from main rivers. We of course recognise that many of the areas affected already benefit 
from sizeable flood defences and that any local decisions will need to consider the impacts 
they will have on upstream or downstream communities. 
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Section 3 – Identifying lessons 

Capturing lessons during the recovery phase for further 
evaluation 

Described below are the lessons we have identified from the recovery phase that will 
inform further action and improve our ability to recover from such incidents in the future. 

This section has been informed by the following: 

• Feedback on our recovery performance from a number of staff debrief events held
across Wales and undertaken shortly after the events, as well as questionnaires
completed by staff involved in the event;

• Three lessons workshops (two on 19 May 2020 and a third on 9 June 2020), led by
the communications workstream lead;

• Recovery Steering Group members, views of Recovery Workstream Leads and
those who reported on the challenges in each place; and

• Two recovery workshops (20 July and 23 July) designed to identify lessons we
should learn a few months on from the events, and to reflect on our recovery since
the recovery Governance arrangements were put in place.

We are grateful that staff took the time to contribute their thoughts to these sessions. 

Participants were asked to consider the following: 

A summary of feedback received is included below and provides a flavour of issues raised 
and lessons we should learn. 

The lessons identified, and improvement ideas, have been shared with those leading the 
Flood Review and the NRW Estate Flood Review. These will inform future actions to 
ensure that we learn from past experiences and are in a better place for any future flood 
event. We will also share them with incident management colleagues to identify the issues 
that could be addressed to enhance NRW’s incident preparedness and future recovery 
more generally. 

Each proposal will be considered, and a process of validation and prioritisation will be 
required. From this, we will be able to assess how essential or aspirational proposals are. 
Ultimately, whether proposals are adopted may be influenced by decisions over the level 
of service for flood incident response that NRW should, and could, provide. 

• What went well, including what actions have we taken/ what steps have we put in
place which will have legacy benefit?

• What didn’t go well? and
• What improvements could be made?
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What went well? 
 

• Individuals and teams have put in considerable work to date, and this continues. 
Thanks to these efforts, we have inspected all affected flood defences and 
structures, as well as the high-risk assets on the NRW land estate, and ensured that 
our spoil tips were safe;  

• Immediate repairs have been made to flood defences, structures and the land that 
we manage, helping to protect people, properties and businesses while ensuring 
the safety of those using our estate; 

• For the small number of coal tips impacted on the NRW land estate, work to 
address the remediation work identified was quickly commissioned and delivered, 
providing reassurance that our contracts were sound and working well; 

• Funding was arranged quickly with the support of Corporate Services;  
• All this was done against the backdrop of coronavirus restrictions; 
• We are thankful for the culture of support, having seen a general willingness to help, 

even before roles became clear. There was good cross-working between issues on 
land management and direct flood response, as well as some strong examples of 
collaborative cross boundary and cross place working, with staff working well 
together to resolve issues; 

• In the early days after the event, staff welcomed daily morning briefings by Flood 
Operations Managers which shared feedback from communities and brought a spirit 
of camaraderie during a difficult period; 

• The emotional impact on staff was considered and measures were quickly put in 
place to support this; 

• Good relationships with local partners were also emphasised; 
• Governance arrangements were put in place, which resulted in good programme 

management and regular structured meetings and briefings. These enabled good 
oversight and provided a mechanism to manage risks and resolve issues where 
required; 

• Some staff were taken offline to lead recovery and provide a single point of contact 
for correspondence; 

• Development of a Flood Information pack was welcomed by staff and this aided the 
production of a consistent, professional, accurate and timely response to the 
multiple requests for information and correspondence received. The spreadsheet 
tracker allowed people to find related correspondence easily; 

• Staff also welcomed the fact that we took time and set aside resources to reflect on 
our performance during the recovery phase as well as made a commitment to learn 
from it. 

 
 
What were the issues? 
 

• These were Wales-wide events which affected many areas and functions within 
NRW;  

• While establishing clear Governance and putting people and processes in place 
was ultimately beneficial in terms of maintaining oversight and resolving issues, 
there was a delay in establishing this. Some felt that more could have been done to 
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raise awareness of this internally, with some operational staff reporting that they felt 
distanced from this structure and that it did not meet their needs.  

• Concerns over resources were common, given the challenge of the same people 
dealing with multiple issues and requests. Staff came under significant pressure and 
felt there was an organisational reluctance to say ‘no’, with greater prioritisation 
required. It also impacted on individuals, raising concerns over their well-being, 
health and safety due to workloads; 

• The extent to which support from the wider organisation could have been drawn 
upon was raised; 

• The event also highlighted the need for role clarity following implementation of the 
new structure arising from the Organisation Design Change Programme and 
resource in some places, as well as the need for staff on rotas for other aspects of 
NRW business; 

• The experience and expertise of our staff should be commended, but the event did 
highlight some weaknesses, including capacity issues in mid Wales and a lack of 
local, historic, geographical and technical knowledge in some areas; 

• Post event survey work requirements and an approach to capturing this information 
were initially unclear; 

• Early visual inspections were undertaken and emergency repairs took place on both 
flood assets and those on the NRW land estate. However, it took time to agree an 
approach to prioritise and start a programme of asset inspection quickly, as well as 
to capture the information accurately and consistently; 

• Obtaining common information on flooded properties has proven difficult and there 
is no agreed approach to the development of Section 19 flood investigations; 

• Expectations for NRW were high, fuelled by a lack of understanding about NRW’s 
roles and responsibilities. Professional partners and the public did not always 
understand NRW’s role in Flood Risk Management, what recovery means for NRW 
and the challenge that this presents to us as an organisation; 

• Some drew attention to the accessibility of information on our NRW website, 
including finding what NRW’s responsibilities are and whether a river is main-river 
or not; 

• In particular, there were delays in updating NRW Webpages to reflect the event, to 
explain our response to the Storms, and to sign-post to helpful information; 

• There was also a lost opportunity to get our messages out there quickly through the 
use of social media with more proactive messaging on what we were doing in the 
aftermath, what will happen next and the associated timescales; 

• Staff on the ground involved in recovery felt they were not best placed - not 
sufficiently prepared, nor armed with the right information - to respond to the 
understandable need for information from affected local communities and the 
media; 

• Questions were raised around how we prioritise multiple requests for engagement; 
• In the immediate recovery and in the following months, the thirst for information was 

enormous. The sheer volume of correspondence, with no clear single route into 
NRW, presented a real challenge, with information received by many different areas 
of NRW (complaints, customer contact centre, Estates, CEO office, staff on the 
ground) and was initially captured and stored in various places. Many were complex 
requests with many layers of issues, making it difficult to assign correspondence 
quickly to those who needed to be involved in preparing a timely response; 
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• Welsh Government sometimes used staff’s direct NRW account and by-passed the 
formal route, with some requests received more than once; 

• Debrief sessions were well supported and we welcome the openness and honesty 
with which these were approached, but up-front clarity on who to involve in debriefs 
and a standard approach to these would be beneficial; 

• Some staff expressed frustration that we had not learnt all the lessons identified in 
previous events and that the root causes had not been addressed; and 

• While we know that some staff found the employee assistance package of support 
that we provided helpful, we are also aware that some of the sessions had limited or 
no attendance. Some staff highlighted that the sessions were not held in discrete 
enough areas of the office which risked putting staff off attending. 

• In some places we have been unable to engage with flooded communities in the 
way we would have liked due to COVID-19, which also played a part in delaying 
inspection of assets. Staff would have appreciated more and earlier direction on 
what teams should be trying to undertake and how to do this during this period; and 

• There were mixed views on whether we moved too quickly or too slowly to address 
concerns around the suitability of tools and equipment, given the ongoing COVID 
incident response and the pressure this placed on teams. Proactively allocating 
actions before appropriate groups had considered and prioritised them, caused 
concern over unmanaged work allocation and unrealistic expectations on staff. 

Improvement ideas 
All suggestions will be considered through appropriate structures and will be subject to 
confirmation, prioritisation and further decisions related to ownership of actions and 
timescales. 
 
Undertaking and acting upon post-event staff debriefs 
 
• Learn from these and previous events, through a full understanding of the root causes 

of issues;  
• bring in a common approach to “Learning from events”; 
• ensure debrief sessions are recorded, and share all debrief sessions and questionnaires 

early to enable progress, while the collation and presentation of debrief information 
continues; and 

• marry up those working on solutions with the appropriate business leads. 
 

Coordination of Recovery - Flood and General Incident Management 
 

• Clear Flood Recovery Plan/ handbook/ OI/ guidance, including: 
 Pre-prepared Governance arrangements, with clarity on the transition of 

management responsibility from incident, to recovery, to business as usual; 
 pre-defined actions, roles and responsibilities; 
 clarity of post event survey work requirements and an approach to capturing this 

information;  
 Framework contracts that need to be in place;  
 the coordination, resourcing and prioritisation of post flooding community events and 

appropriate training for these; and 
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 pre-event identification of what information is required to be reported on and in what 
format. 

 

• We should carry out exercises and scenario planning including to test post-event 
recovery to better prepare for flooding events, involving a broad range of teams from 
across NRW; 

• Capture skills and expertise of staff to draw upon for events; 
• We could have daily post-event round-up meetings; 
• Better recording and monitoring of the recovery of costs and the sources of funding; 
• NRW to review and enhance (if required), our ability to respond to other types of 

incident, including irregular but foreseeable events, ensuring we have the skills, 
knowledge and capacity to engage and deal with them; 

• Identify gaps in knowledge and skills and ensure these gaps are covered within our 
management systems, and act to enhance local historic, geographical and technical 
knowledge, including appropriate succession planning for potential future staff exits; 

• Look to learn from other organisations to inform the level of service we could provide;  
• Build on the relationship with Local Resilience Forum (LRF) partners during the COVID 

incident to further enhance our incident response and recovery. 
 
Communications and post event community engagement 
 
• It would be beneficial for media and communications colleagues to form part of a post 

event ‘task’ team; 
• Provide clarity on our approach to engagement with affected communities, explaining 

how this compliments our partners and the package of support that is required to 
facilitate this approach; 

• Put in place an approach for the management of community visits and events; 
• Ensure proactive communications through the NRW website and use of social media to 

get clear messages and early approved external lines to the public. Clarity on 
responsibility for sign-off of messaging is also necessary; 

• Consider development of material that can be shared with the public, providing 
information and signposting them to sources of help and advice; 

• Enhance the number of suitable staff trained to carry out media interviews; 
• Improve our internet and intranet information to raise awareness of our role in flood, 

enhancing the understanding of the level of service the public can expect; 
• Reflect on how this meets the needs of customers, potentially through Customer 

Journey Mapping, and consider changes to the way we communicate the extent to 
which flood defences can provide protection; 

• Engage with communities using a range of innovative means and channels of 
communication; and 

• Explore how we can work better with Welsh Government and partner organisations to 
ensure a multi-agency recovery communications strategy.   
 

Recovery Resourcing 
 
• Review plans for the provision of sufficient resources for responding to a flooding 

emergency, including for recovery; 
• Consider how NRW’s rota resilience could be enhanced; 
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• Review inspector resources across Integrated Engineering Teams, especially 
challenges in mid Wales and any further response to specific areas highlighted; and 

• Seek additional support for Operations from within FRM teams and from the wider 
business and do so as early as is practically possible post event to ensure that support 
is used effectively where needed. 
 

Dealing with Enquiries, Handling Information and Correspondence 
 
• The Correspondence Tracker and Flood Information Pack have been put in place and 

these will continue to provide benefits if they are maintained and ready for future flood 
events; 

• We need to have a clear process which explains how flood event correspondence is 
managed, such as being documented in an Operational Guidance Note or Desk 
Instruction; and 

• Provide guidance to staff on where to turn if they are faced with questions around 
NRW’s performance; raising awareness internally of the roles of Legal, Estates, Flood 
and Land Management as well as when and how to draw upon their support. 
 

Staff Wellbeing and Support 
 
• Plan for the evaluation of the Employee Assistance Programmes (EAP) sessions and 

take up of these to help inform the need for additional interventions;  
• Ensure EAP sessions are held in discrete enough areas of the office; 
• We recognise the importance of ongoing support given that people may not realise that 

they have been affected in some way until some time has passed; 
• We learn from other responders; and 
• Review plans for ensuring the welfare of staff through ongoing recovery. 

 
Post event information gathering 
 
• Greater collaboration and coordination with LLFAs when it comes to information 

gathering and investigation post flood event would be beneficial, including the 
production of s19 investigation reports; and 

• A formalised process to capture and track information on flooded properties would be 
helpful. 
 

NRW Land estate 
 
• Work towards having an Asset Management Strategy in place to manage Land 

Drainage assets on the WGWE; 
• Develop a planned, preventative maintenance programme to ensure high-risk assets 

are regularly inspected and improvements or modifications are identified; 
• There should be a process in place to check the high-risk drainage assets when a 

heavy rainfall event is forecast and enable resources to be deployed; 
• Review procedures to inspect drainage assets after felling operations have been 

undertaken (checking existing requirements of UK Forestry Standard); and 
• Plans should be put in place to work with the Lead Local Flood Authority to share 

understanding of the land drainage assets on the WGWE and identify where a closer 
working relationship is required to work through any issues. 
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Section 4 - Overview of recovery workstreams 

This section provides an overview of the current recovery situation in the form of the latest 
activity update reports compiled by the Recovery group from each of the workstreams. 

Damage assessment and data gathering – flood 

Workstream vision 

 
 

Summary of recovery 

Definition of handover from recovery for this workstream 

During the post-event visual inspection of assets, an assessment is made of their condition 
(in accordance with T98 standards2). A report is then submitted in the Asset Management 
expert (AMX) database. Part of the purpose of these reports is to flag any defects, which 
are allocated to the ‘business as usual’ teams for prioritisation and inclusion within relevant 
work programmes. This is an ongoing process, running in parallel with recovery, although 
some defects will take much longer to resolve - for example, if a significant fix is needed or 
capital investment is required. During the 2020 flood event, while some defences were 
damaged, no NRW defences failed. 

Summary of recovery position 

At end of June, this element of recovery is considered to be complete. 

Flood Assets Flood Assets Percentage Defects 
requiring inspected identified 
inspection 
2127 2127 100% 131 

2 A T98 inspection is a national accreditation to undertake visual flood defence asset inspections. The accreditation was developed by 
the Environment Agency and the Flood Hazard Research Centre (FHRC) at Middlesex University. The assessment provides a 1 to 5 
score for condition grade and is well-established throughout FCRM organisations in the UK.

We have a clear understanding of the damage to our assets - flood risk 
defences and structures - and the extent and mechanisms of flooding. 
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Recovery itself complete?  
 
For the organisation to be truly recovered, the defects identified will need to be addressed. 
In some cases, this may take months, potentially years, particularly for those assets that 
need capital investment to bring them to their required condition. Again, as mentioned 
above, while some defences were damaged, no NRW defences failed. 
 
What has been delivered so far? 
 
Action By By When 

Whom 
Initiate the gathering of information (using staff, through Flood Risk Strategic  
commissioned assessments and shared information from Planning and 26/02/2020 
the emergency services), on the extent of flooding, Investment and 
mechanisms of flooding and the extent of damage to Flood Ops 
defences and structures, producing relevant reports. Managers 
Develop a prioritised list of flood and land assets Flood Ops 31/3/2020 
requiring inspection (T98 or otherwise), informed by Managers 
highest river levels. 
Identify staff trained in T98 inspections and assess Workstream lead 31/3/2020 
whether external contractor or EA support is required. 
Establish plan to resource inspections in Mid-Wales Workstream lead 30/4/2020 
Schedule on AMX, tagging to the appropriate storm AMX Administrator 17/4/2020 
Record any assets inspected which are assessed “Below Asset Inspectors 30/6/2020 
Required Condition” on AMX, along with the reason for 
this categorisation to inform repairs. Record these as 
defects and pass to BAU Teams. 
Set up reports in AMX to a) identify where the AMX Administrator 17/4/2020 
inspections are being carried out in relation to the new 6 
place structure and b) to track defects raised as part of 
February Storms Post Event Inspection 
Scope, tender with our framework suppliers and procure South FRM 31/5/2020 
consultants to pull together the flood information 
gathered after Storm Dennis into a factual report. 
Action plan to rectify data quality issues on AMX. For Asset Performance 30/6/2020 
example, some defects not tagged to February Storms Teams with Input 

from Integrated 
Engineering Teams 

 

 

Figure 3 
Map of 
defects 

 

Figure 2 
Map of Site 
inspections 
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Further work to do 
 
Action By 

Whom 
By When Status / 

Progress 
Priority 
Rating 

With the supported of consultants 
where required, bring together the 
data gathered in response to the 
February Storms and post-event 
survey work (extents and flood 
mechanisms)  

Asset 
Performance 
Teams and 
flood risk 
analysis/ FIM 

31/08/2021 South - Ongoing, 
Report being 
developed.  
North - complete 

High 

Utilise this flood extent information 
as appropriate for future flood 
schemes/ strategy  

Asset 
Performance 
Teams and 
flood risk 
analysis/ FIM 

Short, 
medium and 
long term 

BAU High 

 
Costs 
 

• An equivalent of six FTEs have carried out the inspections between late February 
and the end of May 2020. This equates to approximately £76k, based on the cost 
of Grade 4 staff. This does not include workstream management time. 

• All defects will need to be addressed, and will need a range of interventions, from 
short term running repairs to complete asset replacement.  

 
Impact on Performance and targets 
 

• The measure: ‘Maintain NRW flood risk management assets in high risk 
locations in target operating condition’ has a target of 98%. This means that if 
70 or so assets are below their required condition, the measurement target is 
missed. Having reported in the region of 130 defects on post event inspections 
alone, and pre-storm performance being at 97.7%, this measure will be impacted by 
the February 2020 storms. 
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Repairs - Flood 

Workstream vision 

Summary of recovery 

Definition of handover from recovery for this workstream 

Immediately following the events, emergency funding codes were set up (one for North 
and one for South) to deal with urgent requirements for repair and remediation work.  

Following on from the work and processes mentioned in the damage assessment and data 
gathering workstream, the defects identified are assessed and then scoped out by the 
relevant Integrated Engineering and Asset Performance teams. Once they are fully 
scoped, they are included in either the relevant Integrated Engineering teams work 
programmes or the FRM Capital Programme via the project mandate process. This work 
will be in addition to the existing work programmes that have already been compiled and 
approved pre-event. Some defects will be clear cut fixes and will occur within the next 12 
months, some will be deemed low priority and programmed into the next financial year, 
while some, particularly the capital funded projects, could be fairly significant and span 
multiple years. In other locations, the recommended action is to undertake modelling work 
leading to initial assessments. This work falls outside the scope of this project; however, it 
is important to highlight as, while these projects may take years to be developed and 
implemented, they are directly linked to the storms in question.  

The successful handover from recovery to ‘business as usual’ for this workstream will be 
achieved once all identified defects have recommended actions programmed into relevant 
maintenance work programmes, and once capital project mandates have been approved 
and become official projects within the FRM Capital Programme. 

Summary of Recovery position 

All works that were deemed urgent and required immediate action have been completed 
with most using the Emergency Funding Codes that were set up in the immediate 
aftermath of Storm Dennis. While emergency repair measures are in place, some 
significant additional work is required, but this will take time to design the solution, as well 
as in terms of allocating funding and programming the delivery. 

Following the inspections described in the damage assessment & data gathering 
workstream, all defects have been assigned recommended actions. With regards to 
recovery, these two factors were the most essential and time-sensitive. Everything that 
had to be done immediately, has been done. The third and fourth metrics below are 

We have a clear understanding of the damage to our flood risk assets, have established 
recommended actions for each identified defect, and understand the funding required to 
bring those assets back to their pre-storm conditions. 
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progressing well, with lower priority defects being the ones left to asses fully. We aim to 
complete this programming by the end of September 2020.  
 
 

 

 

 

 

 

 

 
100% 
 

 100%  89%  76% 

Emergency 
repairs required 
completed 

 Percentage of 
defects 
assigned 
recommended 
actions. 
 

 Percentage of 
the identified 
repairs, which 
have forecast 
costs. 

 Percentage of the 
identified repairs, 
which have 
programmed start 
dates or are deemed 
low priority and will 
be programmed for 
future years 

 
Recovery itself complete? 

 
No. Some fixes (11%) are yet to be fully scoped and costed, while 24% are yet to be 
programmed. As mentioned earlier, the majority of work will be in this year’s work 
programmes, but some that are more complex in nature will possibly take many years to 
address fully.  
 

What has been delivered so far? 
 
Action By 

Whom 
By When 

Emergency Funding Code set up to deal with the 
immediate aftermath of the storm. 

Strategic 
Planning and 
Investment 

18/02/2020 

All defects raised to have recommended actions 
assigned. 

Integrated 
Engineering and 
Asset 
Performance  

April 2020 

Defects assigned to a specific storm for ease of 
reporting 

AMX 
Administrators 

17/04/2020 

All recommended actions to be assessed and given 
preliminary costs and start dates. 

Integrated 
Engineering 

89% costed 
76% 
programmed 
(12/06/2020) 

 
Further work to do 
 
The vision of this workstream is to have recommended actions for each defect and likely 
costs and dates. However, as mentioned earlier in the report, many sites may not have 
immediate repairs to address, but there will be a need to understand what happened and 
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to consider how we can address the issues raised at those locations. Clearly some 
defences were not able to contain the sheer quantity of water. This will involve several 
initial assessments being undertaken that could lead to large capital costs in the future that 
are not captured as part of this workstream. For example, a model review of the whole 
lower reach of the River Taff is underway and will be the starting point for potential major 
capital works in the medium and long term. 
 
Some capital projects such as Bangor-on-Dee are significant and will not be delivered by 
the place-based team in Operations. This project has been handed over to the Projects 
Delivery team and will span multiple years; other projects will require similar input. 
However, they will require significant input from place-based teams via the Senior User 
role and this is an important resource requirement to acknowledge.  
 
There are still some small, low priority works to cost up and to factor into work 
programmes. Once that work is complete, the vision of this workstream will have been 
met. As above, we endeavour to forecast costs and programme all repairs by the end of 
September 2020. 
 
Action By 

Whom 
By When Status / 

Progress 
Priority 
Rating 

Continued development of 
recommended actions for each 
defect and likely costs and dates.  

Place-based 
teams 

Short term Recovery  High 

Address all considerable number of 
defects (emergency repairs, straight 
forward fixes and complex capital 
schemes), including some which 
have received temporary repairs 
initially. Achieve this through a 
range of interventions, from short 
term running repairs to complete 
asset replacement. 

Place-based 
teams 

Short, 
medium and 
long term 

Emergency 
Repairs 
completed, hence 
BAU 

High 

 
Costs 
 
Expenditure identified to date 
 
• £1.9m of work identified to date; 
• £1.5m of capital works on 19 projects; 
• £400k of revenue works on 75 projects; and 
• 11 projects yet to be fully scoped out and costed (an assessment of these defects 

suggests that these will be small scale, low priority, revenue funded works). 
 

Although there are a small number of defects yet to be costed, they are unlikely to have 
much of an effect on the total sum identified to date - £1.9m. This is made up of small 
revenue projects as well as more significant capital works, ranging from £5k to hundreds of 
thousands. The larger projects such as Bangor on Dee are difficult to cost at this stage 
since an array of surveys will be required (ground investigation, structural, topographic etc) 
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to finalise these costs. However, the best possible estimates, based on previous 
experience and formal quotations from suppliers, have been fed into this report. 

Implications of outstanding work 

• Similarly to the damage assessment & data gathering workstream, there is likely to be
an impact on the ‘Maintain NRW flood risk management assets in high risk
locations in target operating condition’ measure. More information on this is
provided in the report for that specific workstream; and

• initial assessment work will now inevitably be focused on areas that have recently
flooded. This could potentially take resource away from other areas already identified
with the FRM Medium Term Plan as requiring assessment.

Damage assessment and repairs - Land 

Workstream vision 

Summary of recovery 

Definition of Handover from Recovery for this workstream 

Immediately following the events, some emergency works were carried out on the WGWE 
across Wales where key infrastructure needed to be repaired to allow access for forest 
operations and third-party access. These urgent repairs were facilitated by the area teams 
soon after the storm event and were funded by the annual revenue allocation provided to 
each place-based team. 

Following on from this work, a process was put in place to identify where the high-risk land 
drainage assets were located so that engineering inspections could be carried out. 

High risk is defined as being land drainage assets on the WGWE that could lead to 
flooding. These include those:  

• that are in close proximity to homes, businesses and infrastructure that were
affected by the storms;

• where we have received reports of damage to these assets following the storms;
and

• that have the potential to cause damage if not maintained appropriately.

*information on where the high-risk assets are located was taken from GIS, local intelligence and
by identifying areas which are at high risk of flooding from the flood map

We have a clear understanding of the damage to the high-risk land drainage assets 
on the Welsh Government Woodland Estate (WGWE), have established 
recommended actions for each identified defect and understand the funding 
required to bring those assets back to their pre-storm conditions. 
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The asset inspections were carried out by a qualified civil engineer whose services had 
been secured from Forest England following a request for mutual support in completing the 
asset inspection programme. The engineer was accompanied by local area staff to the 
high-risk assets each team had identified. 
 
The defects identified are assessed and then scoped before they are included in either the 
relevant Land Management teams’ work programmes or in the Land Management 
Business Board funding allocation process. This work will be in addition to the existing 
work programmes that had already been compiled and approved pre-event. Some defects 
will be clear cut fixes and will occur within the next 12 months, some will be deemed low 
priority and programmed into the next financial year, while some, particularly the capital 
funded projects, could be fairly significant and span multiple years.  
 
Handover from recovery to ‘business as usual’ for this workstream will take place when all 
identified defects have recommended actions programmed into place-based teams 
maintenance work programmes; and when capital project mandates have been approved 
and become official projects within the Land Management Business Board. 
 
Summary of recovery position 
 
Some works that were deemed urgent and required immediate action have taken place 
using area budgets. 
 
A separate review is being undertaken to consider the issues and lessons that need to be 
learnt in relation to how NRW manages its forest estate following the February 2020 flood 
events. 
 
Inspected assets and recommended actions  
 
Following the identification of high-risk assets on WGWE, visual inspections of 173 assets 
have been undertaken at 35 sites. The outcome from these inspections is that: 
 

• No action required to 23% (or 40) of assets; 
• general Maintenance works required to 51% (or 88) of assets; and 
• civils works required, including investigation and modification, to 26% (or 45) of 

assets. 
 

Following the inspections, all defects have been assigned recommended actions. With 
regards to recovery, these two factors were the most essential and time-sensitive i.e. 
everything that had to be done immediately, has been done. The more significant repairs 
require further engineering assessment to fully understand the type and scale of repair 
required’ – this is where we will need a more in-depth engineering assessment, so a 
scheme of work can be designed, costed and managed appropriately. We aim to 
programme repairs by the end of October 2020. 

 
 
 
   
 
 



30 
 

      
100% 100% 100% 77% 100% 0% 
(12) 
 

of 
(173 at 35 
locations) 

Emergency 
repairs 
required 
completed. 

Percentage 
of high-risk 
assets on 
WGWE 
assessed. 

Percentage of 
defects 
assigned 
recommended 
actions. 
 

Percentage 
of assets 
where 
action is 
required. 
 

Percentage 
of the 
identified 
repairs, 
which have 
forecast 
costs. 

Percentage of 
identified repairs, 
which have 
programmed start 
dates or are deemed 
low priority and will 
be programmed for 
future years 

 
Reservoirs 
 
Regarding the storms overall, the reservoirs held up, which is extremely reassuring given 
the priority assigned to this work in recent years. We have done a lot of work at various 
reservoirs over the last couple of years, which is continuing. A number of temporary 
repairs on breaches of dams, notably in Gwydyr forest, which are being maintained 
regularly (Pandora, Tynymynydd, Pen y Gwaith and Llyn Fuches Las). All these reservoirs 
experienced high flows and the spillways operated, which is quite rare, but no major 
damage was observed other than to the fish pass at Llyn yr Wyth Eidion (Anglesey) and to 
the temporary repair at Llyn Fuches Las, which overtopped (Gwydyr Forest).  We have 
subsequently undertaken emergency repairs on both these sites, and there are capital 
schemes with design and investigation works underway.  Construction is anticipated this 
autumn and next year respectively. We also had some significant impoundments at the 
likes of Gele, Trefriw, Almere & Plas Devon flood storage sites but no damage observed. 
 
Recovery itself complete? 
 
No - the arrangements (resources and money) for completing the fixes have yet to be 
agreed. It is envisaged that the majority of work will be delivered by the area teams via 
their annual work programmes. However, the repairs that are more complex will possibly 
take years to address fully and may require coordination at a national scale to ensure 
delivery is in line with best practice surrounding meeting governance and project 
management procedures. 

 
What has been delivered so far? 
 
Action By 

Whom 
By When 

Welsh Government 
Woodland Estate high risk 
asset definition. 

Workstream lead 31/05/20 
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Identifying the high-risk 
assets that were 
compromised during the 
storms or require inspection 
due to proximity to nearby 
properties and infrastructure 
that are at risk of flooding. 

Workstream lead 01/06/20 

Develop an asset inspection 
methodology that will ensure 
key aspects of the asset 
condition are collected. 

Workstream lead 01/06/20 

Appoint a qualified civil 
engineer to carry out the 
asset inspections.  

Workstream lead 01/06/20 

Produce a Damage 
Assessment Report that can 
be used to help plan the 
repair and replacement work 
programmes. 

Workstream lead  26/06/20 

 
Further work to do 
 
The vision of this workstream is to have recommended actions for each defect and likely 
costs and dates. However, as mentioned earlier in the report, the delivery of the repairs, 
together with resources, funds and governance needed to facilitate this work, have yet to 
be agreed.  
 
Action By 

Whom 
By When Status / Progress Priority 

Rating 
Development of an asset inspection 
and maintenance programme for the 
WGWE akin to the approach taken 
in Flood - Preparation of a master 
bridges record, and physical 
inspection of civil engineering 
structures. 

Land 
Stewardship 
BB 

Medium – 
Long term 

Beyond recovery. 
 

High 

Outline an approach for delivery, 
resolve resource and budget for 
repairs on the WGWE and ensure 
appropriate Governance 
arrangements are put in place. 

Land 
Stewardship 
BB 

Short - term This work needs to 
be coordinated 
beyond recovery 
due to the size, 
scale and 
governance 
arrangements 
required. Working 
with Projects 
Delivery on an 
approach for 
delivery.  

High 
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Costs 

• Expenditure identified to date*

 £7k of inspections;
 £800k of work identified;
 £650k of capital works on 10 sites; and
 £150k of revenue works on 23 sites.

*Costs are based on initial cost estimates, which RICS3 methodology suggest are only
40% accurate.

The larger capital projects are difficult to cost at this stage since there will need to be an 
array of surveys (ground investigation, structural, topographic etc) undertaken to finalise 
these costs.  

Implications of outstanding work 

There is likely to be a severe impact on the resources of the place-based teams where 
repairs have been identified and delivered, hence planning and prioritisation will be 
undertaken. 

NRW’s coal tip and wider landslip risks 

Workstream vision 

Summary of recovery 

Definition of Handover from Recovery for this workstream 

• Before the event, all 113 colliery legacy waste sites located on the Welsh
Government Woodland Estate (WGWE) had an applied risk assessment.  They also
had an inspection contract with the Coal Authority (CA) and four high risk sites had
a contract for local contractors to regularly assess their condition and remediate any
issues found.  During the event, it was recognised that there was no one consistent
risk assessment used by all institutions across Wales.  A new consistent risk
assessment has been created and applied to NRW colliery assets.  We continue to
work with CA and Welsh Government (WG) to ensure this new assessment can be
applied to all legacy industrial slip risk assets on NRW managed land as well as
those sites for which we have a statutory responsibility.  Other land stability issues
on the Welsh Government Woodland Estate (WGWE) are being reviewed and

3 Royal Institution of Chartered Surveyors 

We understand the impact of the floods for the land that we manage and immediate 
actions are taken to protect communities and the environment. 
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previous research into identifying potential risk sites is being re-examined to ensure 
a better understanding of all NRW’s risks.  

 
Summary of Recovery position 

 
• All non-routine emergency work to stabilise land on NRW land assets is complete.  

Further work is programmed but is not an emergency and is ongoing.  This will 
include a review of our assets on the WGWE to prepare a long-term plan for any 
future required works where risks are seen as an issue. As a result, recovery is 
considered complete and all lessons learnt applied.  There will be ongoing efforts to 
better understand and prepare for natural land instability, particularly when taking 
into account that a changing climate increases the risk of land instability due to 
changes in pore water pressures. 

 
 

 

 

   

 

  
113  100%  100%  100% 
 
No. of Coal 
tips on WGWE 
 

 Percentage of 
high-risk sites on 
WGWE assessed 
 

 Percentage of 
other (lower 
risk) sites 
assessed 
 

  
Percentage 
of 
emergency 
remediation 
completed 
 

       
Recovery itself complete? 

 
• For the minor slips (many of which are unrelated to colliery or other legacy industrial 

waste), assessments have been made and any that pose a risk have been acted on 
to make them safe and to remove material that was blocking access.  There 
remains some minor low-risk restoration of some sites across Wales.  Further work 
to identify these risks is ongoing.  As part of our monitoring and maintenance 
contracts, we are continuing the routine assessment of colliery and other legacy 
waste sites, as well as for some sites with geological instability that has very long-
term movement issues.  A review of all sites is planned, and this will develop a plan 
of future works to maintain the integrity of the assets. 
 

What has been delivered so far? 
 

• NRW reviewed its own managed land asset database.  The majority of this applies 
to the WGWE.  It identified 113 colliery waste related assets, all of which are in 
South Wales.  Using NRW’s risk assessment, all high-risk sites have been visited 
and assessed.  Of the four sites that have been previously remediated by NRW, all 
have been inspected by a contractor with any required maintenance or actions 
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completed within days of the event.  For all other higher risk sites, visits were 
undertaken by the CA and NRW staff.  The regular checks through our contract with 
the CA were brought forward.  Additionally, our geotechnical staff accompanied 
operational staff on several visits to higher risk sites and those where NRW had 
received reports of issues.  All this information has been shared with WG, CA and 
other stakeholders involved in this work, as well as shared internally.  Necessary 
remediation work was identified and acted upon. 

 
• Although there were several minor land slips across the WGWE, the focus of efforts 

has been on two legacy colliery sites: the Pen yr Englyn tip and a reactivated but 
shallow slip (which overlies a much bigger but ancient natural failure) at Cwm 
Saebren.  Both are close to Treherbert in the Rhondda.  Remediation work was 
quickly activated at Pen yr Englyn while monitoring continues at Cwm Saebren.  As 
above, for the minor slips, many of which are unrelated to colliery or other industrial 
waste, these have been acted on to make them safe and to remove material that 
was blocking access.  Further assessment of the risk of natural slips across the 
WGWE continues. 

 
Action By 

Whom 
By When 

Identified the colliery waste related assets on the 
WGWE 

Land Manager Completed prior to 
event in Feb 2020 

Liaised with RCT and offered assistance to them on 
sites off our estate. 
  

Geoscience Undertaken and 
Completed – 
March 2020  

Assess all high-risk sites. Geoscience Completed - 
March 2020 

Undertake any urgent required maintenance or 
actions. 

Land Manager Completed - 
March 2020 

Plan and schedule any required other maintenance or 
actions and deliver in line with this. 

Land Manager Completed - 
March 2020 

Consider implications for all legacy industrial sites on 
NRW Land. 

Geoscience/Land 
Manager 

Ongoing 

Ensure these sites on our land have appropriate 
assessment and monitoring arrangements in place. 

Coal Authority 
Contract/Land 
Manager 

Contract already 
in place which 
proved effective in 
the event.  Further 
research and 
investigations 
underway on non-
industrial legacy 
sites. (Autumn 
2020) 
New Wales wide 
risk assessment 
being applied 
(Autumn 2020). 

Map all sites across Wales on land that we own or 
manage. 

Land Manager Completed prior to 
event in Feb 2020 
New review 
commissioned via 
Service Plans 
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Further work to do 
 

• We are currently working with WG, the Coal Authority (CA) and partners to 
construct more information about our at-risk sites.  For us this includes all industrial 
legacy sites on the WGWE (particularly quarry and metal mine sites and not just 
colliery).  We are also helping to establish a consistent Wales wide risk assessment 
for all at risk sites across Wales and asking WG to extend this to cover all legacy 
waste sites. 

 
• This work goes beyond recovery to put NRW in a better position for future incidents 

by learning lessons from these events.  This includes considering whether our 
incidents procedures can deal with non-regular events, as well as assessing 
whether our staff have the required skills, knowledge and capacity, and ensuring 
that we have arrangements in place for the longer-term transfer of knowledge. 
 

• A report on legacy industrial waste sites on the WGWE is planned and this will 
identify what future works are required to both better understand the risks of these 
sites and outline any works required to ensure the risks are acceptable. 

 
 
Action By 

Whom 
By When Status / 

Progress 
Priority 
Rating 

Work with Coal Authority/ 
Welsh Government 
(CA/WG) and other 
partners to improve 
knowledge of the location 
of all high-risk sites coal tip 
sites in Wales. 

Geoscience Autumn 
2020 

Progressing. Low 

Work with CA/WG and 
other partners to develop a 
consistent approach to their 
assessment. 

Geoscience Autumn 
2020 

Progressing in 
line with WG’s 
priority for this 
work. 

High 

Influence WG & CA to 
include all industrial legacy 
sites in their risk 
assessment (to include not 
just colliery but also other 
sites such as opencast, 
quarry and metal and other 
mines). 

Geoscience Medium 
term 

WG focussed 
on Colliery 
sites. 
Recognition 
now that work 
needs to 
expand to 
include other 
sites. 

Med 

Work across NRW to 
ensure our risk 
assessment, remediation 
and maintenance work, 
environmental harm 
mitigation, and event 
reaction on assets within 
the WGWE meet the 

IMBB; Land 
Stewardship 
BB; EPP 
NRM & LSD  

Autumn 
2020 

Work 
commenced 

Med 
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agreed standard set from 
the planned review. This 
includes work to integrate 
NRW Estate incidents into 
the incident management. 
System 
Work across NRW to 
ensure the support we 
provide to other authorities 
is to an agreed level where 
our assets may impact their 
land, or where we are best 
placed to support work not 
related to the WGWE (e.g. 
risk assessment, 
environmental harm 
mitigation, event reactions, 
and remediation and 
maintenance work) 

EPP NRM & 
LSD & 
FCRM 
depts. 

Autumn 
2020 

Work 
commenced 
and ongoing. 

Med 

Work across NRW to 
ensure we undertake and 
deliver appropriate activity 
to deal with legacy metal 
mine assets that we are 
legally obliged to tackle. 

Geoscience First 
tranche of 
high-risk 
sites 
March 
2021 

Progressing 
well on a risk 
assessment 
basis - as 
identified in 
the Metal 
Mines 
Strategy (i.e. 
top 50 high 
risk sites from 
the 1310 
Wales metal 
mine sites) 

High 

Assess low-risk sites and 
the scale of further works 
that may be required on 
coal slips/tips on the 
WGWE 

Integrated 
Land & 
Asset 
Managers 
and Projects 
delivery 

Short term  High 

Plan and schedule any 
required other maintenance 
or actions and deliver in 
line with this 

Integrated 
Land & 
Asset 
Managers 
and Projects 
delivery 

Medium 
term 

 High 

 
Costs 
 

• All work to date has been covered through existing contracts and budgets, and 
within existing operational costs.  To date, there are no proposals required to 
undertake major remediation works at legacy colliery sites on the WGWE.  If the 
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proposed review or ongoing risk assessments identify the need for major 
remediation at any of NRW’s assets, major budgetary provision would be required. 
NRW’s current Metal Mine Remediation programme is tackling some waste issues 
via WG funding (2020/21 costs of £4.5 million); and a similar programme would be 
needed for at risk colliery waste sites, through WG financial support, should this be 
deemed necessary.  

Implications of outstanding work 

• Currently no major works are outstanding that relate to NRW’s colliery waste
assets.  A considerable long-term programme of work is underway at several metal
mines across Wales.

Information and single point of contact 

Workstream vision 

Summary of recovery 

Definition of Handover from Recovery for this workstream 

Handover will be when the Correspondence Tracker and Flood Information Pack are 
handed over to the business to manage and are achieved. 

Single Point of 
contact to 
manage 
approach. 
Develop 
consistent 
messages 

Replied to 150 
key flooding 
correspondence. 

100% 
correspondence 
and requests for 
information 
received have 
received a 
holding 
response. 

100% 
correspondence 
and requests for 
information 
received have 
received a 
substantive 
response. 

Tracking 
spreadsheet to 
help ensure 
replies are timely 
and accurate. 

Flood 
Information 
Pack to 
provide 
key 
information 
and lines 
to take/ 

We reply to all 2020 flood event correspondence with professional, accurate and timely 
responses, with common messages produced to facilitate the replies to 
correspondence. Lessons have been learnt and changes implemented to ensure pro-
active messages are used to get the facts right and dispel rumours. 



38 
 

Summary of Recovery position 
 

The Correspondence Tracker and Flood Information Pack are both in place and need to 
be maintained as we receive more correspondence. 
 

 
• Recovery itself complete? 

 
No. We are still receiving flooding event correspondence.  

 
What has been delivered so far? 
 
A Continuous Improvement Senior Specialist Advisor was appointed as the single point of 
contact for all key flooding correspondence* on 2 March 2020. This role was put in place 
after the flood events to ensure that we are giving consistent messages to the government, 
stakeholders and partners. Heads of Place stay as the responder for local issues to 
maintain ownership and to strengthen our relationships with AMs and MPs. 
 
Prior to having a single point of contact, there were many issues: complex requests, tight 
deadlines, multiple ways that queries were received by NRW, multiple people involved in 
replies, not knowing who should respond, multiple tracking sheets or no tracking, multiple 
approvers and potential inconsistencies and delays. 
 
* Key flooding correspondence includes: Welsh Government requests for information, 
media inquiries, correspondence from flooded and concerned residents or businesses, 
complaints, Access to Information requests, data requests and requests for meetings and 
visits. There are other e-mails and letters which go directly to staff. 
 
We have produced the following products to help staff efficiently respond to 
correspondence: 
 
• Correspondence Tracker - A single log of all key correspondence with links to the 

questions and answers. This is on a secure location of DMS. 
 

• Flood Information Pack – This is a lengthy document which includes the following 
information to help staff reply to correspondence:  
 Rolling Brief – two-page summary of key messages; 
 key Facts/Statistics; 
 summary table of who responds to what correspondence;  
 Question & Answers; 
 community specific Information; and 
 Position Statements – Dredging, Reservoirs, Land Management etc. 

 
We have worked with internal NRW Teams (Communications, Customer Hub, CE Office, 
Operations Teams and Legal) to create an efficient process to ensure an accurate and 
timely response to all correspondence relating to the 2020 flood events.  
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The graph shows the 
amount of key* 
flooding 
correspondence we 
received each week. 
To date, we have 
captured 150 pieces of 
key flooding 
correspondence and 
at the peak, we were 
receiving 38 complex 
correspondence 
requests a week. The 
majority of these were 
going to the Customer 
Hub and Chief Executive’s Office. 
 
*Numbers do not capture the considerable number of additional requests that went directly 
to local-based teams and that were dealt with by them without central support. While they 
drew on the information within the Flood Information Pack to ensure a consistent 
response, further tracking of this was felt to have presented an additional burden with 
limited benefit. 
 
We have identified the need to learn from this event and further consideration will be given 
to how correspondence is managed during future events. 
 
The table below shows the actions and key dates. 
 
Action By 

Whom 
By When 

Agree process for replying to correspondence Workstream lead 16/3/20 
Set-up Correspondence Tracker Workstream lead 02/3/20 
Create Flood Information Pack Workstream lead 16/3/20 
Workshop to identify lessons Workstream lead 19/5/20 

 
Further work to do 
 
We will continue to maintain and update the correspondence tracker and Flood Information 
Pack.  
 
Action By 

Whom 
By When Status / Progress Priority 

Rating 
Continue to maintain and update the 
correspondence tracker and Flood 
Information Pack. 

Lead 
Specialist 
Advisor, 
Strategic 
Planning and 
Investment 

Short, 
medium and 
long term 

Ongoing High 

 

Single Point of Contact put in 
place on 2nd March 20 
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Environmental Effects 

Workstream vision 

Summary of recovery 

This workstream is less about recovery itself. Rather, it is about gathering evidence as 
soon as possible after the event to inform future remediation action or management 
approaches for the most vulnerable sites and features, as well as to aid future 
prioritisation. 
Disturbance of Freshwater ecosystems by floods is a natural process for many 
ecosystems and plays an important role in creating and regenerating habitats. However, 
extreme flood events may cause irrevocable damage to ecosystems, pushing them 
beyond the point of recovery. 

The Programme Board requested that we create an additional recovery workstream to look 
at the impact of these floods on the environment. 
While it would take time to fully understand the long-term impact, we wanted to: 

- ensure our initial assessment would ideally be part of the historical record,
complimenting the Phase 1 factual report on the scale of the event and its impact
(but it became clear early on that these timescales would not be feasible);

- to understand the impact of the floods on the environment, protected sites and
ancient monuments, including the extent to which Nationally and Internationally
important conservation sites and their features have been affected; and

- enable responses to correspondence on this subject, around the environmental
damage caused by the fluvial flooding.

Proposed Approach 

• Social media footage of the event has already been collated. This is likely to provide
a useful visual evidence base, such as for land slips and bank erosion;
- we agreed our first steps would be to:
- Obtain mapped information on the flood inundated areas; and
- Overlay these with the designated sites, habitats, species, land use and

characteristics of interest;
• armed with this information, we can then determine what we might do next. It will

give us an indication of what may have been affected, which could be further
studied (for example, to understand habitats and species most vulnerable and to aid
future management). It will enable discussion regarding whether we are able to

We want to understand what the effect of the Storm Ciara and Storm Dennis flooding 
events have been on the environment. 
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obtain before and after evidence, which can help us to assess the effects in more 
detail; 

• we will develop options for further work, factoring into this the implications of COVID 
19 restrictions for field assessments; and 

• we anticipate making use of satellite imagery - for example, to see the extent of 
inundation and where erosion has eaten into NNRs and other sites. 

 
What has been delivered so far? 
 

• We have met twice with members of the Knowledge and Evidence team to discuss 
the scope of the project and develop options to present to the Programme Board, 
which informed the approach above; 

• the work has been affected by the impact of COVID 19 restrictions on field 
assessments and the problems in evaluating something that we did not plan to do; 

• no workstream lead has been identified; and  
• flood inundation maps are not yet available and in South Wales, these will not report 

until August 2020. 
 
Further work to do 
 

• Obtain flood inundation maps to develop boundaries for assessment; 
• identify sites and features of interest, with a view to overlaying relevant GIS layers; 
• develop options for a way forward and potential options for further assessment; 
• check flood evidence and research gaps identified within SoNaRR, determining 

whether research around this event could address these; and 
• approach the Environment Platform to identify Welsh universities working on the 

environmental impacts of the February 2020 flooding in Wales. 
 
Action By 

Whom 
By When Status / Progress Priority 

Rating 
Continue work to understand the 
effects on the environment. 

Multiple 
specialist input 
including Lead 
Specialist 
Advisor, 
Monitoring 
Analysis 

End of 2020 Ongoing Med 
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Recovery of our staff 

 Workstream vision 

What has been delivered so far? 

Support provided to date includes: 

• Care First on site Counselling - drop-in sessions to allow anyone the opportunity to
talk, reflect on the decisions they’ve made, what they’ve seen, what they’ve
experienced;

• CareFirst webinar/Skype sessions on trauma - an awareness session, which
explained what trauma looks and feels like, how they might feel as well as tools for
help and support;

• to reduce other pressures on Flood Risk Staff involved in recovery, we also
requested amendments to the external NRW website to manage customer
expectations regarding timescales for the response to correspondence, information
requests and complaints. The customer Hub also confirmed the potential for
delayed responses over the phone; and

• the successful conclusion of the Allowances Review will bring clarity over future pay
arrangements for standby, call out, overtime, staff retention measures - market
forces factor.

Further work to do 

We must continue to point people in the direction of support further down the line. This will 
be even more important as we face the challenges brought by Coronavirus, with many of 
our teams working at home, social distancing or self-isolating. The NRW’s Employee 
Assistance Program (EAP) with Care First is available to all staff, providing professional, 
confidential, voluntary counselling and other assistance. 

Further work is underway to ensure the resilience of rotas. This includes bolstering staff 
numbers through a ‘call for volunteers’, and working on the allowances review, which is 
now being implemented following consultation with staff. 

Provide an Employee Assistance Programme (EAP) Package of Counselling support for 
those dealing with the challenges of the incident. 
Based on staff feedback, coordinate further support to give staff space to deal with the 
response. 
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Tools and equipment to do our job 

Workstream vision  

Summary of recovery 

Definition of Handover from Recovery for this workstream 

Handover from Recovery would ordinarily be complete when any tools or equipment 
damaged by, or during the flooding events over the winter, have been repaired or 
replaced.  However, based on the feedback provided by colleagues, we are looking to 
respond to concerns around tools and equipment which could be improved for future use. 
Therefore, recovery will be complete only when we can be confident that we are in a better 
place to recover from similar events in the future as sufficient practical issues flagged by 
staff have been addressed. These include concerns with ICT, mobile phones and fleet. 
There is a continuum here and some more substantial issues will be addressed as part of 
the flood review.   

Summary of Recovery position 

Website scalability improvements have already been made to prevent the website from 
becoming overwhelmed during future incidents. Contingency plans are in place while we 
develop medium term solutions for tools and equipment which staff feedback has told us 
could be improved for future use. Despite our efforts, limited practical difference will yet be 
felt by staff on the ground. To ensure continued focus, a sub programme of work has been 
established to manage the process. A Lead Specialist Advisor (Commercial) will oversee 
this work drawing on their previous experience in a number of roles in the Corporate 
Services team. 

Recovery itself complete? 

No, though much of this work is focused on enhancements beyond recovery. We have put 
contingencies in place as soon as possible and all short-term solutions are set to be in 
place by end of September 2020. 

What has been delivered so far? 

Over the weekend of 15 and 16 February 2020 during Storm Dennis, the NRW website 
received an unprecedented number of hits. The website failed to respond on two 
occasions and performed poorly. A detailed Hot Debrief has been put together to feed into 
the wider flood review and the tactical actions for ICT were developed to provide a four-
month improvement plan across:  

• Website priorities and improvement work;

We have the right tools and equipment to do our job and we address feedback around 
the suitability of tools and equipment. 
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• ICT Out of Hours response, roles and major incident management; 
• testing, monitoring and review; and 
• tools, offices and hardware  

As detailed above, website scalability improvements have already been made to prevent 
the NRW website from becoming overwhelmed during future incidents. A long-term 
strategic plan is being drafted to deliver a Target Operating Model for the website looking 
ahead to 2023. 

For tools and equipment, a number of work packages have already been established with 
named leads in place for each. These individuals are working with business reps - 
colleagues who can provide clarity on the specific problems and to refine requirements. 
 
 
 
 
Action By 

Whom 
By When 

Debrief information, including ICT debrief, collated 
and reported. 

Lead Specialist 
Advisor Incident 
and 
Emergencies, 
Flood and 
Operational Risk 
Management 

31/03/20 

Debrief information allocated to Recovery. Flood R&R 
Project Board 

21/04/20 

Website scalability issues addressed.  Contractor - ICT 
Development & 
Innovation 
Programme 

31/03/2020 

Develop metrics to allow better visibility of the extent 
of progress that has been made and whether actions 
against milestones are on target. 

Recovery 
Manager 

08/06/20 

Appointed PM for Tools &Equipment workstream. 
 

Recovery 
Manager; Head of 
ICT 

15/6/20 

Identified business leads for each workstream. Head of ICT 15/6/20 
Contingency plans developed. Workstream 

leads 
15/6/20 

Development of workarounds/ short term interim 
fixes identified. 

Workstream 
leads 

In progress - 
ASAP 

 
Further work to do 
 
Tools & Equipment issues need to be addressed with some pace by work package leads 
working with the business. 
 
Action By 

Whom 
By When Status / Progress Priority 

Rating 
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Work package 1: Having clear 
continency plans and business 
continuity processes that prioritise 
key services.   

Recovery 
Manager; 
Workstream 
Lead; 
Manager, 
National Flood 
Risk Services; 
Ops; ICT & 
Comms 

Short term  In progress – 
Recovery 
 

High 

Work package 2: Our website is 
more resilient and able to cope with 
increased traffic during an incident. 

Workstream 
Lead; 
Contractor - 
ICT 
Development 
& Innovation 
Programme 

Short term  In progress- 
Enhancements 
beyond Recovery 

High 

Work package 3:  
Our Incident rooms are suitably 
equipped. 

Workstream 
Lead and 
Team Leaders 
for Deskside 
Support (ICT); 
Facilities 
South and 
North 

Short term  In progress- 
Enhancements 
beyond Recovery 

High 

Work package 4: Mobile phones are 
sufficiently robust for extreme 
weather and staff know how to use 
them. 
 

Workstream 
Lead; Team 
Leader, End 
User Device 
Management 
(ICT); 
Specialist 
Advisor, 
Business 
Services (ICT) 
 

Short term 
and medium 
term 

In progress- 
Enhancements 
beyond Recovery 

High 

Work package 5: Risks around 
network coverage of mobile phones 
are mitigated. 

Workstream 
Lead; Team 
Leader, End 
User Device 
Management 
(ICT); 

Short term 
and medium 
term 

In progress- 
Enhancements 
beyond Recovery 

High 

Work package 6: Plant and fleet, 
and their logistical management, 
support our response to storm 
events 

Workstream 
Lead; Team 
Leader, 
Facilities & 
Fleet 
Technical 
Assets 
 

Short, 
medium and 
long term 

In progress- 
Enhancements 
beyond Recovery 

High 

Costs 
 
No information on costs incurred to date, or future potential costs is available yet. 
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Implications of outstanding work 

This work is critical to ensure that staff are in a better place to respond to similar incidents 
in the future. The Tools & Equipment sub-programme will maintain oversight of this work 
and provide assurance to the Recovery & Review Project Boards. 

External relations and community reviews

Workstream vision  

Summary of recovery 

Definition of Handover from Recovery for this workstream 

When there are no further Wales-wide issues to be raised and addressed. 

Summary of Recovery position 

This work is moving to ‘business as usual’. Place leads will continue to update the 
Recovery Manager when there is an update available for individual communities. 

Recovery itself complete? 

For NRW to be fully recovered, all input to Section 19 reports, all community reviews and 
all engagement with flooded communities will need to be complete. This is likely to take 
many more weeks and months. 

We have oversight of, and support, NRW’s work with our partners, including 
Local Authorities and communities, ensuring we have captured issues 
arising for NRW with plans in place to address these. 

We have a Wales-wide view of concerns and issues arising within 
communities and, where required, we take immediate action, learning 
lessons from any investigations and reviews to understand what happened 
and determine how we respond. 

We contribute information to Section 19 investigations carried out by the 
LAs, so that these are collaborative and have the objective of learning 
lessons and getting improvements. 
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What has been delivered so far? 
 
We have worked to obtain a central view of the asks of NRW, the commitments we are 
minded to make and the actions we need to plan for. We have identified where join up is 
required, ensuring consistent messaging (through the information workstream). We have 
looked for a consistent approach to NRW’s response and offers of support. 
 
We have worked to confirm a clear pan-Wales picture of the issues arising for NRW within 
communities. Owners of those issues regularly report on the situation to enable country 
wide sharing of best practice, identification of wider lessons for NRW and a consistent 
response.  
 
Updates on the position within communities are included within the summaries for each of 
NRW’s Place-based teams separately. 
 
Meetings with flooded communities have been undertaken by local-based teams but this 
has been limited by the ongoing COVID-19 situation. To date, we have engaged with the 
following communities: 
 

• Osbaston; 
• Skenfrith; 
• Taffs Well; 
• Nantgarw; 
• Pontypridd; 
• Blaenllechau; 
• Mountain Ash; and 
• Llanfair Talhaiarn. 

 
Place-based teams have also been liaising with LLFAs on the delivery of Section 19 flood 
reports. NRW will be contributing to the production of these reports where needed. 
We are currently aware of the following Section 19 reports being developed: 
 

• Caerphilly; 
• Monmouth; 
• RCT; 
• Conwy; and 
• Powys. 

 
While a formal S19 review in St Asaph isn’t taking place, we have been in regular contact 
with Denbighshire CC regarding the flooding in the county and the way forward. 
Again, further details on this workstream can be found in the summaries of each place in 
Section 4 below. 
 
Further work to do 
 
Community engagement is needed in some of the areas that experienced flooding from 
the storms in February 2020. Our ability to engage is being impacted by the ongoing 
COVID-19 situation but communities do still need contact to ensure they do not feel 
forgotten. An all Wales approach and messaging from key personnel is needed to help get 
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key messages into communities, as well as a plan for how this can be delivered. At Pentre 
and Mountain Ash in South Central Wales, our own review will support investigations led 
by RCTCBC, which are currently underway, to establish the cause of flooding at these 
locations. This is a substantial piece of work, given the breadth and extent of the flooding 
event. When complete, NRW will substantively respond to the correspondence received to 
date.  
 
 
 
Action By 

Whom 
By When Status / Progress Priority 

Rating 
Community engagement/ 
communications as needed in some 
communities that experienced 
flooding from the storms in February 
2020 

Flood Ops 
Managers and 
Communications 

Short term BAU  

 
Implications of outstanding work 
 
Responding to and addressing flood risk is business as usual for the FRM teams. The 
flooding has meant reprioritisation of the work that was being undertaken to enable 
responses to community queries and community engagement.  COVID-19 continues to 
have a significant impact on the way we engage with communities following flooding.  
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Section 5 – Summary by place 
 
 
This section collates stand-alone summaries from each of NRW’s Head of Place–based 
Operations teams. As such, there is some repetition of information and there are 
differences across Wales depending on the focus of work at the time. It provides a 
snapshot in time of the issues arising and work underway at the end of June. Considerable 
work is ongoing. Key outstanding issues have been captured in the Action Plan. 

South East – FRM and WR  
 
Summary of key Communities affected in South East 
 

• Key communities affected by flooding from main rivers in South East were in 
Skenfrith and the undefended areas of Monmouth, particularly the caravan park and 
Forge Lane; 

• Skenfrith is undefended and was evacuated, as were the residents of the Caravan 
Park in Monmouth. Two severe flood warnings were issued for the latter. Flooding 
also occurred in several locations like Nant y Aber, Bedwas, Llanbradach, Duffryn 
Estate, and Tan y Bryn; and 

• there have been no reports of failing assets on our WGWE in the SE as a result of 
the storms. 

 
Local Actions in those communities 
 
Local actions undertaken at all locations affected by main river flooding include: 
 

• Staff have been visiting all locations impacted to check on and speak to residents, 
provide advice and gather information and data regarding the sources and onset of 
flooding as well as the impacts (e.g. numbers of properties flooded, depths of 
flooding); 

• We carried out two drop-in sessions with flood victims from Skenfrith and Forge 
Lane (Osbaston); 

• We have brought in consultants to support the gathering and recording of the flood 
event and impact data to ensure we capture all evidence while it is still available; 

• Immediate informal inspections were carried out on the rivers and defences in the 
areas impacted by flooding in order to record the condition of flood risk assets and 
check on river channels for blockages or damage.  Information was fed through to 
the local Integrated Engineering and Workforce Teams so that our assets could be 
repaired to remain fit for purpose.  Some of the repairs have/will be temporary 
initially; 

• Asset Performance staff have supported the Integrated Engineering Team to 
undertake formal T98 asset inspections to ensure that our flood defences remain fit 
for purpose. Any damage and necessary repairs are recorded so that they are 
included in maintenance and capital programmes; and 

• Staff responded to much correspondence with Councillors, SMs and MPs to 
address local matters.  
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Actions taken regarding WGWE assets: 
 

• In conjunction with other Places, SE have been identifying communities who would 
be most at risk should asset failure occur in the WGWE, focusing on these. 

 
Issues you faced in those communities 
 
Two main themes have recurred during the period following the flooding: 
 
“Why did we flood?” 
 

• Staff have spent a lot of time speaking and corresponding with residents affected by 
the flooding to explain that the cause of the flooding was the exceptional rainfall, 
using actual and historic data to explain how the rainfall was of record levels.  Very 
often, they have not been believed. 
 

“What will be done to stop it happening again?” 
 

• This question has expectedly come up again and again. We have spoken to many 
residents, SMs and Councillors who all are asking this. We have advised on the 
extreme nature of the event and explained that our initial priority is to get the flood 
defences and river channels back to pre-flood status.  Once this is complete, we will 
then start to look at what can be done to reduce the risk. We have explained that 
many of the areas affected already benefit from sizeable flood defences and that 
any local decisions will need to consider the impacts they will have on upstream or 
downstream communities, as well as acceptability and feasibility in the community 
affected. 

 
Orphaned Assets 
 

• Another issue that seems more specific to SE, although it does apply to other 
Places too, is the issue of ‘orphan’ assets (where ownership of infrastructure assets 
is unclear) on main rivers. There are a variety of these in the patch, and some of 
them have failed during the storms. Some properties have flooded as a result, and 
we have received a number of complaints about these. There is currently no 
provision for NRW to ‘adopt’ these assets. There is a need to clarify WG Policy on 
the ‘adoption’ of ‘orphan’ assets on main rivers and the resources for them to be 
maintained. 

 
Things you have successfully addressed 

 
• We have spoken with residents in most communities impacted by the flooding; 
• we are working with the Local Authorities to share information on flooding and 

impacts, using this information to inform our flood review; 
• to ensure all evidence is captured while it is available, the use of consultants to 

support the gathering and recording of the flood event and impact data has been 
significantly important.  Much of the data would have been lost without this 
approach; 

• we have supported the inspection of all NRW flood defence assets since the storm 
events in February to ensure that they remain fit for purpose in the event of another 
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flood. We have identified and recorded any damage and are working with the 
Integrated Engineering and Workforce Teams to facilitate repairs; and 

• our Development and Flood Risk Team has been ensuring that we enable 
emergency repairs on our rivers by others (private/public authority). This has been 
made possible through the provision of timely expert advice and where appropriate, 
Flood Risk Activity Permits (FRAPs), while ensuring no detriment to the 
environment because of such work. 

 
Outstanding issues 
 

• Several public meetings were requested following the flooding. The subsequent 
COVID-19 working arrangements and policies have prevented many of these from 
happening.  Further community engagement will be necessary once government 
and health advice allows. 

• There is a significant outstanding policy matter regarding improvements to flood 
defences, which already provide the normal indicative standard of protection against 
a 1% (1 in 100) annual event.  Dialogue between the Welsh Government and NRW 
Policy Team is required. 

 
Summary of extent to which you have returned to Business as Usual 
 
Dealing with floods and their impacts is ‘business as usual’ for us. In terms of fitness, the 
teams have had time to rest and recuperate. 

South Wales Central flood risk 
 
Key communities affected by flooding from main river in South Operations were: 
 
• Ynysybwl;  
• Britannia (Porth); 
• Trehafod; 
• Pontypridd; 
• Treforest; 
• Nantgarw; and 
• Taffs Well. 
 
These are the main locations; other locations across South Wales Central were flooded 
but lower numbers of properties were impacted. 
 
Local actions you took in those communities 
 
Local actions undertaken at all locations affected by main river flooding include: 
 

• Staff from across the whole department have been visiting all locations impacted to 
check on and speak to residents, provide advice and gather information and data 
regarding the sources and onset of flooding as well as the impacts of the flooding 
(e.g. numbers of properties flooded, depths of flooding); 
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• we have brought in consultants to support the gathering and recording of the flood 
event and impact data to ensure we capture all evidence while it is still available; 

• immediate informal inspections were carried out on the rivers and defences in the 
areas impacted by flooding in order to record the condition of flood risk assets and 
check on river channels for blockages or damage.  Information was fed through to 
the local Integrated Engineering and Workforce Teams to ensure that our assets 
could be repaired to remain fit for purpose.  Some of the repairs have/will be 
temporary initially; 

• Asset Performance staff have supported the Integrated Engineering Team to 
undertake formal T98 asset inspections to ensure that our flood defences remain fit 
for purpose. Any damage and necessary repairs are recorded so that they are 
included in the maintenance and capital programmes; 

• attended site visits and meetings with the Chairman and Chief Executive in Taffs 
Well, Nantgarw and Pontypridd to meet and speak to many residents and hear their 
concerns; and 

• responded to much correspondence with Councillors, SMs and MPs to address 
local matters.  

 
Issues faced in those communities 
 
Two main themes have recurred during the period following the flooding: 
 
 “Why did we flood?” 
 

• Staff have spent a lot of time speaking and corresponding with residents affected by 
the flooding to explain that the cause of the flooding was the exceptional rainfall.  
There have been many local rumours about reservoir releases and the Cardiff 
Barrage being the cause of the flooding.  Staff have spent a lot of time explaining to 
a lot of people that the flooding was purely due to the rainfall and have used actual 
and historic data to demonstrate how the rainfall was of record levels. Very often, 
they have not been believed. 

 
“What will be done to stop it happening again?” 
 

• This question has expectedly come up again and again. We have spoken to many 
residents, SMs, Councillors etc who all are asking this. We have advised on the 
extreme nature of the event and explained that our initial priority is to get the flood 
defences and river channels back to pre-flood status.  Once this is complete, we will 
then start to look at what can be done to reduce the risk.  We have explained that 
many of the areas affected already benefit from sizeable flood defences, and that 
any local decisions will need to consider the impacts they will have on upstream or 
downstream communities, as well as acceptability and feasibility in the community 
affected. 

 
• Another matter raised was around the timeliness of our flood warnings for 

Nantgarw.  We have spoken to residents there and explained that flood warnings 
were issued late due to our flood warning processes being stretched beyond normal 
circumstances.  
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Things you have successfully addressed 
 

• We have made immediate changes to the flood warning process with the aim of 
reducing the likelihood of late flood warnings being issued in a similar significant 
event; 

• we have spoken with residents in most communities impacted by the flooding; 
• we are working with the Local Authorities to share information on flooding and 

impacts, using this information to inform our flood review; 
• to ensure all evidence is captured while it is available, the use of consultants to 

support the gathering and recording of the flood event and impact data has been 
significantly important.  Much of the data would have been lost without this 
approach; 

• we have supported the inspection of all NRW flood defence assets since the storm 
events in February to ensure that they remain fit for purpose in the event of another 
flood, identifying and recording any damage and working with the Integrated 
Engineering and Workforce Teams to facilitate repairs; 

• our Development and Flood Risk Team has been ensuring that we enable as many 
emergency repairs as possible on our rivers by others (private/public authority). This 
has been made possible through the provision of timely expert advice and where 
appropriate, FRAPs, while ensuring no detriment to the environment because of 
such work; and the whole department has been involved in responding to the 
plethora of emails and letters following the February storms. 

 
Outstanding issues 
 

• Several public meetings were requested following the flooding. The subsequent 
COVID-19 working arrangements and policies have prevented many of these from 
happening.  Further community engagement will be necessary once government 
and health advice allows; and 

• There is a significant outstanding policy matter regarding improvements to flood 
defences, which already provide the normal indicative standard of protection against 
a 1% (1 in 100) annual event.  Dialogue between Welsh Government and NRW 
Policy Team is required. 

 
Summary of extent to which you have returned to Business as Usual 
 

• Responding to and addressing flood risk is ‘business as usual’ for the FRM teams. 
The flooding has meant reprioritisation of the work we were doing.  COVID-19 has 
had a significant impact on the way we are delivering the business. 

 

 

 
 

 
 



54 
 

South Central - South Wales Central Land & Assets 
A summary of the extent to which South Wales Central has recovered: 
 
Pentre: 
 

• Some residents have made claims over flood damage in response to properties 
being flooded when the culvert and grid were damaged on the Welsh Government 
Woodland Estate at Pentre; 

• we are undertaking a Pentre Review of what had occurred on site in the forest, 
giving an independent assessment of the causes and actions or lessons that may 
be learned from a forestry/harvesting point of view. The outcome of our review will 
be shared with officers from Rhondda Cynon Taf (RCT) as well as with the 
community; 

• an investigation of culvert maintenance and ground conditions of the land and 
forestry above Pentre is continuing; 

• we are working alongside officers from RCT to design and construct a new grid on 
the culvert.  We hope for work on site to start in November; 

• regular inspections are being carried out on the grid to ensure there are no 
blockages and the stream can flow freely. The frequency of these inspections will 
increase when there is a heavy rainfall alert; and 

• we are continuing to correspond with local elected politicians about the review and 
have talked through our plans to engage with the people in Pentre, to share our 
findings. Chris Bryant MP has offered to take part in these events. 

 
Blaenllechau: 
 

• Some residents have raised concerns over flood damage; 
• we continue to look into the land management practices, culvert maintenance and 

ground conditions of the land and forestry above Blaenlleachau.  The outcome of 
this review will be shared with officers from RCT as well as with the community; 

• due to the nature of the run-off that occurred, we have worked closely with the Coal 
Authority and have asked them to undertake an assessment of the land to consider 
any historic mine workings that may have influenced the site drainage. This work is 
underway; and 

• we are continuing to correspond with locally elected politicians about this work and 
have talked through our plans to engage with the people in Blaenllechau to share 
our findings. 

 
Ynyshir: 
 

• As part of the storms recovery group set up by RCT, we have been tasked with 
removing the build-up of material alongside river bridges and structures. Work to 
take away the blockage on the bridge at Ynyshir will begin shortly. 
 

Tylorstown: 
 

• As part of the storms recovery group set up by RCT, we have been tasked with 
removing the build-up of material alongside river bridges and structures. Work to 
take away the blockage on the bridge at Tylorstown will begin shortly. 

https://www.facebook.com/NatResWales#_blank
https://www.facebook.com/NatResWales#_blank
https://www.facebook.com/NatResWales#_blank
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Mountain Ash: 
 

• Some residents have raised concerns over flood damage in response to properties 
being flooded when the grid was overwhelmed on the Welsh Government 
Woodland Estate at Darren Las; 

• NRW attended a public meeting with local councillor and leader of RCT, Andrew 
Morgan, on 11 March to speak with people whose properties were flooded; 

• We continue to look into the land management practices, culvert maintenance and 
ground conditions of the land and forestry. The outcome of this work will be shared 
with officers from Rhondda Cynon Taf (RCT) Flood Investigation Report as well as 
with the community; 

• We are working alongside officers from RCT to design and construct a new grid on 
the culvert. We hope for work on site to start in November; and 

• Regular inspections are being carried out on the grid to ensure there are no 
blockages and the stream can flow freely. The frequency of these inspections will 
increase when there is a heavy rainfall alert. 

 
Summary of extent to which you have returned to Business as Usual: 
 

• The team has adapted work programmes to participate in the review work, deal with 
queries from the communities affected, respond to correspondence, as well as 
participate in the recovery workstream. 

• ‘Business as usual’ is likely to be several months away. 
 
Outstanding Issues: 
 

• Share our findings with the communities affected by flooding at Pentre, Mountain 
Ash and Blaenllechau. 

 

South West – Land Management Team South West Wales 
 
Summary of key Communities affected in West Wales 
 
Those communities affected by flooding from main river (especially during Storm Dennis) 
in South West were: 
 

• Aberdulais (Neath Port Talbot); 
• Crynant (Neath Port Talbot); 
• Carmarthen Town (Industrial properties); and 
• Britton Ferry (surface Water from WGWE). 

 
There was also a small number of isolated properties across the South West that were 
affected, especially in the large flood plains, such as the Teifi and Tywi valley.  At the 
outset of Storm Dennis, these were not expected to flood according to early Flood 
Forecasts.  
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Local actions you took in those communities 
 
Local actions undertaken in areas affected by main river flooding included: 
 

• Staff from the Integrated Workforce undertook both pre and post inspections of our 
grid systems and noted any issues that required further engineering support via the 
Integrated engineering team; 

• we have implemented repairs to damaged flood assets using our Integrated 
Workforce;  

• the Integrated Engineering Team has undertaken formal T98 asset inspections to 
ensure that our flood defences remain fit for purpose. They have recorded any 
damage to ensure they get included in the maintenance and capital programmes; 

• NRW attended site visits and meetings with the Chief Executive of Neath Port 
Talbot in relation to flooding at Aberdulais, and with the Chief Executive of 
Carmarthenshire LA, relating to flooding in part of the industrial area of Carmarthen 
town. Staff have also met and spoken to many residents and heard their concerns; 

• we responded to correspondence with Councillors, Senedd Members and MPs in 
relation to flooding matters raised by their constituents; this is still ongoing today; 
and 

• local actions undertaken at locations affected by water courses on the WGWE. 
 
Prior to Storm Dennis, the DTM established a rota of Land Management staff available to 
deal with any flooding issues that occurred on the WGWE. This proved extremely valuable 
once the extent of flooding and damage became apparent on Sunday 16 February. Issues 
dealt with in the immediate aftermath included: 
 

• Clearance of blocked culverts in the WGWE, including those that were involved in 
the flooding of the highway leading to the Resolven office;  

• dealing with neighbours whose properties were being affected by run off from the 
WGWE in a timely manner; 

• arranging the clearance of trees impacting on access to properties; 
• working with the Coal Authority in relation to the inspection of three major Landslips 

in the upper Rhondda, implementing actions from those reports; and 
• contracting a specialist surveyor to assess critical assets (those that could directly 

impact on the flooding of property) on the WGWE in conjunction with South Central 
and South East. 

 
Issues you faced in those communities 
 
Several key themes have arisen following the flooding: 
 
Cause of Flooding & Damage to Assets 

 
Staff have spent time speaking and corresponding with residents affected by the flooding 
with the focus being often on perceived damage to NRW Flood Assets and the impact of 
the record rainfall experienced.  Residents living in Aberdulais have expressed concerns, 
given that they were affected during both storm Callum and Storm Dennis. In their view, no 
perceived action has been forthcoming from public bodies. 
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Timing of Flood Warnings 

 
We have dealt with several queries relating to the trigger levels for flood warnings and their 
timings. This was especially the case across Carmarthenshire as the river levels during 
storm Dennis were in excess of those predicted. As a result, we have had correspondence 
with business owners in Carmarthen town and the local authority around this matter. The 
issue is complex in that a small section of wall at Pensarn industrial estate is lower than 
the remainder of the flood wall and thus properties immediately adjacent to that wall 
become flooded sooner in the event of overtopping.  Surface water flooding also 
exacerbates the extent of flooding during a large storm event. Taking account of the river 
level data during storm Callum and storm Dennis, in June a new Flood Warning trigger 
level was introduced for these businesses, meaning that they would have greater time to 
prepare for major flood events. Other businesses located behind the higher section of flood 
defence have retained their original flood warning trigger level. 

 
In terms of Aberdulais, when Resolven gauging station reaches Severe Flood Warning 
trigger levels, we only have around 40 minutes to instigate the Multi Agency flood protocol 
to evacuate properties at Canalside Terrace, Aberdulais.  The Multi Agency Protocol is 
being reviewed by the Local Authority following the learning from storm Dennis. 
 
Public Concern following flooding 

 
We have spoken to many residents and their representatives in relation to the frequency of 
flooding events. We have explained the extreme nature of the event and that our initial 
priority is around warning and informing, as well as maintaining our assets. We have also 
explained to business owners that Welsh Government priorities are around the protection 
of domestic properties rather than industrial ones. 

 
Things you have successfully addressed 
 

• Working with the South Wales warning and informing team, we have met with 
Carmarthenshire LA to explain how Flood Warning Triggers on the Tywi in 
Carmarthen are implemented. A new Flood Warning area (Pensarn) has also been 
created and implemented as of June; 

• we have undertaken emergency work as recommended by the Coal Authority on 
those critical land slips on our Estate; 

• we are working with the Local Authorities across the south west to establish which 
assets are in the ownership of NRW and which are not.  One complex case has 
been in Ystradgynalis where the parapets of a footbridge failed immediately 
adjacent to a NRW flood asset; 

• we have undertaken all priority (Neath and Tawe catchments) flood asset 
inspections since the February storm to ensure that they remain fit for purpose in 
the event of another flood;  

• following initial meetings with the Chief Executive of Neath Port Talbot Council and 
residents at Aberdulais, we agreed to review whether anything further could be 
done to prevent future flooding. Arrangements are in place (delayed by COVID-19) 
to meet NPT Council and CADW to discuss this. In preparation, NRW will undertake 
additional flood modelling at the site, using Storm Callum, Storm Dennis and other 
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data. This will allow us to sensitivity test the impacts of the aqueduct on the flood 
flows to determine if there is any benefit in removing or altering the listed aqueduct;  

• supported by the Integrated Engineering team, our Direct Delivery Workforce has 
undertaken emergency repairs on our damaged assets (where possible during the 
COVID-19 lockdown);   

• during the past – four to six weeks we have also restarted work on our annual 
maintenance program as COVID-19 restrictions lift and staff feel safe to undertake 
the work; and 

• we have responded to numerous emails and letters following the February storms 
although there can at times be confusion as to which department is best placed to 
respond to these (Ops Manager Land & Assets or Ops Manager Flood). 

 
 
Outstanding issues 
 

• We have made several commitments to meet with the communities that were 
impacted by flooding during the February storms. These are namely householders 
in Aberdulais and the business community in Carmarthen town. These meetings 
have been put on hold due to COVID-19; 

• while the Coal Authority has undertaken inspections of our major Landslips on the 
WGWE (that led to the undertaking of emergency safety works), we require 
exploratory funding (estimated to be around £50K) to engage Projects Delivery to 
assess the scale of further works that may be required on these slips/tips;  

• we have focused the work of T98 inspections in the Tawe and Neath catchments, 
following the February storm events, and will work to enhance resources to 
complete our programme of inspections for the south west; 

• while all high-risk assets have been inspected, we need to develop a program of 
Asset Inspections for our WGWE and NNR assets to ensure they are inspected in 
accordance with a set methodology (the same as that done for flood assets); and 

• Storm Jorge caused damage to a flap valve on the river Ritec outfall in Tenby. This 
has resulted in us having to manually close a valve to prevent flooding to properties 
during high tide events. A replacement outfall valve is on order from Sweden, 
however, due to COVID, we have been experiencing delays and this may not be 
repaired until August.  Our Ops workforce is required to attend site to operate a 
manual valve at each tide which is time consuming and would jeopardise our 
response during a fluvial flood event. 

 
Summary of extent to which you have returned to Business as Usual 
 

• Responding to the February floods is now a ‘day job’ activity. It has brought 
additional pressure at a time when the integrated engineering team has been at 
50% capacity due to post OD vacancies. It is also worth noting that the impact of 
Storm Callum on West Wales in 2018 was significant and we are still dealing with 
outstanding commitments from that event in addition to the issues that arose during 
this February storms. COVID restrictions have also impacted on our ability to 
undertake some elements of work. 
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Mid Wales  
a. North – FR&WM Severn, Vyrnwy, Teme  
 
 
Flood Recovery Report Contribution  
 
Summary of key communities affected in Upper Severn 
 
Summary of key communities affected in Severn, Vyrnwy and Teme catchments: 
 

• Knighton; 
• Properties around Confluence of Vyrnwy and Severn around Llandrino; and 
• Small groups properties around Welshpool IDD incl. The Wern, Tre’wern Brook. 

 
Knighton is the main location affected as a result of Storm Dennis. Other locations 
throughout the Severn, Vyrnwy and Teme experienced widespread flooding of agricultural 
land, with many isolated properties experiencing access/egress difficulties. A smaller 
number of properties experienced internal flooding during these storms. 
 
Local actions you took in those communities 
 
Local actions undertaken at all locations affected by main river flooding include: 
 

• Joint site visits have taken place in Knighton with representatives from Powys 
County Council to speak with residents affected, collate flooding extents, flow paths, 
properties flooded and understand the source of flooding; 

• a Flood Investigation Report is being compiled for Knighton; 
• post flood asset inspections have taken place on key flood risk assets; 
• damage assessment to hydrometric assets has been carried out; 
• we have carried out hydrological analysis of the event to understand the scale of the 

events throughout February; 
• we have been responding to emails and letters from residents and local elected 

members following the flooding; and 
• we have begun discussions with Powys County Council and the community on the 

formation of a Flood Partnership Group. 
 
Things you have successfully addressed 
 

• Emergency debris and tree works when there is a risk it could cause flooding to 
property; 

• emergency repairs have been identified and programmed; 
• we have provided expert advice throughout the area to those needing to carry out 

repairs in river work, through the permit and consent process; and 
• we have been responding to emails and letters following the February storms, 

working with legal and communication teams to provide accurate responses to 
individuals, Welsh Government and media outlets. 
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Outstanding issues 
 

• We have included a flood risk study for Knighton within our 2020/21 work plan to 
see if anything can be done to reduce the risk of flooding in future; 

• repairs to hydrometric assets to be completed; and 
• continue work to address defects to some assets in some areas 

 
Summary of extent to which you have returned to Business as Usual 
 
Responding to and addressing flood risk is business as usual for the FRM teams. The 
flooding has meant reprioritisation of the work we were doing. COVID-19 has had a 
significant impact on the way we are delivering the business. 

b. FRM and WR Mid Wales (South) 
 
Summary of key communities affected in Mid Wales (South) 
 
Key communities affected by flooding from main river in Mid Wales (South): 
 

• Crickhowell Town Centre; 
• Elvicta Business Park (d/s of Crickhowell); 
• Llanwenarth; 
• Glasbury; 
• Builth Wells/Llanelwedd; and 
• Penybont. 

 
These are the main locations. Other isolated locations were flooded but lower numbers of 
properties were impacted. 
 
Local Actions you took in those communities 
 
Local actions undertaken at all locations affected by main river flooding include: 
 
• Staff have been visiting all locations impacted to check on and speak to residents, 

provide advice and gather information and data regarding the sources and onset of 
flooding as well as the impacts (e.g. numbers of properties flooded, depths of flooding); 

• we have brought in consultants to support the gathering and recording of the flood event 
and impact data to ensure we capture all evidence while it is still available; 

• immediate informal inspections were carried out on the rivers and defences in the areas 
impacted by flooding in order to record the condition of flood risk assets and check on 
river channels for blockages or damage. Information was fed through to the local 
Integrated Engineering and Workforce Teams so that our assets could be repaired to 
remain fit for purpose.  Some of the repairs have/will be temporary initially; 

• Asset Performance staff have supported the Integrated Engineering Team to undertake 
formal T98 asset inspections to ensure that our flood defences remain fit for purpose. 
Any damage and necessary repairs are recorded so that they are included in 
maintenance and capital programmes; 

• attended site visits at Crickhowell; 
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• responded to much correspondence with Councillors, SMs and MPs to address local 
matters; and 

• attended community flood meetings with residents in some areas. 
 
Issues you faced in those communities 
 
As would be expected, two main themes have recurred during the period following the 
flooding: 
 

“Why did we flood?” 
 

Staff have spent a lot of time speaking and corresponding with residents affected by 
the flooding to explain that the cause of the flooding was the exceptional rainfall.  In 
Crickhowell, there is a local perception that there was a surge of water in the early 
hours of the morning that caused the flooding, with some suggestions that there was 
a reservoir release.  We have checked the river gauges and can find no evidence of 
any such ‘surge’. The river level hydrograph looks typical for this reach on the River 
Usk (though higher than normal). We believe a ‘surge’ may have been created as the 
water reached the soffit of the main Town Bridge over the River Usk. This would have 
had the effect of rapidly rising backwater once the conveyance through the bridge 
was limited. Staff have spent time explaining to a lot of people that the flooding was 
purely due to the rainfall and have used actual and historic data to explain how the 
rainfall was of record levels.  Very often, they have not been believed. 

 
“What will be done to stop it happening again?” 

 
This question has expectedly come up again and again. We have spoken to many 
residents, SMs, Councillors etc who all are asking the same question. We have 
advised on the extreme nature of the event and explained that our initial priority is to 
get the flood defences and river channels back to pre-flood status. Once this is 
complete, we will then start to look at what can be done to reduce the risk. We have 
explained that many of the areas affected already benefit from sizeable flood 
defences and that any local decisions will need to consider the impacts they will 
have on upstream or downstream communities, as well as the feasibility and 
acceptability to the community at risk. 

 
Things you have successfully addressed 
 

• We have made immediate changes to the flood warning process with the aim of 
reducing the likelihood of late flood warnings being issued in a similar significant 
event; 

• we have spoken with residents in most communities impacted by the flooding; 
• we are working with the Local Authorities and other agencies such as Dŵr Cymru to 

share information on flooding and impacts, using this information to inform our flood 
review; 

• to ensure all evidence is captured while it is available, the use of consultants to 
support the gathering and recording of the flood event and impact data has been 
significantly important.  Much of the data would have been lost without this 
approach; 
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• we have supported the inspection of all NRW flood defence assets since the storm 
events in February to ensure that they remain fit for purpose in the event of another 
flood. We have identified and recorded any damage, working with the Integrated 
Engineering and Workforce Teams to facilitate repairs; 

• our Development and Flood Risk Team has been ensuring that we enable as many 
emergency repairs as possible on our rivers by others (private/public authority). This 
has been made possible through the provision of timely expert advice and where 
appropriate, FRAPs, while ensuring no detriment to the environment because of 
such work; and 

• the whole department has been involved in responding to the plethora of emails and 
letters following the February storms. 

 
 
 
Outstanding issues 
 

• Several public meetings were requested following the flooding. The subsequent 
COVID19 working arrangements/policy has prevented many of these happening. 
Further community engagement will be necessary once government and health 
advice allow. 

 
• There is significant outstanding policy matter regarding improvements to flood 

defences, which already provide the normal indicative standard of protection against 
a 1% (1 in 100) annual event.  Dialogue between Welsh Government and NRW 
Policy Team is required. 

 
Summary of extent to which you have returned to Business as Usual 

 
Responding to and addressing flood risk is business as usual for the FRM teams. The 
flooding has meant reprioritisation of the work we were doing.  COVID-19 has had a 
significant impact on the way we are delivering the business. 
 
 

North West Wales 
 
Summary of key communities affected in North West Wales 
 
The principle community affected by flooding from main river was: 
 
• Llanfair Talhaiarn. 
 
Other communities flooded from non-main rivers include: 
 

• Llanrwst; 
• Betws y Coed; 
• Colwyn Bay; 
• Llangernyw; 
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• Trefriw; 
• Eglwysbach; 
• Llansannan; and 
• Maenan. 

 
These are the main locations. Other locations across North West Wales were flooded, but 
lower numbers of properties were impacted. 
 
Local actions you took in those communities 
 
Local actions undertaken at all locations affected by main river flooding include: 
 

• Arrangements were put in place to perform asset inspections to identify any failing 
assets. These inspections, as well as reports from members of the public, formed 
the basis of emergency works in key locations including Llanfair TH and Llanrwst; 

• Operations shift rotas were put in place until Hydrometry & Telemetry teams could 
replace sensors and telemetry following the damage of the instrumentation during 
the event; 

• Integrated Engineering and Workforce teams have carried out recovery work 
including the removal of 70 tonnes of inorganic material and five tonnes of organic 
material from the upstream side of the tree catcher, as well as three tonnes of 
organic material from on and around the debris screen alongside the chapel house; 

• attended a site meeting with First Minister and Ken Skates MS at Llanfair TH, 
speaking with members of the community and local councillors; 

• Flood risk operations teams have been visiting all locations impacted to check on 
and speak to residents, provide advice and gather information and data regarding 
the sources and onset of flooding as well as the impacts (e.g. numbers of properties 
flooded, depths of flooding); 

• we have carried out hydrological analysis of the event to understand the scale of the 
events throughout February; 

• in lieu of a public drop in that was planned for the end of March, we have compiled 
and circulated a list of frequently asked questions to all residents in the village 
inviting them to raise questions with us through email or postal correspondence; 

• we have been responding to emails and letters from residents and local elected 
members following the flooding; 

• jointly with Conwy County Borough Council, we have met via Zoom with the local 
MS Darren Millar, to provide an update on what we are doing following the storms; 

• Conwy CBC have brought in consultants ARUP to carry out a S19 investigation and 
we are providing both written and verbal information to support their report. A draft 
report is due for completion at the end of June 2020; and 

• we are holding a virtual meeting with the local community council on Monday 15 
June 2020 to update them and work with them to set up a local flood partnership 
group. 

 
Borth Leri Embankment 
 
• The Embankments are within Dyfi SSSI and the Cors Fochno SAC and protect 

farmland, the designated site and a small number of properties;  
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• an emergency repair was agreed upon and completed before the high spring tides 
starting on 7 April which would have potentially threatened further damage to the 
embankment and flooding of property nearby if they had overtopped.  Temporary 
boarding was put in place to protect the breach reinstating the crest height and 
protection level provided by the embankment; and 

• further work to move the material lost from the embankment to the nearby Pwll Du 
was carried out and the boarding has been re-enforced. Further boarding has been 
installed in other areas along the embankment to improve the crest height in low 
spots.  Since the dry weather there has been some shrinkage and cracking of the 
material that has been reinstated, some further work may be required here and also 
consideration given to what the permanent fix and wider strategy is for the area and 
embankment.   

 
Emergency repairs to Cefni Embankment Anglesey following storms.  
 
• Following the March storms and prolonged wet weather a large horizontal crack 

appeared in the outward face of the embankment. There is no berm and the bank 
edge had become unstable offering no support to the slope causing it to shear and 
slip. The embankment protects a small number of properties in the area; and 

• temporary repair works have been completed installing pipes into the ditch for the 
length of the crack and re-instate the bank using locally sourced material.  This will 
afford some stability to the bank.  Further scouring has recently been identified 
downstream and so repairs are currently being discussed as part of our work 
programme of essential works under current COVID 19 restrictions. An assent will 
be needed from the Environment team as the work is within a SSSI.   

 
Tan Lan Embankment 
 
• The breach in the Tan Lan embankment remains unrepaired whilst the strategy and 

long-term plan for this are confirmed.  
 
Issues you faced in those communities 
 

• Many in the community believe that the cause of the flooding was blockage of the 
culvert screen rather than the scale of the event. We are working hard to explain 
that based on the evidence blockage was not the cause. Rebuilding trust with the 
community will be key for us going forward which we hope to help address through 
establishing a local flood partnership group; 

• with the completion of some capital works within the village last year, there is a view 
that this meant that flooding would never happen again. This was not the case and 
nor was this message communicated to the community. We have explained this as 
part of our FAQs to the community. We hope that continued discussions, combined 
with establishing the flood partnership group, will help explain more clearly the issue 
of flood risk in the community; and 

• there was much confusion over the flood warning system in place at the time. This 
provided direct warnings to volunteer flood wardens who would then instigate the 
community flood plan and warn residents at risk. This confusion was again 
addressed within the FAQs circulated to residents and we will look to make 
improvements going forward. 
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Things you have successfully addressed 
 

• We have been making improvements to the dissemination of our Operational 
Message by including it on our Flood Warning System.  This means that all 
residents at risk can register to receive notification of the alarm. This service will be 
operational by end of May 2020; 

• this service is not an official Flood Warning Service but an ‘Early Warning service 
based on our operational level triggers at the Water Street culvert. It is not a flood 
warning service as would be seen by other communities.  The service is being 
offered to all those within the flood risk area and also those beyond who have an 
interest, or park vehicles in the flood risk area. It will provide notification to all those 
registered on our system of potential flooding to properties if conditions on the Nant 
Barrog grid deteriorate (similarly to what was experienced during the 9th February 
2020 event);   

• we have spoken to affected residents and developed the FAQ document to help the 
community understand what happened and what we will be doing next; 

• we are working with Conwy CBC to support the completion of the S19 report; 
• we have used consultants AECOM to carry out further analysis to provide us with 

an indication of the scale of the event within Llanfair Talhairn on the 9 February; 
• we have provided expert advice throughout the area to those needing to carry out 

repairs, in river work through the permit and consent process; and 
• we have been responding to emails and letters following the February storms, 

working with legal and communication teams to provide accurate responses to 
individuals and media outlets. 

 
Outstanding issues 
 

• Delivery and ‘Go Live’ of the improved flood warning service and work with Flood 
Warden Group to update their Community Flood Plan. This service is expected to 
be operational by mid August 2020; 

• undertake a CCTV Survey of culvert beneath Water Street and structural inspection 
of the nant Barrog weir; 

• clearance of Gravel trap and repairs to tree catcher which has been delayed as a 
result of COVID-19 restrictions; and 

• project team to review options involving the Elwy defences, Barrog debris screen, 
Property Level Resilience (PLR) measures and Natural Flood Management.  

 
Summary of extent to which you have returned to Business as Usual 
 

• Responding to and addressing flood risk is business as usual for the FRM teams.    
The flooding has meant reprioritisation of the work we were doing.  COVID-19 has 
had a significant impact on the way we are delivering the business 

• A post flood action plan has been developed with Short (Feb – Oct 2020), Medium 
(autumn 2020 – winter 2021) and long-term actions (Jan 2022 – Dec 2025). 
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North East Wales 
 

Summary of key Communities affected in North East Wales 
 
Key communities affected by flooding from main river were 
 

• St Asaph 
• Brookhouse 
• Llandrillo 

 
These are the main locations, though other locations across North East Wales were 
flooded, but lower numbers of properties were impacted. Other locations did not 
experience flooding of property but subsequent repairs to defences were needed. 
 
Local Actions you took in those communities 
 
Local actions undertaken at all locations affected by main river flooding include: 
 

• arrangements were put in place to perform asset inspections to identify any failing 
assets. These inspections, as well as reports from members of the public, formed 
the basis of emergency works in key locations St Asaph, Ruthin and Bangor on 
Dee; 

• shift rotas were in place to inspect defences in the Lower Dee and man pumps at 
Almere and Plas Devon;  

• site meeting attended with Lesley Griffith MS, Wrexham council at Bangor on Dee 
racecourse; 

• damage to Hydrometric assets key to the operation of the flood warning service 
have been repaired in St Asaph; 

• Flood risk operations teams have been visiting locations impacted to check on and 
speak to residents, provide advice and gather information and data regarding the 
sources and onset of flooding as well as the impacts (e.g. numbers of properties 
flooded, depths of flooding). This will feed into Flood Investigation Reports; 

• we have carried out hydrological analysis of the event to understand the scale of the 
events throughout February; 

• a public event which was set to be held by St Asaph with local MP, Dr James 
Davies, has had to be postponed as a result of COVID-19; 

• we have been responding to emails and letters from residents and local elected 
members following the flooding; 

• we have commissioned JBA to complete a post flood survey of the defences within 
St Asaph. They will review the performance of the scheme and investigate the 
locations where flooding was experienced so we can understand more about the 
issues in these areas and 

• contributed to internal and multi-agency debrief on Storm Ciara. 
 
Issues you faced in those communities 
 

• Following the recent completion of the capital scheme in St Asaph, on the whole the 
scheme worked very well, protecting 360 properties. However, we are managing 
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correspondence in relation to some areas where flooding was experienced. This is 
being investigated and the outcome will be shared with the community. 

 
Things you have successfully addressed 

 
• Emergency debris and tree works when there is a risk it could cause flooding to 

property 
• we have provided expert advice throughout the area to those needing to carry out 

repairs in river work through the permit and consent process; and 
• we have been responding to emails and letters following the February storms, 

working with legal and communication teams to provide accurate responses to 
individuals, Welsh Government and media outlets. 

 
Outstanding issues 
 

• St Asaph community council disbanded the Flood Partnership Group following the 
completion of the improvement scheme in 2019. The Mayor of St Asaph is looking 
to establish a working group in response to the flooding experienced. NRW expects 
to be invited onto this group; 

• action any recommendations that may follow the St Asaph scheme review; 
• work with Projects Delivery to carry out short term and long-term improvement 

works to defences in Bangor on Dee; and 
• instigate some minor repairs to flood risk assets. 

 
Summary of extent to which you have returned to Business as Usual 
 

• Responding to and addressing flood risk is business as usual for the FRM teams. 
The flooding has meant reprioritisation of the work we were doing. COVID-19 has 
had a significant impact on the way we are delivering the business. 
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Appendices 
 
Appendix 1 – Recovery action plan recommendations – First draft July 2020 
 
 

Action 
Ref 

Action By 
Whom 

By When Status / Progress Priority 
Rating 

 Damage Assessment – Flood 
1 Supported by consultants where required, complete post 

event survey work (extents and flood mechanisms). 
Asset 
Performance 
Teams and flood 
risk analysis/ 
FIM 

31/08/202
1 

Recovery 
South Ongoing - 
Report being 
developed. 
North - complete 

High 

2 Utilise this flood extent and mechanisms information as 
appropriate for future flood schemes/ strategy. 

Asset 
Performance 
Teams and flood 
risk analysis/ 
FIM 

Short, 
medium 
and long 
term 

BAU High 

 Repairs – Flood 
3 Continued development of recommended actions for each 

defect and likely costs and dates. 
Place-based 
teams 

Short term Recovery High 

4 Address all defects (emergency repairs; straight forward fixes 
and complex capital schemes), including some which have 
received temporary repairs initially. Achieve this through a 
range of interventions, from short term running repairs to 
complete asset replacement. 

Place-based 
teams 

Short, 
medium 
and long 
term 

Emergency Repairs 
completed, hence 
BAU 

High 

 Damage Assessment Land 
5 Development of an Asset inspection and maintenance 

programme for the WGWE akin to the approach taken in 
Land 
Stewardship BB 

Medium – 
Long 
term? 

Beyond recovery 
 

High 
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Flood - Preparation of a master bridges record, and physical 
inspection of civil engineering structures 

 Repairs – Land 
6 Outline an approach for delivery, resolve resource and budget 

for repairs on the WGWE and ensure appropriate 
Governance arrangements are put in place. 

Land 
Stewardship BB 

Short - 
term 

This work needs to 
be coordinated 
beyond recovery 
due to the size, 
scale and 
governance 
arrangements 
required over and 
above place. 
Working with 
Projects Delivery on 
an approach for 
delivery. 

High 

 Coal Tips & Wider Landslip Risks 
7 Work with Coal Authority (CA)/WG and other partners to 

improve knowledge of the location of all high-risk sites coal tip 
sites in Wales. 

Geoscience Autumn 
2020 

Progressing Low 

8 Work with CA/WG and other partners to develop a consistent 
approach to their assessment. 

Geoscience Autumn 
2020 

Progressing in line 
with WG’s priority 
for this work 

High 

9 Influence WG & CA to include all industrial legacy sites in 
their risk assessment (to include not just colliery but also 
other sites such as opencast, quarry, and metal and other 
mines). 

Geoscience Medium 
term 

WG focussed on 
colliery sites. 
Recognition now 
that work needs to 
expand to include 
other sites. 

Med 

10 Work across NRW to ensure our risk assessment, 
remediation and maintenance work, environmental harm 
mitigation and event reaction on assets within the WGWE 
meet the agreed standard set from the planned review. This 

IMBB; Land 
Stewardship BB; 
EPP NRM & 
LSD & FCRM 
depts.. 

Autumn 
2020 

Work commenced Med 
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should include work to integrate NRW Estate incidents into 
the incident management system 

11 Work across NRW to ensure the support we provide to other 
authorities is to an agreed level where our assets may impact 
their land, or where we are best placed to support work not 
related to the WGWE (e.g. risk assessment, environmental 
harm mitigation, event reactions, and remediation and 
maintenance work.) 

EPP NRM & 
LSD & FCRM 
depts. 

Autumn 
2020 

Work commenced 
and ongoing. 

Med 

12 Work across NRW to ensure we undertake and deliver 
appropriate activity to deal with legacy metal mine assets that 
we are legally obliged to tackle. 

Geoscience First 
tranche of 
high-risk 
sites 
March 
2021 

Progressing well on 
a risk assessment 
basis - as identified 
in the Metal Mines 
Strategy (i.e. top 50 
high risk sites from 
the 1310 Wales 
metal mine sites) 

High 

13 Assess low-risk sites and the scale of further works that may 
be required on coal slips/tips on the WGWE 

Integrated Land 
& Asset 
Managers and 
Projects delivery 

Short term Recovery 
 

Med 

14 Plan and schedule any required other maintenance or actions and 
deliver in line with this 

Integrated Land 
& Asset 
Managers and 
Projects delivery 

Medium 
term 

 Med 

 Information 
15 Continue to maintain and update the correspondence tracker 

and Flood Information Pack. 
Lead Specialist 
Advisor, Strategic 
Planning and 
Investment 

Short, 
medium 
and long 
term 

Ongoing High 

 Environmental Effects 
16 Complete work to understand the effects on the environment. Various 

specialists from 
across NRW  

End of 
2020 

Ongoing Med 
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 Recovery of Staff 
17 Boost the resilience of rotas including through action to 

bolster staff numbers through a ‘call for volunteers’, and by 
working on the allowances review, which is now being 
implemented following consultation with staff. 

Head of Flood 
Incident Risk 
Management 
and Manager, 
Incident 
Management 
; ODPM 

Sept 2020 Ongoing  High 

 Tools & Equipment 
18 Work package 1: Having clear continency plans and business 

continuity processes that prioritise key services. 
Recovery 
Manager; 
Workstream 
Lead; Manager, 
National Flood 
Risk Services; 
Ops; ICT & 
Comms 

Short term In progress High 

19 Work package 2: Our website is more resilient and able to 
cope with increased traffic during an incident. 

Workstream 
Lead; Contractor - 
ICT Development 
& Innovation 
Programme 

Short term In progress- 
Enhancements 
beyond Recovery 

High 

20 Work package 3: Our Incident rooms are suitably equipped. Workstream Lead 
and Team 
Leaders for 
Deskside Support 
(ICT); Facilities 
South and North 

Short term In progress- 
Enhancements 
beyond Recovery 

High 

21 Work package 4: Mobile phones are sufficiently robust for 
extreme weather and staff know how to use them. 
 

Workstream 
Lead; Team 
Leader, End User 
Device 
Management 
(ICT); Specialist 
Advisor, Business 
Services (ICT) 

Short term 
and 
medium 
term 

In progress- 
Enhancements 
beyond Recovery 

High 
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22 Work package 5: Risks around network coverage of mobile 
phones are mitigated. 

Workstream 
Lead; Team 
Leader, End User 
Device 
Management 
(ICT); 

Short term 
and 
medium 
term 

In progress- 
Enhancements 
beyond Recovery 

High 

23 Work package 6: Plant and fleet, and their logistical 
management, support our response to storm events: 

Workstream 
Lead; Team 
Leader, Facilities 
& Fleet Technical 
Assets 
 

Short, 
medium 
and long 
term 

In progress- 
Enhancements 
beyond Recovery 

High 

 External Relations; Community Reviews/ Place (and issues arising) 
24 Continue to work collaboratively on development of LA s19 

flood investigations. 
Flood Ops 
Managers 
(Flood & Asset 
Managers) 

Short term Recovery - Ongoing  

25 Community engagement/ communications as needed in some 
communities that experienced flooding from the storms in 
February 2020. 

Flood Ops 
Managers and 
Communications 

Short term BAU  

26 Clarify WG Policy on ‘adoption’ of ‘orphan’ assets on main 
rivers. 

Head of 
Business 

Medium 
term 

BAU  

27 Clarify WG policy regarding improvements to flood defences 
which already provide the normal indicative standard of 
protection against a 1% (1 in 100) annual event.   

Head of 
Business 

Short term BAU  

28 Repairs to hydrometric assets to be completed. Ops Managers Short term Recovery High 
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Appendix 2 – Recovery Metrics and Progress 
 
Work Package Metrics Owner 
Damage Assessment Flood 
 
Objective: 
We have a clear understanding of the 
damage to our assets - flood risk defences 
and structures, 

Percentage of assets assessed across Wales. Manager, National 
Flood Risk Services 
 

Damage Assessment Land 
 
Objective: – We have a clear 
understanding of the damage to our assets 
– land assets. 
 

Number and percentage of high-risk assets on WGWE 
assessed by end June. 

Operations Manager 
Land & Assets – South 
Wales Central 
 
 
 

Repairs Assessment Flood 
 
Objective: 
We need to address what needs doing in 
the immediate and longer term – flood. 

Emergency Repairs completed. 
 

Lead Specialist Advisor, 
Strategic Planning and 
Investment 
 

Percentage of defects assigned recommended actions.   Lead Specialist Advisor, 
Strategic Planning and 
Investment 
 

Percentage of the identified repairs which now have 
forecast costs. 

Lead Specialist Advisor, 
Strategic Planning and 
Investment 
 

Percentage of the identified repairs, which have 
programmed start dates or are deemed low priority and 
will be programmed for future years. 

Lead Specialist Advisor, 
Strategic Planning and 
Investment 
 



75 
 

Repairs Land - Objective: We need to 
address what needs doing in the immediate 
and longer term. 

Number of emergency repairs on WGWE completed  Operations Manager 
Land & Assets – South 
Wales Central 
 

Number and percentage of defects assigned 
recommended actions by mid-July.   

Operations Manager 
Land & Assets – South 
Wales Central 
 

Number and percentage of the identified repairs which 
have forecast costs by end July. 
 

Operations Manager 
Land & Assets – South 
Wales Central 
 

Number and percentage of the identified repairs, which 
have programmed start dates or are deemed low priority 
and will be programmed for future years by mid-August. 

Operations Manager 
Land & Assets – South 
Wales Central 
 

Recovery of Staff 
 
Objective: we support the recovery of staff 
involved in, or affected by, the incident, 

Percentage of staff, involved that have been involved or 
affected by the flooding, who were offered drop in 
sessions. 

ODPM 

Percentage of staff that have been involved or affected 
by the flooding, who were offered trauma awareness 
sessions. 
 

ODPM 

Information/ correspondence 
 
Objective: We reply to all 2020 flood event 
correspondence with professional, accurate, 
consistent and timely responses. 

Correspondence and requests for information have 
received a holding response. 

Senior Specialist Advisor, 
Continuous Improvement/ 
Lead Specialist Advisor, 
Strategic Planning and 
Investment 

Correspondence and requests for information have 
received a substantive response 

Senior Specialist Advisor, 
Continuous Improvement/ 
Lead Specialist Advisor, 
Strategic Planning and 
Investment 

External relations Contributed to s19s upon request so that they are 
developed collaboratively. 

Flood Ops Managers 
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Objective: We have oversight of, and 
support, NRW’s work with partners, 
including Local Authorities and communities, 
ensuring that we have captured issues 
arising for NRW and have plans to address 
these. 
Community reviews including Pentre –  
 
Objective: 
We have oversight of, and support, NRW’s 
work with our partners, including Local 
Authorities and communities, ensuring that 
we have captured issues arising for NRW 
and have plans to address these. 

Percentage completion of Pentre Review. Operations Manager 
Land & Assets – South 
Wales Central 
 

Coal Tips & Wider Landslip Risks –  
 
Objective: We understand the impact of the 
floods for the land that we manage and 
immediate action is taken to protect 
communities and the environment. 

Emergency remediation completed, 
 
 

Sustainable Land 
Manager 

Environmental Effects 
 
Objective: We understand the impact of the 
floods on the environment, protected sites 
and ancient monuments. 

We understand the effects of the floods on the 
environment, protected sites and ancient monuments, 
including the extent to which Nationally and 
Internationally important conservation sites and their 
features have been affected 

TBC 
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Work package 1:  Business Continuity 
Plans  
 
Objective: Having clear continency plans 
and business continuity processes that 
prioritise key services.   

Percentage of flood services with sufficient 
contingency actions identified, describing fall back 
actions to take should systems fail. Including key 
dependencies identified and addressed (e.g. ICT and 
comms).  

Manager, National Flood 
Risk Services and  
Ops Flood & Water 
Managers, Land & Assets 
Managers 
 
 

Contingency actions have been reflected in procedures 
(including ICT & Comms).  

 

Work package 2: Website resilience 
 
Objectives 
Our website is more resilient and able to 
cope with increased traffic during an 
incident. 

Contingency plan if website fails BCP owners - Manager, 
National Flood Risk 
Services and  
Ops Flood & Water 
Managers, Land & Assets 
Managers 

Percentage progress to delivering a workaround solution 
identified and in place so that our website is able to cope 
with increased traffic during an incident 

Contractor - ICT 
Development & Innovation 
Programme 

Resilient Infrastructure - Improvements to current 
underpinning infrastructure. 

Contractor - ICT 
Development & Innovation 
Programme 

Incident Alerting (Refresh) - Refresh of incident alerting 
and communication approach/ 

Contractor - ICT 
Development & Innovation 
Programme 

Website continual improvement - Long term delivery 
model for continual website improvements 

Contractor - ICT 
Development & Innovation 
Programme 

Future Support Model - Introduce a new support model 
for the website, 

Contractor - ICT 
Development & Innovation 
Programme 

Work package 3: Incident rooms  
 
Objective – Our Incident rooms suitably 
equipped: 

Contingency plan if incident room is inaccessible – 
relocate to another office where there is an incident room 
or remotely from home. 

BCP Owners 

Percentage of compliance with current IM spec 
(Facilities) across all incident rooms  

Team Leaders Facilities 
South and North 
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Percentage of compliance with current IM spec (ICT) 
across all incident rooms. 

Team Leaders Facilities 
South and North 

Percentage of overall compliance with current IM spec, 
across all incident rooms.  

Team Leaders Facilities 
South and North 
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Work package 4: Mobile phones 
 
Objectives: Mobile phones are sufficiently 
robust for extreme weather and staff know 
how to use them, 

Contingency - Spare phones in grab bags and incident 
rooms have direct BT line. 

Team Leader, End User 
Device Management 
(ICT) 

Percentage of the number of phone users involved in flood 
incident response, who report an issue with their 
handset, that have received a work around solution to 
allow an effective method communication for their incident 
management role. (e.g. spare phones/ phone cases?) 
 

Team Leader, End User 
Device Management 
(ICT) 

Percentage of number of phone users involved in flood 
incident response, who report an issue with their 
handset, that have received highly resilient methods of 
communication for their incident management role and 
know how to use them. (Long term solution/ 
replacement handsets) 
 

Team Leader, End User 
Device Management 
(ICT) 

Work package 5: mobile phone networks 
 
Objective: Risks around network coverage of 
mobile phones are mitigated. 

Contingency if signal is unavailable - use of land line/ 
incident room BT Mitel phones 

BCP owners 

Percentage of the number of phone users involved in flood 
incident response, who report an issue with network 
signal that have received a work around solution to 
bolster existing/ provide a new method of communication 
for their incident management role.  
 

Team Leader, End User 
Device Management 
(ICT) 

Percentage of the number of phone users involved in flood 
incident response, who report an issue with network 
signal that have received a long-term solution for a 
method of communication for their incident management 
role. (e.g. new phone contract) 
 

Team Leader, End User 
Device Management 
(ICT) 
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Work package 6:  
Fleet. 
 
Objective: Plant and fleet, and their logistical 
management, support our response to storm 
events. 
 

Contingency Plan if fleet not available - informed by 
prediction of a flood event, hire in 4x4 or other suitable 
vehicles/plant, in advance, from existing contract 

Ops delivery workforce? 

Percentage of gaps in fleet vehicles/ plant identified by 
Operational staff, which have been enhanced/replaced or 
otherwise addressed to enhance our ability to deal with an 
incident. 

Team Leader, Facilities 
& Fleet Technical Assets 
 

Call for new volunteers (first call) (first phase).  Manager, Incident 
Management 

Placement of new volunteers (first phase).   Manager, Incident 
Management 

New trained staff on rota. 
 

 Manager, Incident 
Management 

Allowances review.  Manager, Incident 
Management 

Issuing of new rota regime and call for new 
volunteers (second call).  

 Manager, Incident 
Management 

Placement of new volunteers (second phase).  Manager, Incident 
Management 

New trained staff on rotas by Autumn. 
 

 Manager, Incident 
Management 

Complete voluntary initiatives, assess rota 
resilience, consider next steps and develop a 
solution (if required).  
 

 Manager, Incident 
Management 
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Progress will be assessed and reported to FRMC monthly using the following status measures: 
 
Blue: Achieved.  
Green:  Successful delivery of the activity to time, cost and quality appears highly likely. There are no 

major outstanding issues that (at this stage) appear to threaten delivery 
Amber/Green:  Successful delivery appears probable. However, constant attention will be needed to ensure 

risks do not materialise into major issues threatening delivery.  
Amber:  
 

Successful delivery appears feasible but significant issues already exist, requiring management 
attention. These appear resolvable at this stage and, if addressed promptly, should not present 
a cost/schedule overrun. 

Amber/Red:.  Successful delivery of the activity is in doubt, with major potential problems or issues apparent 
in a number of key areas. Urgent action is needed to ensure these are addressed and establish 
whether resolution is feasible.  

Red:  Successful delivery of the activity appears to be unachievable. There are major issues which, 
at this stage, do not appear to be manageable or resolvable. The activity may need re-base 
lining and/or overall viability re-assessed.  

Black: Failed / stopped. 
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