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Foreword 
The storms and subsequent flooding in the winter of 2013 / 14 had a significant impact on some 
communities, businesses, infrastructure and the environment.  There could be more extremes in 
the weather with a changing climate leading to more frequent and more severe flooding.  

Through our investment in flood risk management infrastructure we not only reduce the risks of 
flooding but also support growth by helping to create new jobs and by bringing confidence to areas 
previously affected by floods and create and restore new habitats.  

We are committed to producing flood risk management plans (FRMPs) required by the EU Floods 
Directive by December 2015. This draft FRMP is an important part of meeting that objective and 
will meet the objectives of the English and Welsh National Flood and Coastal Erosion Risk 
Management Strategies.  

The FRMP will provide the evidence to support decision making. The FRMP will help promote a 
greater awareness and understanding of the risks of flooding, particularly in those communities at 
high risk, and encourage and enable householders, businesses and communities to take action to 
manage the risks.  

This document has been produced in consultation with our partners. We are consulting on this 
draft plan which sets out the proposed measures to manage flood risk in the Dee River Basin 
District (RBD) from 2015 to 2021 and beyond.  

We want your views on this draft plan by 31 January 2015. We will publish the final FRMP by 21 
December 2015.  

This draft plan should be read in conjunction with the relevant LLFA FRMPs.  

Risk Management Authorities (RMAs) include the Environment Agency, Natural Resources Wales, 
Lead Local Flood Authorities (LLFAs), district councils (where there are no unitary authorities), 
internal drainage boards, water companies and highway authorities. These RMAs work in 
partnership with communities to reduce the risk of flooding.  

People in England and Wales face many challenges in the future with ageing assets, a growing 
population and a changing climate. There are choices in how to manage flood risk and we would 
value your views on these proposals. Flood risk management planning is not new and we have 
been able to draw on the experience of partners and earlier plans. This FRMP brings together for 
the first time all sources of flooding.  

We have also set out how these proposed measures can contribute to improving the environment 
and how they support the objectives of river basin management plans (RBMPs) and specifically 
the Dee RBMP that the Environment Agency and Natural Resources Wales are consulting on in 
parallel with this FRMP. 

 

 
 

 

 

Tim Jones Mark Sitton-Kent 

Executive Director Director Operations West 

Natural Resources Wales Environment Agency 
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PART A 

The draft plan and how we developed 
it 

1. What is a Flood Risk Management 
Plan? 
Flood risk management plans (FRMPs) highlight the hazards and risks from rivers, the sea, 
surface water, groundwater and reservoirs and set out how risk management authorities (RMAs) 
will work together with communities to manage flood risk. 

What is the FRMP for? 
FRMPs set out where and how to manage flood risk to provide most benefit to communities and 
the environment. It is integral to the way RMAs work and the European legislation has formalised 
this.  

Why are FRMPs being prepared?  
This is the first cycle of implementing the Flood Risk Regulations 2009. As a result of this 
legislation, lead local flood authorities must prepare FRMPs in Flood Risk Areas, where the risk of 
flooding from local flood risks is significant (for instance from surface water, groundwater and 
ordinary watercourses). The Environment Agency (EA) and Natural Resources Wales (NRW) are 
required to prepare FRMPs for all of England and Wales covering flooding from main rivers, the 
sea and reservoirs, in line with government guidance.  

The Environment Agency, Natural Resources Wales and lead local flood authorities are developing 
FRMPs by drawing existing information together, building on and supplementing the existing 
planning process (see Figure 1). 

What the plan does 

This FRMP aims to deliver the aims of the Environment Agency’s National Flood and Coastal 
Erosion Risk Management Strategy in England and the Welsh Government’s National Flood and 
Coastal Erosion Risk Management Strategy in Wales by setting out the measures to manage flood 
risk now and in the future. The FRMP will: 

• Help develop and promote a better understanding of flood and coastal erosion risk 

• Provide information about the economic and environmental benefits to inform decision 
makers 

• Identify communities with the highest risk of flooding so that investment can be targeted at 
those in most need 
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Figure 1:  Flood risk management plans and their relationship to other planning initiatives 
(adapted from the National Flood and Coastal Risk Management Strategy for England) 

 

What types of flood risk are included in the FRMP? 
The draft FRMP covers the flood risks that the Environment Agency and Natural Resources Wales 
are responsible for. This is a joint FRMP which the Environment Agency and Natural Resources 
Wales have acted jointly to produce.  

The FRMP draws from relevant information, in particular, flood hazard and flood risk maps 
published under the Flood Risk Regulations. It summarises the risk of flooding from rivers, the sea 
and reservoirs.  

 The FRMP draws relevant conclusions from the flood and hazard risk maps about risks and 
opportunities. It sets out and prioritises what needs to be done to manage those risks. The FRMP 
shows how flood risk management measures co-ordinate with measures outlined through river 
basin management planning under the Water Framework Directive (WFD). 

Find out more about flood risk management on the Natural Resources Wales and GOV.UK 
websites. 
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2. Your views count    
This consultation is an important step in shaping the management of flood risk and gives you the 
chance to influence the approach and contribute ideas.  

This is a public consultation and, as RMAs working in partnership, we welcome everyone's views.  

 

We would like to hear your views on the following aspects: 

 
1. Do you agree this draft plan sets out the most significant flood risk issues for your area? 

(yes / no) 
a. If not, please explain what you think is missing. 

 
2. What do you consider to be the highest priorities for managing the risk of flooding in your 

area? 
 

It is important to have the right objectives for managing the risk of flooding, taking account of the 
impacts of flooding on people, property and the environment. 
 

3. Do you understand the objectives as described in the draft plan? (yes / no) 
a. If not, what would help you understand them better? 

 
4. Is the balance right between the ‘social’, ‘economic’ and ‘environmental’ objectives, as 

explained in the draft plan? (yes / no) 
a. If not, what would you change and why? 

 
5. Are there other flood risk management objectives that should be included? (yes / no) 

a. If so, please explain what they are and why they should be included? 
 
This draft plan proposes new ‘measures’ to manage flood risk, alongside measures which are 
already ‘agreed’ and ‘ongoing’. 
 

6. Do you understand the difference between ongoing, agreed and proposed measures, as 
explained in the draft plan? (yes / no) 

a. If not, what would help you understand them better? 
 
Across all proposed, agreed and ongoing measures, the plan describes ‘prevention’, 
‘preparation’, ‘protection’ and ‘recovery and review’ approaches. 

 
7. Is the balance right between these different types of approach, as explained in the draft 

plan? (yes / no) 
a. If not, which proposed measures would you change, and why? 

 
8. Are there other proposed measures that should be included? (yes / no) 

a. If yes, please explain what they are and why they should be included.   
 

9. How can you support the work set out in the draft flood risk management plan to reduce 
flood risk? 

 

As well as draft flood risk management plans, the Environment Agency and Natural Resources 
Wales are consulting on draft updates to river basin management plans, which set out measures 
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to improve water in rivers, lakes, estuaries, coasts and in groundwater.   
 

10. Are there things you think should be done to improve co-ordination of river basin and flood 
risk management planning? 

 

This consultation  
This consultation runs from 10 October 2014 to 31 January 2015. We will let you know what 
people have said in April 2015. We will summarise the comments received, how we have taken 
them into account and what changes will be made before we publish the final FRMP by 21 
December 2015.  

We have undertaken a strategic environmental assessment (SEA) to consider the wider context of 
the draft FRMP. The Environmental Report sets out the results of the SEA and we also welcome 
your comments on that. 
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3. The layout of this document 
We have divided the plan into two parts:  

Part A sets the scene for the FRMPs - what they are, what they are for and how we have 
developed them. 

Part B goes on to describe the River Basin District (RBD), the flood and coastal erosion risk and 
the proposed approach to managing that risk. 

How we have developed the plan 
Section 4 describes how in partnership the Environment Agency and Natural Resources Wales 
have prepared this draft FRMP. 

How to manage risk 
Section 5 describes some of the terminology we are using, such as ’conclusions’, ’objectives’ and 
‘measures’, and how they relate to flood and coastal erosion risk management in this context. 

The River Basin District   
Section 6 of the plan introduces the Dee RBD. The flood and coastal erosion risks are set out for 
the RBD in section 7. We also introduce the ‘sub-areas’ that divide the RBD further.  

The sub-areas 
Section 8 introduces each of the sub-areas which make up the RBD. 

The risk conclusions, management objectives and measures 
Sections 9 to 11 set out the risk conclusions, objectives and measures for the RBD and sub-areas.  

Implementing the plan, monitoring and reporting 
Section 12 sets out the proposals for implementing the plan, including co-ordination with the 
implementation of the RBMPs prepared under the WFD. Section 13 concludes with how the 
measures will be monitored and reported. 

Find out more 
Throughout this document you will be directed to more detailed sources of information using 'find 
out more’ boxes. 
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4. How we have developed the plan 
The approach to developing FRMPs  
In 2013 the government agreed that the preferred approach to developing FRMPs would be for the 
Environment Agency and Natural Resources Wales to work in partnership with other RMAs, in 
particular LLFAs, to pool information to develop an overall plan for managing all sources of flood 
risk and coastal erosion. For the first cycle of production of FRMPs, joint FRMPs are not being 
pursued in Wales. In preparing this draft FRMP, RMAs have built on relevant information from 
existing work (see Figure 1 and Table 1).  

Table 1: Sources of FRMP information according to flood risk 

Flood risk Existing plans and FRMP information 

Flooding from main rivers River Dee Catchment Flood Management Plan 

Flooding from the sea North West England and North Wales 
Shoreline Management Plan SMP2  

Flooding along estuaries Estuary Management Plans 

Flooding from reservoirs Reservoir Plans 

 

Consultation and engagement 
We believe that inputting to this plan will help improve, inform and shape the final plan. To develop 
and finalise the FRMP, we will engage a wide range of stakeholders, including other risk 
management authorities (for example Lead Local Flood Authorities) and targeted local 
communities at risk of flooding. We will inform people of the process and the opportunity they have 
to comment on the draft plans. We also recognise that some of the stakeholders we engage will be 
interested in both flood risk management planning and river basin management planning. We need 
to make it easy for people to be involved in both, where appropriate. 

How we plan and set objectives  
This draft plan covers areas in England where the Environment Agency is the responsible authority 
for flood risk management (with regard to main rivers, the sea and reservoirs) and areas in Wales 
where Natural Resources Wales is the responsible authority for flood risk management (with 
regard to main rivers, sea and reservoirs).  Where the draft plan crosses the national boundary, 
agreements and arrangements are in place to enable both organisations to develop the draft plan 
jointly and ensure that impacts either side of the boundary are understood and agreed by the each 
authority. 

Management of flood and coastal erosion risk in England and Wales is driven by the National 
Strategies for Flood and Coastal Erosion Risk Management for England and Wales, respectively. 
These strategies provide the framework for flood and coastal erosion risk management work in the 
RBD. The overarching principles of the strategies were used to determine objectives for the RBD 
that consider people, the environment and economic activity. Where objectives are specific to only 
England or Wales, they are captured in the England or Wales only sections. 

How each authority delivers against their FRMP objectives differs in England and Wales, as 
described in the following sections. 

England 

The Environment Agency’s flood risk management work is focussed where each pound of public 
money spent can provide the greatest amount of economic benefit. RMAs can apply for an 
allocation of government funding annually from the Environment Agency. Flood and coastal 
erosion risk management grant in aid (FCERM GiA capital grants) money can be used towards the 
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costs of building new flood and coastal erosion defences. The amount of government funding the 
Environment Agency allocates to projects depends on the public benefit it provides. Benefits 
include reducing flood risk to households, businesses and infrastructure and creating habitat for 
wildlife. The amount of government funding available each year is limited. There are always more 
schemes proposed than there is government funding available. 

The Environment Agency annually collates the bids from all risk management authorities across 
England in the Medium Term Plan (MTP). This captures the flood risk need for the following 6 
years.  Working within the FCERM GiA available for a given year, the Environment Agency 
prioritises those projects on the MTP which demonstrate the best value for money and provide 
greatest benefits.  

This is informed by the strategic framework provided by catchment flood management plans 
(CFMPs) and shoreline management plans (SMPs). 

Wales 

In order to deliver measures to meet the FRMP objectives, Natural Resources Wales takes a risk 
based community approach to prioritise where to best direct investment.  This is informed by the 
strategic framework provided by CFMPs and SMPs.  The strategic framework set by these plans 
enable Natural Resources Wales to make short term decisions to manage present day risk whilst 
also considering the longer term prediction of risk (for further information on CFMPs and SMPs 
please refer to Annex 2).  

The risk based community approach of present day risk is done through the Natural Resources 
Wales Communities at Risk Register.  This is a tool that considers a number of factors to give an 
indication of where the most vulnerable communities at risk of flooding from main rivers and the 
sea are located across Wales. This is then used to plan and prioritise the Natural Resources 
Wales investment programme to target investment in the most at risk communities.  Prioritisation is 
then done at a Wales-wide level and takes into account the risk calculation from the Communities 
at Risk Register but also considers other factors such as the cost-benefit ratio, level of investment 
to date and other aspects such as the potential for external funding opportunities. There is also a 
facet of Natural Resources Wales work which is reactive to severe weather events, where severe 
damage may have occurred, leading to the need for emergency works.  

All major flood alleviation schemes in Wales undergo appraisal work to assess options and to 
understand the costs and benefits of progressing work; this is done in accordance with Treasury 
guidance.  

Strategic Environmental Assessment and Habitats Regulations 
The primary purpose of a strategic environmental assessment (SEA) is to ensure that wider 
environmental effects are considered during the development of a plan. SEA aims to contribute to 
a higher level of protection of the environment and promote sustainable development. The relevant 
legislation sets out the requirements for SEA19.  

The FRMP for each river basin district is intended to bring together information from a number of 
plans covering different sources of risk, prepared by different authorities across the river basin 
district.  A list of the plans from which information has been drawn to compile the FRMP is shown 
in Annex 1. 

SEA is a statutory requirement under the SEA Regulations for FRMPs. For the joint information 
brought together in the FRMP from Risk Management Authorities, the scope will include: 

• a high level assessment at the river basin district scale of all objectives and measures 
brought together in the draft FRMP  

• a detailed assessment at a more local scale of any new measures or changes to measures 
in existing plans where they may have significant effects on the wider environment. 

As the lead for the FRMP, the Environment Agency and Natural Resources Wales will consider the 
effects of the plan at the catchment scale to ensure that we consider how any nationally 
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designated environmental features would be affected. We consider it more appropriate that local 
designations are considered at lower tiers of planning or within projects. 

We will refine our approach to SEA by taking into consideration the views of statutory bodies in 
response to scoping letters and will continue to work with them on this. 

As part of the local strategy process lead local flood authorities must complete an SEA considering 
the wider environmental effects of their proposed flood risk management actions.  

How FRMPs have been co-ordinated with river basin management 
planning  
The Environment Agency and Natural Resources Wales lead on the development of flood risk 
management plans and river basin management plans (RBMPs).  We aim to co-ordinate our work 
effectively, and support others to do the same, so that there is an integrated approach to overall 
water management for the benefit of people, the environment and the economy. 

Dee FRMP Objectives have been developed through internal discussion and subsequently tested 
and validated by FRMP and RBMP Strategic Themes and Integration Workshop.  

Each river basin district has a Liaison Panel made up of representatives for the key sectors. 
Members bring their experience, knowledge and their sector views acting as a two-way channel 
between the panel and their sector. This way of working provides an open to discuss and influence 
the development of the RBMPs to help us improve water quality. 

Find out more about river basin management plans on the Natural Resources Wales and GOV.UK 
websites. 
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5. How to manage risk 
Involving communities’ leads to more effective flood and coastal erosion management. RMAs will 
continue to work with communities and other stakeholders to manage risk by: 

• assessing the sources of flood risk and drawing conclusions about the risks  

• setting out what RMAs are trying to achieve and establishing risk management objectives 

• determining the best approach to achieving the objectives: by identifying the right measures 
and prioritising them 

The conclusions, objectives and proposed measures are set out for consultation within this draft 
FRMP. Following feedback from the consultation RMAs will work with interested parties to finalise 
the FRMP and: 

• seek to secure the necessary funding 

• implement the measures, with clarity on which organisation is accountable for which 
measures 

• monitor and review how the plan works 

RMAs will monitor, and report annually, on progress in implementing the measures set out in the 
final FRMP published in December 2015. As RMAs, we will continue to work in partnership, 
ensuring that we can maintain a forward look of prioritised proposals for managing flood risk. Our 
next review of the FRMP under the Flood Risk Regulations will be completed by 2021. 

Measures for managing risk 
There are different approaches to managing flood and coastal erosion risk – these are known as 
measures and are described below:   

Preventing: by avoiding putting people or the environment at risk of flooding, for example, one 
way of preventing risks arising would be by not building homes in areas that can be flooded.  

Preparing: by taking actions that prepare people for flooding, for example, by improving 
awareness of flood risk, or by providing warning and forecasting for floods so that people can take 
precautions to safeguard their valuables. 

Protecting: by protecting people from the risk of flooding, For example, by the maintenance or 
refurbishment of existing defences or using waterproof boards over doors and airbricks, people 
can protect their properties from the damaged caused by flood water. 

Recovery and review: by learning from when flooding happens and how to recover from it, for 
example, by improving the availability of recovery services such as providing temporary 
accommodation, after flooding has occurred. 

Flood and coastal erosion risk management may require a combination of measures outlined 
above.  

Figure 2 sets out how measures are displayed in this document. The number of measures is 
presented simply to enable the measures to be recorded and monitored. The absolute number is 
not important since measures will vary in complexity. 
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Figure 2: The types of measures for managing risk 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

We want your views on the measures to manage risk. This draft FRMP sets out ‘proposed’. 
‘ongoing’ and ‘agreed’ measures to manage flood risk (see Figure 3).  

We are specifically seeking your views on the ‘proposed’ measures: those that we think should be 
progressed from 2015 onwards. These are new measures that have not been taken from an 
existing plan and therefore have not been consulted on previously.  

There are already many measures being implemented to manage flood and coastal erosion risk. 
These are ‘ongoing’ measures. An example of this type of measure would be existing planning 
policies. We set out these measures for context, but we are not specifically seeking views on them. 
In the future some ongoing measures may need to change, for example because new technology 
offers opportunities to do things differently. We will work with communities and other interested 
parties to develop new and innovative ways of managing risk and propose changes or new 
measures when appropriate.  

Some measures have already been provisionally agreed. This means they are very likely to go 
ahead, subject only to final design and planning permissions where necessary. These are called 
‘agreed’ measures and are already set out in plans that have been consulted on, such as Local 
Flood Risk Management Strategies. These measures are already agreed and we are not 
specifically seeking views on them during this consultation.  

We are not specifically seeking views on the ongoing and agreed measures because they are 
already in place or likely to be implemented. However, we would welcome your feedback if you 
think that modifications to ongoing and agreed measures should be considered in the context of 
the proposed measures.  

  

The number of 
measures in each 

category 

Supporting recovery 
after flooding has 
happened and 
reviewing how things 
can be done better 

Preparing for a flood to 
happen so that the 
response can mitigate the 
risk (for example, 
forecasting, warning, 
awareness of the risk and 
taking action in advance of 
flooding, including having 
emergency plans) 

Prevent flooding from 
damaging the things we 
care about by 
protecting them, such 
as property-level 
protection and flood 
defences. 

Reducing the impacts of 
flooding through land use 
and development policy, 
relocation of assets at 
risk, or measures to 
divert the hazard to avoid 
harm 

The number of 
measures in each 

category 
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Figure 3: The series of measures for managing flood and coastal erosion risk 

 

Flood Risk Information 
The Dee FRMP discusses flood risk from rivers, the sea and reservoirs. The following section 
outlines flood risk classifications for the various sources.  

Flooding from rivers and the sea 

The National Flood Risk Assessment (NaFRA) is an assessment of flood risk for England and 
Wales produced using local data and expertise. It shows the chance of flooding from rivers and the 
sea (both along the open coast and tidal estuaries). The data is presented in flood risk likelihood 
categories, which indicate the chance of flooding in any given year.  

These are categorised as shown in Table 2 and are referred to in the key statistics tables in 
Section 7 of this report.  

Table 2: Flood risk likelihood categories 

Flood risk 
category 

Criteria 

High Greater than or equal to 1 in 30 (3.3%) chance in any given year. 

Medium Less than 1 in 30 (3.3%) but greater than or equal to 1 in 100 (1%) chance in 
any given year. 

Low Less than 1 in 100 (1%) but greater than or equal to 1 in 1,000 (0.1%) chance 
in any given year. 

Very Low Less than 1 in 1,000 (0.1%) chance in any given year. 
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The computer model used to produce NaFRA results estimates the likelihood of flooding from 
rivers and the sea, taking into account defences and the chance that they can fail or be 
overtopped. The results, which are presented in maps, databases and excel spreadsheets, can be 
used in conjunction with receptor data (number and type of properties and infrastructure) to 
estimate the consequences and economic damage associated with flooding from rivers and the 
sea. 

Flooding from Reservoirs 

Reservoir flood risk maps show the area that could be flooded if a large reservoir were to fail and 
release the water it holds. A large reservoir is one that holds over 25,000 cubic meters. Since this 
is a worst case scenario, it’s unlikely that any actual flood would be this large.  
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PART B 

Managing flood risk in the Dee river 
basin district 
 

6. Getting to know the Dee river basin 
district 
Introduction  
The River Dee RBD (shown in Figure 4) covers an area of approximately 2,200km², the majority of 
which is situated in north east Wales with the eastern part of the RBD in England. The River Dee is 
approximately 110km long from its source in the Snowdonia National Park to where its estuary 
discharges into Liverpool Bay.  
From its source the River Dee flows eastwards to Llyn Tegid, an integral part of the River Dee 
system. Upstream of Llyn Tegid the river is fast flowing in a narrow incised valley, whilst 
downstream of the lake the valley bottom and natural floodplain opens out to approximately 1km 
wide. The natural river system is modified through flow control at the Bala sluices located where 
the River Dee is joined by the River Tryweryn. From Bala, the river flows north eastwards towards 
Corwen where the River Alwen joins the Dee. There are two major reservoirs in the upper reaches 
of the Alwen catchment, Llyn Brenig and Alwen Reservoir. 

The River Dee continues in an easterly direction through Llangollen and downstream to Erbistock, 
once again following a narrow incised valley. Between Erbistock and Chester the floodplain is flat 
and very wide, with the main tributaries; Rivers Ceiriog, Clyweddog and Alyn, joining the Dee along 
this reach. 

Downstream of Chester Weir the river was canalised over 200 years ago and flood defences, 
which are still maintained today, were constructed to protect land from tidal inundation. The River 
Dee is normally tidal up to Chester Weir; however this boundary is exceeded for spring high tides 
when tidal influence can affect river levels as far upstream as Shocklach, 15km upstream of 
Chester Weir. 

The Dee RBD comprises a range of landscapes including mountains, steep sided wooded valleys, 
the plains of Cheshire and the mudflats in the estuary. The different topography within the Dee 
River Basin District gives rise to different flooding responses. In the west the steep slopes give rise 
to more rapid runoff and faster flooding responses, whereas runoff occurs more slowly on the 
gently sloping land in the east. 

 

 

 

 

 

 

 



  

 

  19 of 65 

 

Figure 4: The Dee River Basin District 

 

Society and health 
The population of the district is generally stable at around 458,000. Chester, Wrexham and 
Deeside (the conurbation including Connah’s Quay, Queensferry, Pentre, Sandycroft and 
Hawarden Airport) are the main urban areas in the RBD. Other significant towns in the RBD are 
Bala, Llangollen, Corwen, Flint, Mold, Buckley, Whitchurch, Neston, Heswall and West Kirby. 
There are some health inequalities evidenced by greater social deprivation in urban areas. 
Significant housing growth along with creation of jobs and services is proposed in many towns.  

Land use  
The upland catchment is predominantly rural, with sheep farming on the poorer areas of grassland 
and significant areas of commercial forestry. Frequent flooding in the lower Dee between Bangor-
on-Dee and Chester has resulted in very little urban development and the area is extensively used 
for agriculture, particularly intensive dairy farming on the fertile land in and around Wrexham and 
on the Cheshire Plain. Arable farming dominates on the Wirral side of the estuary and around 
Deeside and Sealand. Approximately 6% of the catchment is urban with Wrexham, Chester, and 
Deeside being the main urban centres accounting for over 60% of the population. Canalisation of 
the tidal section of the River Dee downstream of Chester has enabled urban development to take 
place on both banks. Changes in land use within the catchment have led to physical changes to 
the water environment and pollution from agricultural runoff and industry.  

Economic activity  
The economy of the River Dee RBD is characterised by: 

• Forestry, tourism, cottage industries and hill farming in the upper Dee,  

• Mainly agriculture (arable and pasture) in the lower Dee area 

• Retail, commercial and industrial activities in and around Chester, Wrexham, Deeside and 
tourism in Chester itself 
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• Industrial development (manufacturing and commercial) adjacent to the Dee Estuary, on both 
banks 

Retail and distribution, health and education, and manufacturing and construction are the three 
most significant employment sectors in the Dee RBD. Commerce is important, particularly in 
Chester and the other urban areas. Tourism, farming and rural industries, and transport and 
communications, although smaller, are key in sustaining rural communities. Fisheries and the Dee 
cockle beds are also important to the local economy. 

Recreation and tourism  
The diversity of the landscape in the River Dee RBD offers a wide range of recreational activities 
and opportunities which contribute to people’s quality of life and bring economic benefit from 
tourism. The majority of visitors to the River Dee RBD enjoy informal recreation such as: walking, 
camping, water sports, angling, horse-riding, mountain biking and rock climbing. Popular areas for 
recreation include the Clwydian Mountains, River Dee Valley, and the lakes and reservoirs (Bala, 
Celyn, Brenig and Alwen). Tourism is a major part of the local economy, especially within 
Snowdonia National Park, Llangollen, Chester and Erddig near Wrexham. 

Infrastructure  
The RBD contains regionally important infrastructure, including railways (for example the Chester 
to Holyhead mainline), primary roads (for example the A55 and A483), energy infrastructure, 
canals, the Hawarden Airport, ports (including the Port of Mostyn) and industrial and commercial 
development alongside the Dee Estuary. Recently there has been an increasing demand for 
hydropower, with a number of sites being investigated.  

Landscape  
Agriculture and forestry dominate the upper reaches of the district and there are a variety of 
landscape and settlement patterns. The upper catchment includes part of the Snowdonia National 
Park and is predominantly rural in character. In the mid to lower catchment, the landscape 
changes to rolling hills that gradually form the Cheshire Plain. The most tranquil areas of the 
district are in the upper reaches with the mid to lower reaches being more disturbed by traffic and 
settlements around Wrexham and Chester. In the lower reaches, urban development has had a 
significant impact and many river channels and floodplains do not function naturally.  

Biodiversity  
The Dee RBD is hugely varied, from the mountains of Snowdonia to the internationally important 
mudflats of the Dee Estuary. The importance of this habitat is reflected by a variety of international, 
national and local nature conservation designations. There are 7 Special Areas of Conservation 
(SACs), 3 Special Protection Areas (SPAs) and 3 Ramsar sites. The River Dee itself is a SAC and 
Site of Special Scientific Interest (SSSI). The tidal Dee estuary is also a SPA and Ramsar wetland. 

Many of the SSSIs (approximately 70) have close links with the water environment. Water bodies 
and wetland areas within the district support a number of protected species (for example otter, 
water vole) and priority species listed in the UK Biodiversity Action Plan (for example White-clawed 
Crayfish and Freshwater Pearl Mussel). The highly modified nature of the Dee has lead to there 
being 45 barriers to fish migration in the district. Invasive species in the RBD include Japanese 
Knotweed, Himalayan Balsam and North American Signal Crayfish.  

Many of the sites with environmental designations are affected by flooding and may be dependent 
on periodic flooding to maintain their habitats and species. Fisheries are important in all the rivers 
within the River Dee RBD and there are a significant number of stretches of river that are 
designated under the Freshwater Fish Directive and are important for salmon and other species. 

Cultural heritage  
The River Dee RBD area has a diverse historic environment resulting from over 6000 years of 
human settlement, including remnants of Neolithic and Bronze Age settlements in the River Dee 
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Valley, and Roman settlements in Bangor-on-Dee and Chester. The Pontcysyllte Aqueduct and 
Canal is a World Heritage Site and there are 5 landscapes listed on the Register of Landscapes of 
Historic Interest in Wales. There are around 400 scheduled ancient monuments and numerous 
registered park and gardens, listed buildings and heritage sites. Many structures directly 
associated with the water environment have listed status, for example mills, bridges, weirs and 
sluices. Archaeological features associated with the flood plain and land saturated by groundwater 
can be put at risk from drying out, erosion or inundation.  

Geology  
The underlying geology of the bedrock in the River Dee RBD results in the clear topographical 
distinction between the upland areas in the west and the low areas in the east, with the 
escarpment of the Welsh foothills near to Llangollen providing the divide.  

The upper River Dee and River Alwen catchments west of Llangollen are underlain almost entirely 
by fine grained sedimentary mudstones and siltstones. These older consolidated rocks are largely 
impermeable, encouraging overland flow. Rainfall falling in these steeper, upland areas gives rise 
to high run-off rates, and a rapid response within the watercourses. The overlying superficial 
deposits help in attenuating surface flows from rain in the drier summer months, but when 
waterlogged will also contribute to the fast responding surface water flows. 

The River Alyn rises in the centre of the RBD and drains an area of faulted and fractured 
carboniferous limestone and coarse sandstones. The limestone is a major aquifer where much of 
the rainfall percolates through the rock to contribute to groundwater flows. Throughout its length 
the River Alyn is affected by numerous sinkholes and mine shafts with the consequence that the 
course of the river can run dry in prolonged periods without rainfall. 

The middle, lower and tidal Dee sub-catchments predominantly drain the wide low lying Cheshire 
Plain, with sandstone bedrock underlying much of the area. The superficial deposits in this part of 
the catchment comprise glacial till, glacio-fluvial sand and gravel and more recent river terrace 
deposits and alluvium of fluvial origin.  

Soil  
Soil types in the RBD are strongly influenced by topography, with a clear difference between the 
upper Dee, and the lower Dee. The upper Dee contains some areas of peatland habitat (for 
example upland blanket bogs). When in good condition these areas are valuable for biodiversity, 
carbon storage and sequestration, regulation of stream base flows, water runoff and nutrient 
regulation and retention. However, they mainly have low permeability and are interspersed with 
seasonally waterlogged soils.  

Seasonally waterlogged impermeable soils dominate the Lower Dee catchment with significant 
areas of loamy and sandy free draining soils. Soils with a high groundwater table occur 
downstream of Chester, and upstream in the River Dee valley from Worthenbury in the south to 
Aldford in the north. The impermeable soils covering most of the lower catchment give rise to 
higher rates of runoff to the rivers and streams although the relatively flat topography through 
much of the lower Dee means that flooding response times are longer. Where there are high 
groundwater levels and flat areas with seasonably waterlogged soils any flooding is slow to 
recede.  

Soil quality has been adversely affected by inappropriate management, reliance on pesticides and 
loss of nutrients and organic wastes from agricultural sources, all of which also impact on water.  

Water  
The River Dee is an important source of drinking water for nearly 3 million people in Wales and 
North West England. Given the importance of maintaining this supply, opportunities to abstract for 
other purposes are very limited and carefully regulated. Reservoirs in the upper part of the RBD 
store water and regulate flow in the Dee. They sustain abstractions for public and industrial water 
supply and modify flood response in the river. The strategic importance of the Dee for water supply 
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has led to it becoming one of the most regulated rivers in Europe and in 1999, the lower part of the 
Dee was designated as the UK’s first Water Protection Zone.  

There are 115 water bodies across the district comprising rivers, lakes, groundwater and the Dee 
estuary. In 2009, 28% of the water bodies were at “good” status, this rose to 30% in 2013. 
Significant water issues identified for the Dee are; physical modifications, pollution from sewage 
and waste water, pollution from rural areas and invasive non native species.  

Climate 
UKCIP (UK Climate Impacts Programme) predicts that, by the 2050s, temperatures across Wales 
could rise by 1.1 to 4.1°C. Annual average rainfall in Wales is predicted to remain roughly the 
same as present, but there is likely to be a large difference in the patterns of summer and winter 
rainfall. Increased winter rainfall is expected as a result of increased storminess, leading to 
intense, but short-lived, rainfall events. Summer rainfall may decrease and short duration droughts 
(12-18 months) are likely to become more frequent. 

Future sea level rise along Wales’ coast is likely to result in more severe coastal erosion and 
inundation events in low-lying coastal areas. The relative sea level rise around Wales is predicted 
to be 36cm by the 2080s. These extremes impact on water related issues such as decreased 
water availability and an increase in people and properties at risk from the effects of flooding. 
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7. Key Flood Risk Issues in the Dee 
river basin district  
Sources of risk 
Based on historic flooding and the latest flood risk information the main sources of risk in the Dee 
River Basin District are described below. 

River flooding 

This occurs fairly frequently in the upper sub-catchments of the River Dee, River Alwen and River 
Alyn. In the remainder of the catchment, floodplains are generally wider, with flooding affecting 
large areas of agricultural land and urban areas such as Wrexham, Mold, Chester, and the 
Deeside and Sealand communities. The River Dee at Chester responds slowly to heavy rainfall, 
taking up to 3 or 4 days to peak following a rainfall event. 

Tidally influenced river flooding  

Downstream of Farndon, the River Dee is influenced by high tides which regularly exceed the 
Chester weir level, resulting in flow reversals on the river. These tides can restrict the discharge of 
tributary rivers into the Dee. The most severe flooding can occur when extreme tidal events 
coincide with high river flows.  

The sea 

Communities on the North Wales coast are at risk of flooding, particularly when high tides coincide 
with large waves and / or a storm surge.  

Reservoirs 

The River Dee is highly regulated by controlled releases from reservoirs in the upper catchment. 
The main reservoirs in the RBD are Bala (Llyn Tegid), Llyn Celyn, Llyn Brenig and Alwen reservoir, 
which means that areas downstream of these could be flooded if a large reservoir were to fail, 
however, reservoir flooding is extremely unlikely to happen 

Other sources 

Surface Water flooding is extensive in the Lower Dee (Mold and Wrexham) and Dee estuary sub-
catchments (Deeside, Sealand and Chester), and also in the lower reaches of the River Alyn 
catchment near the confluence with the River Dee. (Note, surface water flood risk is the 
responsibility of Lead Local Flood Authorities.  For further information on surface water flood risk, 
contact the relevant Local Authority). 

Groundwater and sewer flooding has occurred in some areas and caused road flooding and some 
property flooding. These are localised issues and flood risk from these sources is considered to be 
low at a catchment scale. 

Historical flooding 
Prior to 1800, flooding mainly impacted on agricultural land and isolated properties. Industrial 
development after 1800 focused development on towns and villages, many of which were located 
near to rivers, and often partly within the natural floodplains, to make use of water power. This 
resulted in greater flooding impacts on people, their homes and workplaces. These changing 
development patterns have influenced historical flood risk management over the past 200 years. 

The River Dee RBD has a long history of flooding, with records dating back to the 13th Century. 
The River Dee itself has suffered significant flooding many times, with probably the most extensive 
instances occurring in 1890, 1946, 1964 and 2000.  
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During autumn 2000, exceptional rainfall caused widespread flooding throughout the Dee RBD. 
Many areas, which had no previous record of flooding, were affected on this occasion. The main 
towns and villages affected in the Upper Dee were Bala, Llandrillo, Llandderfel, Llangollen and 
Corwen. Those affected in the middle and lower Dee were Trevalyn, Mold, Rhydmwyn, Rossett, 
Bangor-on-Dee, Nant Alyn, Pentre (Queensferry) and Cefn Mawr. 613 residential properties and 
25 businesses were flooded. 182 people had to be evacuated and 90 caravan and chalet holiday 
homes were flooded, almost all in the lower Dee. About half the flooding resulted from main rivers 
and the remainder being due to ordinary watercourses and surface water flooding. There was no 
reported loss of life or serious injuries. 

In December 2013, a tidal surge coinciding with a high spring tide caused some localised flooding 
to areas along the Dee estuary. 

Future risk 
Future flood risk will be largely influenced by climate change, with changes in land use and rural 
land management also having an impact. The number of properties at risk will increase unless 
actions are taken to manage the increasing risks. 

Future increase in flood risk is likely to be concentrated in towns located near the mouth of rivers 
or where there are tidal influences. This is where the effects of sea level rise and increased river 
flows will combine, resulting in more frequent, extensive flooding. The most significant increases in 
future risk are likely to occur in Deeside, Sealand and Chester.  

The following maps illustrate the broad scale of flood risk across the RBD. You can see this 
information in more detail at the links below. In parallel to flood risk management planning, the 
Environment Agency and Natural Resources Wales are updating RBMPs across England and 
Wales. You can consider the pressures on the water environment and what plans are proposed 
using the additional links below.  

Find out more about flood risk on the Natural Resources Wales and GOV.UK websites. 
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Flood and coastal erosion risk to people 
 
Map of flooding from rivers and sea:  
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Map of flooding from reservoirs:  
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Flood and Coastal Erosion Risk to Economic Activity 
 
Map of flooding from rivers and sea: 
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Map of flooding from reservoirs: 
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Flood and coastal erosion risk to the natural and historic 
environment 
 
Map of flooding from rivers and sea: 
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Map of flooding from reservoirs: 
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Key Statistics 

Table 3: Summary of flood risk to people, economic activity and the natural and historic 
environment across the Dee river basin district. 

River and Sea Total in 
RBD 

High 
risk 

Medium 
risk 

Low risk Very low 
risk 

Risk to people:      

Number of people in area: 458,085 3287 2491 20,463 166 

Number of services:  936 31 14  62  3 

            

Risk to economic activity:           

Number of non-residential 
properties: 

 67,242  1094  1260  4,503  34 

Number of airports:  1  0  0   1  0 

Length of roads (km):  374  6  5  14  0 

Length of railway (km):  127  5  3  20  0 

Agricultural land (ha):  86,416  5,777  1,868  2,820  20 

            

Risk to the natural and historic 
environment: 

          

Number of EU designated 
bathing waters within 50m: 

 1  1  0  0  0 

Number of EPR installations 
within 50m: 

 56  2  2  15  0 

Area of SAC within area (ha):  29,670  3,176  94 148   0 

Area of SPA within area (ha):  23,334  2,161 156   298  0 

Area of RAMSAR site within 
area (ha): 

 3,256  2,556  85  276  0 

Area of World Heritage Site 
within area (ha):  

 4,266  188  10  84  12 

Area of SSSI within area (ha):  34,253  3,987  195  403  0 

Area of Parks and Gardens 
within area (ha): 

 3,048  156  51  51  0 

Area of Scheduled Ancient 
Monument within area (ha): 

 531  11  5  6  0 

Number of Listed Buildings 
within area: 

 4,386 146 65  215  1 

Number of Licensed water 
abstractions within the area: 

 208  51  17  7  0 
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Table 4: Summary flood risk from reservoirs to people, economic activity and the natural 
and historic environment across the Dee river basin district. 

Reservoirs Total in RBD Maximum 
extent of 
flooding 

Risk to people:     

Number of people in area:  458,085  12,408 

Number of services:  917  48 

      

Risk to economic activity:     

Number of non-residential properties:  67,242  3606 

Number of airports:  0  0 

Length of roads (km):  374  27 

Length of railway (km):  127  3 

Agricultural land (ha):  86,416  8,267 

      

Risk to the natural and historic environment:     

Number of EU designated bathing waters within 
50m: 

 1  0 

Number of EPR installations within 50m:  56  5 

Area of SAC within area (ha):  29,670 1227  

Area of SPA within area (ha):  23,334  107 

Area of RAMSAR site within area (ha):  3,256  542 

Area of World Heritage Site within area (ha):   4,266  461 

Area of SSSI within area (ha):  34,253 2,066  

Area of Parks and Gardens within area (ha):  3,048 256  

Area of Scheduled Ancient Monument within area 
(ha): 

 531  38 

Number of Listed Buildings within area:  4,386  498 

Number of Licensed water abstractions within the 
area: 

 208  51 
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8. Sub-areas in the Dee river basin 
district 
Introduction  
Where possible, this plan has been co-ordinated at RBD scale covering the whole of the Dee RBD.  
As the Dee RBD covers parts of both England and Wales, there are elements of flood risk 
management work that are not applicable to the whole RBD and just cover the Welsh section or 
the English section, due to different administrations.  This plan includes two large strategic areas, 
as shown in Figure 5. These are: 

• The English part of RBD 

• The Welsh part of RBD 

This will enable risk conclusions, objectives and measures to be developed for the English Dee as 
a strategic area and the Welsh Dee as a strategic area. 

The Dee RBD is unique from the other RBDs that cover England and Wales in that the Dee is an 
RBD only and is not split into smaller WFD Management Catchments.  In addition, there are no 
Flood Risk Areas as designated under the Flood Risk Regulations in the Dee RBD. 

 

Figure 5: Dee RBD showing Catchments, Flood Risk Areas and other Strategic Areas 
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9. Conclusions, objectives and 
measures to manage risk for the Dee 
river basin district 
This draft plan sets out the type of measures proposed to manage the risk. In developing the 
proposed measures the RMAs contributing have: 

• drawn conclusions from hazard and risk maps and other sources of information: this helps us 
all to understand the risks or opportunities the RMAs are aiming to manage  

• developed risk management objectives (related to people and society, the economy and the 
environment) that set out the outcomes we RMAs are trying to achieve 

• identified the likely approach to managing risk: using the following categories: preventing, 
preparing, protecting and recovering and review 

These conclusions, objectives and measures are set out for the Dee RBD. Conclusions, objectives 
and measures for the sub areas are set out in the following sections. 

Conclusions and objectives for the Dee RBD  
The following conclusions and objectives have been set out for the Dee RBD. 

Conclusions 

In the Dee RBD there are approximately 26,400 people at flood risk from main rivers and the sea; 
over 3000 of these are considered to be at high risk. Large areas of agricultural land are at risk, 
including 5,777 hectares at high risk of flooding. Parts of the road and railway networks are at risk 
and many of the environmentally designated sites in the RBD are also at risk. 

The hazard maps show the largest area that might flood if a reservoir were to fail. The chances of 
a reservoir failing and causing flooding are very low; however the extent of flooding from a 
reservoir can perpetuate a long way from its source. This is because the local geography, such as 
valleys, can channel flood water long distances. In the RBD there are 12,408 people and 48 
services at risk from flooding from reservoirs. 

Under the Reservoirs Act 1975 the Environment Agency and Natural Resources Wales regulate all 
reservoirs with a capacity of 25,000 cubic metres or more above ground level, which could escape 
in the event of a dam failure.  We are currently going through a process of identifying which of the 
reservoirs with a capacity of 25,000 cubic metres or more is ‘high-risk’.  ‘High-risk’ reservoirs will 
be those reservoirs that we think, in the event of an uncontrolled release of water, could endanger 
human life. 

In the future the Environment Agency will continue to maintain a register of all reservoirs with a 
capacity of over 25,000 cubic metres in England, but will only fully regulate the ‘high-risk’ 
reservoirs. In Wales, Natural Resources Wales will identify and register reservoirs with a capacity 
of over 10,000 cubic metres and these will also be subjected to the risk classification 
process. However, we will only fully regulate the ‘high-risk’ reservoirs. 

Objectives 

The Environment Agency and Natural Resources Wales have developed a set of eight overarching 
objectives for this plan at RBD level, shown in Table 5. 

These objectives were developed and agreed based upon understanding of flood risk and issues 
that are important now or in the future.  Their suitability has been reviewed against the National 
FCERM Strategies for England and Wales and the flood risk management plan requirements and 
are deemed to sufficiently reflect the key objectives of flood risk management work in England and 
Wales.  
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Table 5: Objectives for the Dee FRMP River Basin District 

FRMP 

Objective 
Number 

FRMP Objective 

1 
Reduce the risk and impact of flooding on people and communities (from 
main rivers, reservoirs and the sea). 

2 
Increase resilience of services, assets and infrastructure to the risk of 
flooding. 

3 
Improve understanding of flood risk so that decisions are based upon the 
best available information. 

4 Improve community awareness and resilience to flooding. 

5 Provide an effective and sustained response to flood events. 

6 Allocate funding and resources for all sources of flooding on a risk basis. 

7 
Incorporate and promote an integrated approach to flood risk 
management, working with natural processes at a catchment scale, to 
provide multiple benefits to people and the environment. 

8 
Incorporate climate change adaption into all aspects of flood risk 
management. 

 

Ongoing measures across the Dee RBD 
The Environment Agency and Natural Resources Wales are responsible for many flood risk 
management activities across the Dee RBD. Ongoing measures include:  

• Preventing risk:  

- We provide advice and support to the government. 

- We regulate all ‘high-risk’ reservoirs in accordance with the Reservoirs Act 1975. 

- We work closely with local planning authorities, developers, businesses and infrastructure 
operators to help them understand the consequences of flood risk in the locations they 
choose for development. We provide advice on how new development can be designed to 
be more resilient to flooding. This helps to prevent inappropriate development through the 
planning process and ensures there is no increase in run-off from new developments. 

- We ensure works in, over, under and next to main rivers do not increase flood risk or cause 
pollution through effective consenting.  We use the consenting process to identify 
opportunities to improve the water environment. 

- We undertake a prioritised programme of mapping and modelling to ensure our flood risk 
information remains up to date and fit for purpose. We use this data to prioritise and 
allocate funding in locations that are most at risk, and to influence sustainable development 
and emergency response. 

- We contribute to research and development, and work with partners to identify best practice 
for reducing runoff through land use change, whilst contributing wider benefits where 
possible (biodiversity, soil conservation and water quality improvements). 

- We work with local authorities, emergency services and other key partners and explore 
opportunities for joint outcomes. 
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• Preparing for risk:  

- We undertake hydrometric monitoring across Wales to inform our flood warning service. 

- We undertake flood forecasting and alert households and individuals of potential flood 
events. 

- We undertake work to maintain and improve our flood forecasting, flood warning and flood 
incident management services. We focus on areas for improvement as highlighted by 
recent flooding events and routine exercises. 

- We undertake a risk based programme to increase awareness of flood risk, what actions 
they need to take and encourage registration to Floodline. 

- We take account of future flood risk when making our decisions, including consideration of 
climate change. 

- We review Asset System Management Plans regularly with regard to maintenance, funding 
requirements and asset condition related works across each catchment. 

- We provide a flood incident response service 24 hours a day, 7 days a week, 365 days a 
year. 

- We have on-site reservoir plans in place for all ‘high-risk’ reservoirs. 

- We provide advice and information to Local Resilience Fora to enable them to reduce the 
impact of flooding. 

 
• Protecting from risk:   

- We maintain high risk flood and coastal risk management assets, prioritising our efforts on 
those at highest risk. 

- We undertake an asset inspection programme to ensure our flood risk management assets 
are at the appropriate standard. 

- We undertake a maintenance programme to replace / refurbish flood risk management 
assets, including pumping stations and outfalls, prioritising our efforts on those which have 
the highest flood risks.  

- We deliver our Flood and Coastal Risk Management Capital Programme which includes 
building flood defences and implementing innovative ways of managing the landscape to 
hold and slow down water to help reduce flood risk to communities.  

 
• Recovery and review of risk:  

- We deliver an effective and co-ordinated response to flood incidents and provide a physical 
response on the ground where required. 

- We undertake post-event reviews to learn and improve the service we provide. 

Agreed and Proposed measures across the Dee RBD 
Within the Dee RBD, there are no agreed and proposed measures applicable to the whole RBD as 
these have been set at a more local level. They are therefore included in the England and Wales 
only sub-sections. 

Contributing to broader benefits 
The ongoing, agreed and proposed measures can also help us deliver broader benefits, in 
particular to biodiversity, water and ecological quality. In parallel to flood risk management 
planning, we also work with others to improve the quality of the water environment through River 
basin management planning. As we develop FRMPs we aim to co-ordinate effectively with the river 
basin management planning so we and others can deliver more for the environment. 

The FRMP will be closely aligned with the RBMP. As the plans are both being prepared at the river 
basin district scale and following the same timescales, we will use much of the same information 
(environmental baseline and contextual information) for the SEAs. Opportunities for the FRMP to 
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contribute to WFD objectives will be explored as part of the FRMP preparation process and will be 
highlighted in the Environmental Report.  
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10. Wales only section 
The following section considers the objectives and measures that are only applicable to the Wales 
only side of the RBD (these will include objectives and measures that are applicable at a scale that 
is larger than a single catchment but not applicable across the border in the RBD. This also 
includes community specific measures that are within the Wales only section). The flood risk maps 
for the Welsh Dee area are shown in Figure 6 and Figure 7. 

Flood Risk Maps 

Figure 6: Flood Risk from Rivers and the Sea in the Welsh Dee area 
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Figure 7: Flood Risk from Reservoirs in the Welsh Dee area 

 

Conclusions and Objectives for the Wales section of the Dee 

Conclusions 

The majority of the Dee catchment is situated in Wales and includes Queensferry, Mold, Wrexham, 
Llangollen and Bala. The River Dee responds relatively slowly to rainfall, taking a few days to peak 
in the downstream reaches following rainfall events further up the catchment. The river Dee 
becomes tidally locked on spring tides and this tidal impact can be observed as far upstream as 
Holt.  

The highest risk areas in the Welsh part of the RBD are those communities situated along the 
tidally affected stretch of the River Dee, downstream of Chester. The primary flood risk here is from 
high tide levels; however a combination of high tides and a fluvial event can lead to high river 
levels in the transition zone. The communities considered to be at highest risk in this area are 
Garden City and Deeside, Connah’s Quay and Shotton, Queensferry and Sandycroft, Sealand, 
Bretton and Lache. 

Further out in the estuary and on the coastal areas of the Dee RBD, communities including Flint, 
Bagillt, Walwen and Whelston, Greenfield, Ffynnongroyw, Talacre and Gronant are at highest risk. 
In the upper and middle catchments, the primary flood risk is from main rivers, with the highest risk 
areas being Bala, Ffrith, New Brougton, Cefn-Mawr, Bangor-is-y-coed and Mold. 

Objectives 

The Welsh Government National Flood and Coastal Erosion Risk Management Strategy objectives 

set the framework for flood and coastal erosion risk management work within Wales as follows: 

• Reducing the consequences for individuals, communities, businesses and the environment 
from flooding and coastal erosion. 
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• Raising awareness of and engaging people in the response to flood and coastal erosion 
risk. 

• Providing an effective and sustained response to flood and coastal erosion events. 

• Prioritising investment in the most at risk communities. 

Every flood risk management action undertaken in Wales has the National Flood and Coastal 
Erosion Risk Management strategy objectives as the overarching deliverable.   

Sitting under the National Strategy objectives, Natural Resources Wales has developed a set of 
seven objectives for this plan. The majority of these objectives were developed and agreed by the 
CFMP steering groups based upon understanding of flood risk and issues that are important now 
or in the future.  Their suitability has been reviewed against the National Strategy and flood risk 
management plan requirements and is deemed to still sufficiently reflect the key objectives of flood 
risk management work in Wales. The sub-objectives were developed by considering the three 
main aspects of sustainable flood risk management: 

1. Social: people and communities 

2. Economic: potential cost and economic benefit 

3. Environment: cultural heritage, landscape and habitat diversity. 

The principles of sustainable flood risk management remain the key deliverables for the flood risk 
management work of Natural Resources Wales.   

Table 6 provides details on the seven FRMP sub-objectives and how they link to the Welsh 
Government National Flood and Coastal Erosion Risk Management Strategy and the aspects of 
sustainable flood risk management.   

Table 6: FRMP objectives for Wales 

FRMP 

Objective 
Number 

Wales FRMP Objective 

Link to Welsh 
Government National 

Flood and Coastal 
Erosion Risk 

Management Strategy 
Objectives 

Principles of 
sustainability 

P
e

o
p

le
 

E
n

v
ir

o
n

m
e

n
t 

E
c

o
n

o
m

y
 

1 

Reduce the risk of harm to life 
from flooding to people and 

communities from main rivers, 
reservoirs and the sea. 

1, 3 Y 
 

Y 

2 
Increase resilience of services, 
assets and infrastructure to the 

risk of flooding. 
1, 3 Y 

 
Y 

3 

Improve understanding of flood 
risk so that decisions are 

based upon the best available 
information. 

1, 3 Y Y Y 

4 
Improve community awareness 

and resilience to flooding. 
2 Y 

 
Y 

5 
Provide an effective and 

sustained response to flood 
events. 

3 Y 
 

Y 
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6 
Allocate funding and resources 
for all sources of flooding on a 

risk basis. 
4 Y Y Y 

7 
Incorporate the ecosystem 

approach into the delivery of 
flood risk management. 

1, 4 Y Y Y 

 

Selecting measures to achieve objectives 

Any measure that Natural Resources Wales undertakes as part of this Flood Risk Management 

Plan will be for the purpose of meeting the sub-objectives set out above, and ultimately, those set 

out in the Welsh Government National Flood and Coastal Erosion Risk Management Strategy. The 

measures within this plan have been selected after: 

• considering the source and severity of the risk;  

• what risk management processes are already in place;  

• how the risk might change in the future;  and 

• what the options to address the risk are.  

The most appropriate measure is selected after considering all of these factors along with the 
technical feasibility and the cost. The appropriate measure is then assessed against the plan 
objectives to ensure the proposed measure is in keeping with the preferred Welsh approach. 

The measures within the latter sections of this plan are linked to the relevant plan objectives so it 
is possible to see which measures will deliver which objectives. 

There are a number of communities within the catchment where we feel there is still more to be 
done to manage and reduce the risk of flooding. In the Welsh Dee area there are many ongoing, 
agreed and proposed measures to manage risk from 2015 to 2021. Figure 8 summarises these 
measures in the Wales part of the RBD. Some of these measures are described in the following 
sections and are detailed in Natural Resources Wales’ delivery plan in Table 7. 

Ongoing measures in the Wales side of the RBD 
Preventing risk: 3 measures 

• We are reviewing and updating hydrology in new and existing models to ensure we and our 
partners are using the latest guidance and methodologies, for example at Leeswood 
(Pontblyddyn) and Mold. 

• We are building new hydraulic models to assess the current and future risk at specific 
locations, for example at Leeswood (Pontblyddyn). 

Preparing for risk: 18 measures 

• We are maintaining community plans for specific locations including; Bagillt, Bangor-is-y-
coed, Ffynnongroyw, Garden City and Deeside Greenfield, Queensferry and Sandycroft, 
Sealand and Talacre. 

• We are improving the flood forecasting model for the River Alyn which would improve 
information and the provision of flood warnings to many communities along its reach. 

Protecting from risk: 15 measures 

• We are maintaining existing defences and carrying out regular inspections to check their 
integrity at specific locations such as; Bagillt, Ffrith, Ffynnongroyw, Greenfield, Gronant, 
Lache, Mold, Sealand and Talacre. 

• We are developing scheme appraisals for flood alleviation schemes. 

• We design and construct flood alleviation schemes. 
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• We carry out structural assessment on existing structures to ensure they are fit for purpose. 

Recovery and review of risk: there are no measures proposed over and above our existing flood 
risk work.   

Agreed measures across the area 
Preventing risk: 3 measures 

• We will review and update hydrology on new and existing models for example at Connah’s 
Quay and Shotton. 

• We will build new hydraulic models to improve our flood risk information in specific locations 
including; Gronant and Talacre. 

Preparing for risk: 6 measures 

• We will undertake hydrometric surveys to see if hydrometry and telemetry improvements can 
be made in communities such as; Ffirth, Llong, Mold, New Broughton, Queensferry and 
Sandycroft. 

• We will undertake hydrometry and telemetry improvements where we already know these 
can provide a benefit. 

Protecting from risk: there are no measures proposed over and above our existing flood risk 
work.   

Recovery and review of risk: there are no measures proposed over and above our existing flood 
risk work.   

Proposed measures in the Wales side of the RBD 
Preventing risk: 6 measures 

• We propose to review and update hydrology on new and existing models to ensure we are 
using the latest guidance and methodologies. 

• We propose to continue with our programme of reviewing and updating hydraulic models in 
the future, to include communities such as Greenfield, Queensferry and Sandycroft, and 
Walwen and Whelston. 

Preparing for risk: 15 measures 

• We propose to investigate the feasibility of new flood warning services where we think there 
is potential benefit to specific communities, such as at Ffrith and Llong.  

• We propose to further improve our existing flood warning service, particularly to sites 
affected by tidal flooding along the coast and within the Dee estuary. 

Protecting from risk: 7 measures 

• We propose to implement alternative risk reduction measures (such as individual property 
protection at Cefn-Mawr and New Broughton. 

• We propose to undertake initial assessments and feasibility work for reducing flood risk, for 
example at Connah’s Quay and Shotton, Walwen and Whelston and Wrexham.  

• We propose to continue carrying out structural assessments on existing structures to ensure 
they are fit for purpose, for example at Queensferry. 

Recovery and review of risk: there are no measures proposed over and above our existing flood 
risk work.   
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Figure 8: Summary of measures in the Wales side of the RBD 
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Table 7: Wales only measures 

Note: Natural Resources Wales are the responsible authority for all measures in this table and all are planned to be delivered in the first FRMP cycle (2015 – 2021). 

Location Source Measure Name Measure 
Link to FRMP 
objective 

Priority Measure Status 

Bagillt Sea 

Improve existing flood warning service M4 - Preparedness 1, 2, 4 Very High Not Started Proposed 

Maintain completed community flood plan M4 - Preparedness 1, 4, 5 High Ongoing  

Maintain existing defences and inspection regime M3 - Protection 1, 2 Very High Ongoing  

Bala Main River Develop scheme appraisal for flood alleviation scheme M3 - Protection 1, 2 Very High Ongoing  

Bangor-is-y-coed Main River 
Design and construction of flood alleviation scheme M3 - Protection 1, 2 Very High Ongoing  

Maintain completed community flood plan M4 - Preparedness 1, 4, 5 Very High Ongoing  

Bradley Main River Improve existing flood forecasting model M4 - Preparedness 1, 2, 4 Medium Ongoing  

Bretton Main River / Sea 
Design and construction of flood alleviation scheme M3 - Protection 1, 2 Very High Ongoing  

Improve existing flood warning service M4 - Preparedness 1, 2, 4 Very High Not Started Proposed 

Caergwrle Main River Improve existing flood forecasting model M4 - Preparedness 1, 2, 4 Medium Ongoing  

Cefn-Mawr Main River Implement alternative risk reduction measures M3 - Protection 1, 2 Medium Not Started Proposed 

Cefn-y-bedd Main River Improve existing flood forecasting model M4 - Preparedness 1, 2, 4 Medium Ongoing  

Connah's Quay and Shotton Main River / Sea 

Build hydraulic model M2 - Prevention 1, 2, 3 High Not Started Agreed 

Derive hydrology M2 - Prevention 1, 2, 3 Very High Not Started Agreed 

Improve existing flood warning service M4 - Preparedness 1, 2, 4 Very High Not Started Proposed 

Undertake initial assessment and feasibility work for reducing flood risk M3 - Protection 1, 2 High Not Started Proposed 

Ffrith Main River 

Investigate feasibility for new flood warning service M4 - Preparedness 1, 2, 4 Medium Not Started Proposed 

Maintain existing defences and inspection regime M3 - Protection 1, 2 Very High Ongoing  

Undertake hydrometric surveys M4 - Preparedness 1, 2, 4 High Not Started Agreed 

Ffynnongroyw Sea 

Improve existing flood warning service M4 - Preparedness 1, 2, 4 High Not Started Proposed 

Maintain completed community flood plan M4 - Preparedness 1, 4, 5 High Ongoing  

Maintain existing defences and inspection regime M3 - Protection 1, 2 Very High Ongoing  

Flint Sea 

Improve existing flood warning service M4 - Preparedness 1, 2, 4 High Not Started Proposed 

Maintain completed community flood plan M4 - Preparedness 1, 4, 5 Very High Ongoing 

Maintain existing defences and inspection regime M3 - Protection 1, 2 Very High Ongoing  

Garden City and Deeside Main River / Sea 

Carry out structural assessment on existing structures to ensure they are fit 
for purpose 

M3 - Protection 1, 2 Very High Ongoing  

Improve existing flood warning service M4 - Preparedness 1, 2, 4 Very High Not Started Proposed 

Maintain completed community flood plan M4 - Preparedness 1, 4, 5 Very High Ongoing  

Greenfield Sea 

Improve existing flood warning service M4 - Preparedness 1, 2, 4 Very High Not Started Proposed 

Maintain completed community flood plan M4 - Preparedness 1, 4, 5 High Ongoing  

Maintain existing defences and inspection regime M3 - Protection 1, 2 Very High Ongoing  

Review or update hydraulic model M2 - Prevention 1, 2, 3 High Not Started Proposed 

Gresford Main River Improve existing flood forecasting model M4 - Preparedness 1, 2, 4 Medium Ongoing  

Gronant Sea 

Build hydraulic model M2 - Prevention 1, 2, 3 High Not Started Agreed 

Improve existing flood warning service M4 - Preparedness 1, 2, 4 High Not Started Proposed 

Maintain existing defences and inspection regime M3 - Protection 1, 2 Very High Ongoing  

Holt and Plas Devon Main River Improve existing flood forecasting model M4 - Preparedness 1, 2, 4 Medium Ongoing  

Hope Main River Improve existing flood forecasting model M4 - Preparedness 1, 2, 4 Medium Ongoing 

Lache Main River / Sea 
Improve existing flood warning service M4 - Preparedness 1, 2, 4 Very High Not Started Proposed 

Maintain existing defences and inspection regime M3 - Protection 1, 2 Very High Ongoing  

Leeswood Main River 

Build hydraulic model M2 - Prevention 1, 2, 3 High Ongoing  

Improve existing flood forecasting model M4 - Preparedness 1, 2, 4 Medium Ongoing  

Review / update hydrology M2 - Prevention 1, 2, 3 Very High Ongoing  

Llong Main River 
Investigate feasibility for new flood warning service M4 - Preparedness 1, 2, 4 Medium Not Started Proposed 

Undertake hydrometric surveys M4 - Preparedness 1, 2, 4 High Not Started Agreed 

Mold Main River Maintain existing defences and inspection regime M3 - Protection 1, 2 Very High Ongoing  
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Location Source Measure Name Measure 
Link to FRMP 
objective 

Priority Measure Status 

Review / update hydrology M2 - Prevention 1, 2, 3 Very High Ongoing  

Undertake hydrometric surveys M4 - Preparedness 1, 2, 4 High Not Started Agreed 

New Broughton Main River Implement alternative risk reduction measures M3 - Protection 1, 2 Medium Not Started Proposed 

New Broughton Main River Undertake hydrometric surveys M4 - Preparedness 1, 2, 4 High Not Started Agreed 

Padeswood Main River Improve existing flood forecasting model M4 - Preparedness 1, 2, 4 Medium Ongoing  

Pen-y-ffordd Main River Implement alternative risk reduction measures M3 - Protection 1, 2 Medium Not Started Proposed 

Queensferry and Sandycroft Main River / Sea 

Carry out structural assessment on existing structures to ensure they are fit 
for purpose 

M3 - Protection 1, 2 Medium Not Started Proposed 

Improve existing flood warning service M4 - Preparedness 1, 2, 4 Very High Not Started Proposed 

Maintain completed community flood plan M4 - Preparedness 1, 4, 5 Very High Ongoing  

Review / update hydrology M2 - Prevention 1, 2, 3 Medium Not Started Proposed 

Review or update hydraulic model M2 - Prevention 1, 2, 3 Medium Not Started Proposed 

Undertake hydrometric surveys M4 - Preparedness 1, 2, 4 High Not Started Agreed 

Rossett and Burton Main River Improve existing flood forecasting model M4 - Preparedness 1, 2, 4 Medium Ongoing  

Sealand Main River / Sea 

Improve existing flood warning service M4 - Preparedness 1, 2, 4 High Not Started Proposed 

Maintain completed community flood plan M4 - Preparedness 1, 4, 5 Very High Ongoing  

Maintain existing defences and inspection regime M3 - Protection 1, 2 Very High Ongoing 

Undertake hydrometry and telemetry improvements M4 - Preparedness 1, 2, 4 Very High Not Started Agreed 

Sealand Basin Wales Main River / Sea 
Improve existing flood warning service M4 - Preparedness 1, 2, 4 Very High Not Started Proposed 

Maintain existing defences and inspection regime M3 - Protection 1, 2 Very High Ongoing  

Talacre Sea 

Build hydraulic model M2 - Prevention 1, 2, 3 Very High Not Started Proposed 

Improve existing flood warning service M4 - Preparedness 1, 2, 4 High Not Started Proposed 

Maintain completed community flood plan M4 - Preparedness 1, 4, 5 Very High Ongoing  

Maintain existing defences and inspection regime M3 - Protection 1, 2 Very High Ongoing  

Walwen and Wheston Sea 

Build hydraulic model M2 - Prevention 1, 2, 3 Medium Not Started Proposed 

Review / update hydrology M2 - Prevention 1, 2, 3 Medium Not Started Proposed 

Undertake initial assessment and feasibility work for reducing flood risk M3 - Protection 1, 2 High Not Started Proposed 

Wrexham Main River Undertake initial assessment and feasibility work for reducing flood risk M3 - Protection 1, 2 High Not Started Proposed 
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11. England only section 
The following section considers the objectives and measures that are only applicable to the 
England only side of the RBD (these will include objectives and measures that are applicable at a 
scale that is larger than a single catchment but not applicable across the border in the RBD). The 
flood risk maps for the Welsh Dee area are shown in Figure 10 and Figure 11. 

The English Dee area covers 500km² of the River Dee catchment, including Chester, part of the 
Wirral, and tributaries east of the River Dee. The River Dee itself forms the entire western 
boundary of the English Dee area, and flows northwards through Chester to the Dee Estuary. The 
area covers the Dee catchment that falls within England, from Whitchurch in the south east, 
through Tattenhall and Chester, the Dee Estuary at Queensferry and the south western shoreline 
of the Wirral, including Heswall. The hydrological catchments in this area are the Dee Estuary, 
Lower Dee and Worthenbury. 

The River Dee is fed by a number of tributaries, including Shotwick Brook, Finchett's Gutter and 
Wych Brook. The total length of Main Rivers in the English Dee area is 265 km. River flows are 
influenced by regular high spring tide levels and extreme tide levels up as far as Farndon. 

In the lower Dee Catchment, improved arable farming practices on steeper sloping ground could 
increase infiltration and water retention and hence reduce run-off rates. Wetlands outside the flood 
plain in the lower catchment will attenuate peak run-off rates. Conversely livestock farming can 
reduce infiltration and increase run-off through land trampling by cattle. Land drainage in the lower 
catchment can increase run-off rates.  

 

Figure 9: Overview map of the English Dee area 
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Partnership Working 

The English Dee area is covered by 4 local authorities; Cheshire West and Chester Council, 
Wrexham Council, Flintshire Council and Shropshire Council. 

Welsh Water and Dee Valley Water are the water and sewerage providers in this catchment and 
they actively participate in partnership working to identify and address flood risk issues within the 
River Dee catchment.  

In addition to those partners mentioned we also work closely with the Regional Flood and Coastal 
Committee, and Natural England. 
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Flood Risk Maps 
Figure 10: Flood Risk from Rivers and the Sea in the English Dee area 
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Figure 11: Flood Risk from Reservoirs in the English Dee area 
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Conclusions and objectives for the England section of the Dee 
Conclusions 

This part of the Dee catchment covers a significant area; and includes Whitchurch, Farndon, 
Chester and Queensferry.  

The River Dee at Chester responds slowly to heavy rainfall, taking up to 3 or 4 days to peak 
following a rainfall event. The river becomes tidally locked on spring tides and this tidal impact can 
be observed as far upstream as Farndon. The weir at Chester regularly drowns out and the flow is 
often reversed through the city because of the tidal influence. This weir acts as a flow control to 
allow recreational navigation upstream.  

The primary flood risk downstream of Chester is from high tide levels. A tidal surge with a high 
spring tide occurred in December 2013 and caused flooding along the Dee and Mersey estuaries. 
In Chester, the Groves were inundated and the canal basin at Dee Lock experienced high levels. 
There was flooding recorded to one business and one property along the River Dee. 

In Chester and further upstream, the combination of a fluvial event with high tides is a scenario that 
could lead to high river levels and potential flood risk to properties alongside the river. Fluvial flood 
risk in the catchment is limited to isolated rural properties. 

The interface with the Canal at Dee Lock is an area that the Environment Agency are working in 
partnership with Cheshire West and Chester and the Canal and River Trust to reduce the risk of 
flooding.  

Just downstream of Farndon, there are a number of dwellings by the river’s edge that would be 
inaccessible during a flood event as the surrounding area is floodplain. This can be a regular 
occurrence. In working with Cheshire West and Chester and the property owners, the Environment 
Agency now issue a flood warning to this area from which residents are able to take the 
appropriate action. Other flood warning areas have also been developed in Chester. 

Properties that flooded in December 2013 are benefitting from the Local Governments Repair and 
Renew Grant to improve flood resilience. 

Key flood defence assets within English Dee Catchment are the River Dee flood embankments in 
Chester, Sealand Main Drain Flood Basin at Clifton Drive, Chester and Finchetts Gutter outfalls 
and debris screens at Sealand Road, Chester. Critical infrastructure would include the Scottish 
Power Substation in Chester.  

There is key environmental interest as the River Dee is designated as SSSI and SAC and 
therefore we have to implement mitigation measures to reduce habitat and ecological impacts. 
This will be in partnership with Natural England and Natural Resources Wales and a programme 
will be developed to look at this.  

Previously the Dee CFMP considered possible increases in flood levels, extent and risk if climate 
change were to increase flood flows by 20%. Climate projections since then suggest flood flows 
could increase by more than that but acknowledge significant uncertainty. No additional analysis is 
proposed at this stage; instead our preferred approach is to emphasise the uncertainty in climate 
change impacts. Planners, Emergency Planners, Asset Managers should consider what should be 
reasonably done to address realistic worse case scenarios.   

The CFMP, written in 2008/09, sets out how flood risk can be managed sustainably within the 
catchment. The FRMP summarises some of that information but in no way changes the approach 
developed in the CFMP, which was the subject of substantial consultation. 
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Objectives  

Social  

1. Minimise impact on people from all sources of flooding.    

2. Minimise disruption to critical infrastructure and services. 

3. Contribute to recreational amenity and the conservation of cultural heritage. 

4. Promote understanding of flood risk to landowners and roles and responsibility of river 
maintenance and management. 

5. Promote the concept of ecosystem services (environmental benefits to people) as part of 
work to manage flood risk. 

Economic  

6. Minimise flood risk impact to the local economy and business.    

7. Promote an integrated approach to water management and sustainable drainage at the 
catchment scale. 

Environmental  

8. Work with natural processes, including the sediment system and river features (the 
hydromorphology) and sustainable soil management.    

9. Conserve biodiversity and develop ecological connectivity, including 'green infrastructure'. 

10. Support landscape scale climate change adaptation required by increasing flood risk.   

11. Support delivery of Water Framework Directive objectives. 

Ongoing measures across the English Dee area 
Across the English Dee area there are 10 ongoing measures from earlier catchment flood 
management plans to manage flood risk including; 

Preventing risk: there are no measures proposed over and above our existing flood risk work.   

Preparing for risk: 11 measures 

• Produce local community flood plans covering key communities including; Tattenhall, 
Whitchurch, Farndon, Aldford, Neston, West Kirby and Heswall (7 measures at different 
locations). 

• Support Cheshire Constabulary in Developing Multi-Agency Flood Plans for Cheshire 
County. 

• Improve existing Flood Awareness Plans to encourage more people to sign up to and 
respond to flood warnings as well as using self help methods to protect themselves and their 
properties. 

• Encourage and support our partners to produce local long term plans to manage all sources 
of flooding at Chester.  

Protecting from risk: 1 measure 

• Encourage the owners and operators of storm water pumping stations and associated 
infrastructure to undertake an assessment of their current and future risks to determine their 
resilience to flooding.  Develop a flood resilience and adaptation plan as appropriate. 

Recovery and review of risk: there are no measures proposed over and above our existing flood 
risk work.   
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Agreed measures across the English Dee area  
Preventing risk: there are no measures proposed over and above our existing flood risk work.   

Preparing for risk: there are no measures proposed over and above our existing flood risk work.   

Protecting from risk: 1 measure 

• Dee Lock Flood Risk Management scheme 

Recovery and review of risk: there are no measures proposed over and above our existing flood 
risk work.   

Proposed measures to manage risk in the English Dee Catchment  
In the English Dee area there are 5 measures proposed to manage risk from 2015 to 2021. The 
following measures are proposed for specific locations:  

Proposed measures in specific locations are summarised as follows, and described more fully in 
Table 8. 

Preparing for risk: 5 measures 

• Produce local community flood plans covering key communities including Malpas, 
Shocklach, Almere, Eccleston and Lower Kinnerton (5 measures at different locations). 

Preventing risk: there are no measures proposed over and above our existing flood risk work.   

Protecting from risk: 1 measure   

• Inform the owners/operators of the storm water pumping stations and associated 
infrastructure of their flood risks now and in the future. 

Recovery and review of risk: there are no measures proposed over and above our existing flood 
risk work.   

 

Figure 12: The English Dee - Measures 
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Table 8: England only measures  

Action 
Name 

Action Details Source of flood risk or coastal erosion 
Category 

of 
objective 

Measures  Timing Priority Partnership 
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Prevention, 
protection, 
preparedness 
etc 

FRMP 
Planning 
Cycles e.g.  
2015 - 
2021; 
2021 - 
2027 etc 

Critical, 
Very 
High, 
High, 

Moderate, 
Low 

Action owner 
(bold), plan 
owner and 

support 
organisations 

Statutory 
or 

voluntary 

 Ongoing, 
agreed or 
proposed 

DEE03.013A Produce local community flood plans covering 
key communities including Whitchurch. These 
local plans will be based on an understanding of 
the current and future risks of flooding, both 
probability and consequence. The local plans will 
identify all the potential action that could be 
undertaken to manage the local risks. They will 
identify what actions are currently undertaken 
and will identify the gaps where more could be 
done. They will identify what additional actions 
are proposed. 

N N Y N N N N N N N N Y M4 - 
Preparedness 

2015 - 
2021 

Moderate Environment 
Agency  

Statutory 
FRMP 

Ongoing 

DEE03.013C Produce local community flood plans covering 
key communities including Malpas.   

N N Y N N N N N N N N Y M4 - 
Preparedness 

2015 - 
2021 

Moderate Environment 
Agency  

Statutory 
FRMP 

Not started 
- proposed 

DEE03.013B Produce local community flood plans covering 
key communities including Tattenhall.   

N N Y N N N N N N N N Y M4 - 
Preparedness 

2015 - 
2021 

Moderate Environment 
Agency 

Statutory 
FRMP 

Ongoing 

DEE03.014 Support Cheshire Constabulary in Developing 
Multi-Agency Flood Plan for Cheshire County.  

N N Y N N N N N N N N Y M4 - 
Preparedness 

2015 - 
2021 

Moderate Environment 
Agency 

Statutory 
FRMP 

Ongoing 

DEE05.012A Produce local community flood plans for 
Shocklach. These local plans will be based on an 
understanding of the current and future risks of 
flooding, both probability and consequence. 
These local plans will identify all the potential 
action that could be undertaken to manage the 
local risks. They will identify what actions are 
currently undertaken and will identify the gaps 
where more could be done. They will identify 
what additional actions are proposed. 

N N Y N N N N N N N N Y M4 - 
Preparedness 

2015 - 
2021 

Moderate Environment 
Agency  

Statutory 
FRMP 

Not started 
- proposed 
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Action 
Name 

Action Details Source of flood risk or coastal erosion 
Category 

of 
objective 

Measures  Timing Priority Partnership 
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or 

voluntary 
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Prevention, 
protection, 
preparedness 
etc 

FRMP 
Planning 
Cycles 
e.g.  
2015 - 
2021; 
2021 - 
2027 etc 

Critical, 
Very 
High, 
High, 

Moderate, 
Low 

Action owner 
(bold), plan 
owner and 

support 
organisations 

Statutory 
or 

voluntary 

 Ongoing, 
agreed or 
proposed 

DEE05.012B Produce local community flood plans for Farndon. 
These local plans will be based on an 
understanding of the current and future risks of 
flooding, both probability and consequence. These 
local plans will identify all the potential action that 
could be undertaken to manage the local risks. 
They will identify what actions are currently 
undertaken and will identify the gaps where more 
could be done. They will identify what additional 
actions are proposed. 

N N Y N N N N N N N N Y M4 - 
Preparedness 

2015 - 
2021 

Moderate Environment 
Agency  

Statutory 
FRMP 

Ongoing 

DEE05.012C Produce local community flood plans for Almere. 
These local plans will be based on an 
understanding of the current and future risks of 
flooding, both probability and consequence. These 
local plans will identify all the potential action that 
could be undertaken to manage the local risks. 
They will identify what actions are currently 
undertaken and will identify the gaps where more 
could be done. They will identify what additional 
actions are proposed. 

N N Y N N N N N N N N Y M4 - 
Preparedness 

2015 - 
2021 

Moderate Environment 
Agency 

Statutory 
FRMP 

Not started 
- proposed 

DEE05.012D Produce local community flood plans for Aldford. 
These local plans will be based on an 
understanding of the current and future risks of 
flooding, both probability and consequence. These 
local plans will identify all the potential action that 
could be undertaken to manage the local risks. 
They will identify what actions are currently 
undertaken and will identify the gaps where more 
could be done. They will identify what additional 
actions are proposed. 

N N Y N N N N N N N N Y M4 - 
Preparedness 

2015 - 
2021 

Moderate Environment 
Agency 

Statutory 
FRMP 

Ongoing 

DEE05.012E Produce local community flood plans for Eccleston. 
These local plans will be based on an 
understanding of the current and future risks of 
flooding, both probability and consequence. These 
local plans will identify all the potential action that 
could be undertaken to manage the local risks. 
They will identify what actions are currently 
undertaken and will identify the gaps where more 
could be done. They will identify what additional 
actions are proposed. 

N N Y N N N N N N N N Y M4 - 
Preparedness 

2015 - 
2021 

Moderate Environment 
Agency  

Statutory 
FRMP 

Not started 
- proposed 
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Action 
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Action Details Source of flood risk or coastal erosion 
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objective 
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Prevention, 
protection, 
preparedness 
etc 

FRMP 
Planning 
Cycles 
e.g.  
2015 - 
2021; 
2021 - 
2027 etc 

Critical, 
Very 
High, 
High, 

Moderate, 
Low 

Action owner 
(bold), plan 
owner and 

support 
organisations 

Statutory 
or 

voluntary 

 Ongoing, 
agreed or 
proposed 

DEE05.012F Produce local community flood plans for Lower 
Kinnerton. These local plans will be based on an 
understanding of the current and future risks of 
flooding, both probability and consequence. These 
local plans will identify all the potential action that 
could be undertaken to manage the local risks. 
They will identify what actions are currently 
undertaken and will identify the gaps where more 
could be done. They will identify what additional 
actions are proposed. 

N N Y N N N N N N N N Y M4 - 
Preparedness 

2015 - 
2021 

Moderate Environment 
Agency  

Statutory 
FRMP 

Not started 
- proposed 

DEE05.013 Support Cheshire Constabulary in Developing 
Multi-Agency Flood Plan for Cheshire County  

N N Y N N N N N N N N Y M4 - 
Preparedness 

2015 - 
2021 

Moderate Environment 
Agency 

Statutory 
FRMP 

Ongoing 

DEE06.014A Produce local community flood plans for all the 
communities in the estuary area including Neston. 
These local plans will be based on an 
understanding of the current and future risks of 
flooding, both probability and consequence. The 
local plans will identify all the potential action that 
could be undertaken to manage the local risks. 
They will identify what actions are currently 
undertaken and will identify the gaps where more 
could be done. They will identify what additional 
actions are proposed. 

N N Y N N N N N N N N Y M4 - 
Preparedness 

2015 - 
2021 

Moderate Environment 
Agency  

Statutory 
FRMP 

Ongoing 

DEE06.014B Produce local community flood plans for all the 
communities in the estuary area including West 
Kirby. These local plans will be based on an 
understanding of the current and future risks of 
flooding, both probability and consequence. The 
local plans will identify all the potential action that 
could be undertaken to manage the local risks. 
They will identify what actions are currently 
undertaken and will identify the gaps where more 
could be done. They will identify what additional 
actions are proposed. 

N N Y N N N N N N N N Y M4 - 
Preparedness 

2015 - 
2021 

Moderate Environment 
Agency  

Statutory 
FRMP 

Ongoing 
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Action Details Source of flood risk or coastal erosion 
Category 

of 
objective 

Measures  Timing Priority Partnership 

Statutory 
or 

voluntary 
measure 

Type of 
measure 

    

F
lo

o
d
in

g
 f
ro

m
 r

iv
e

rs
 (

m
a

in
 

ri
v
e

r)
 

F
lo

o
d
in

g
 f
ro

m
 R

iv
e

rs
 (

o
rd

in
a

ry
 

w
a

te
rc

o
u

rs
e
s
) 

F
lo

o
d
in

g
 f
ro

m
 R

iv
e

rs
 (

m
a

in
 

ri
v
e

r 
p

lu
s
 o

rd
in

a
ry

 
w

a
te

rc
o

u
rs

e
s
) 

F
lo

o
d
in

g
 f
ro

m
 t
h

e
 S

e
a
 

C
o

a
s
ta

l 
e

ro
s
io

n
 

F
lo

o
d
in

g
 f
ro

m
 r

e
s
e

rv
o

ir
s
 

S
u

rf
a

c
e

 w
a

te
r 

fl
o
o

d
in

g
 

G
ro

u
n

d
w

a
te

r 
fl
o
o

d
in

g
 

S
e
w

e
r 

fl
o
o

d
in

g
 

S
o

c
ia

l 

E
n

v
ir

o
n

m
e

n
t 

E
c
o
n

o
m

ic
 

Prevention, 
protection, 
preparedness 
etc 

FRMP 
Planning 
Cycles 
e.g.  
2015 - 
2021; 
2021 - 
2027 etc 

Critical, 
Very 
High, 
High, 

Moderate, 
Low 

Action owner 
(bold), plan 
owner and 

support 
organisations 

Statutory 
or 

voluntary 

 Ongoing, 
agreed or 
proposed 

DEE06.014C Produce local community flood plans for all the 
communities in the estuary area including Heswall. 
These local plans will be based on an 
understanding of the current and future risks of 
flooding, both probability and consequence. The 
local plans will identify all the potential action that 
could be undertaken to manage the local risks. 
They will identify what actions are currently 
undertaken and will identify the gaps where more 
could be done. They will identify what additional 
actions are proposed. 

N N Y N N N N N N N N Y M4 - 
Preparedness 

2015 - 
2021 

Moderate Environment 
Agency  

Statutory 
FRMP 

Ongoing 

DEE07.002 Inform the owners/operators of the storm water 
pumping stations and associated infrastructure of 
their flood risks now and in the future. 

N N Y N N N N N N N N Y M3 - 
Protection 

2015 - 
2021 

Moderate Environment 
Agency  

Statutory 
FRMP 

Not started 
- proposed 

DEE07.003 Encourage the owners and operators of storm 
water pumping stations and associated 
infrastructure to undertake an assessment of their 
current and future risks to determine their resilience 
to flooding. Develop a flood resilience and 
adaptation plan as appropriate.  

N N Y N N N N N N N N Y M3 - 
Protection 

2015 - 
2021 

Moderate Environment 
Agency  

Statutory 
FRMP 

Ongoing 

DEE07.012 Improve existing Flood Awareness Plans to 
encourage more people to sign up to and respond 
to flood warnings as well as using self help 
methods to protect themselves and their properties. 

N N Y N N N N N N N N Y M4 - 
Preparedness 

2015 - 
2021 

Moderate Environment 
Agency  

Statutory 
FRMP 

Ongoing 

DEE07.014 Encourage and support our partners to produce 
local long term plans to manage all sources of 
flooding at Chester. These plans should include an 
assessment of the consequences of flooding, 
including from overtopping of defences, and 
actions to manage these. They should consider 
future options and investment needs for defences, 
emergency planning and response, and 
development control issues to avoid inappropriate 
development in high risk areas. 

N N Y N N N N N N N N Y M4 - 
Preparedness 

2015 - 
2021 

Moderate Environment 
Agency  

Statutory 
FRMP 

Ongoing 

DEE07.015 Dee Locks Flood Risk Management Scheme. 
Improve the standard of protection for Dee Lock 
gates to bring in line with the adjacent flood 
embankments along the lower Dee. 

Y N N Y N N N N N N N N M3 –  
Protection 

2015 -
2021 

High Environment 
Agency  

Statutory 
FRMP 

Not started 
- agreed 
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12. Implementing the plan 
This draft FRMP sets out ongoing, agreed and proposed measures to manage flood risk. 
Implementing the measures set out in the final FRMP will be through a number of established 
mechanisms, as set out in the National FCERM Strategies for England and Wales.  

The Catchment based approach in England 
The catchment based approach encourages local engagement and participation in decision-
making. As we finalise and implement this plan we will seek to engage further with relevant 
catchment partnerships in order to deliver flood risk management outcomes and broader benefits.  

Natural Resource Management in Wales 
Natural Resources Wales is developing its implementation of the ecosystem approach and Area-
Based Natural Resource Management (NRM). The current area of focus is on designing and 
embedding the ecosystem approach.  This has begun with three trial areas which will help to 
shape future delivery of natural resource management, including flood risk management in Wales.   

Monitoring delivery of actions 
It is a requirement of the Flood Risk Regulations that this Flood Risk Management Plan must be 
reviewed, and if necessary updated, every 6 years. The Environment Agency and Natural 
Resources Wales will undertake and publish the review, and will prepare an updated Flood Risk 
Management Plan if required.  

In the interim years, we will review the measures within the FRMP on an annual basis. The 
progress of delivery of each measure will be assessed and updated. There will be no published 
update from each annual review so for the most up to date information on what actions we are 
taking in your area, please contact us.  

We may also need to add actions in response to flooding that might be experienced during the six 
year cycle of this FRMP. If this is the case, measures will be added and monitored without an 
update to this report on an ad-hoc basis.  

  



  

 

  58 of 65 

 

13. What happens next? 
The consultation on this draft plan will run from the 10 October 2014 until 31 January 2015. After 
January 2015 we will prepare a consultation response document that outlines the responses we 
received. We will publish this document in April 2015. 

Consultation on the draft updates to the river basin management plans closes in April 2015 and we 
will also consider any feedback that is relevant to the FRMP.  

By July 2015 we will publish our response to the feedback we received, including how we intend to 
address the points raised in the consultation. We will publish the final FRMP by December 2015. 
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14. Glossary and abbreviations 
Catchment The watershed of a surface water river system 

CaBA Catchment based approach: an approach to environmental planning that 
focuses on local engagement and partnerships 

CFMP Catchment Flood Management Plan 

Coastal Groups Voluntary coastal defence groups made up of maritime district authorities 
and other bodies with coastal defence responsibilities. 

Cross Border 
Advisory Group 
(CBAG) 

Set up under The Flood Risk (Cross Border Areas) Regulations 2012 (SI 
No. 1102). A statutory group made up of representatives from SEPA, 
Environment Agency and local authorities within the cross border areas.  

Cross Border 
Areas 

Those areas designated as ‘cross border’ under The Flood Risk (Cross 
Border Areas) Regulations 2012 (SI No. 1102). 

Defra Department for Environment, Food and Rural Affairs 

EA Environment Agency 

EU European Union 

FCERM Flood and coastal erosion risk management  

Floods Directive The European Floods Directive (2007/60/EC) on the assessment and 
management of flood risks.  

Flood Risk Area 
(FRA) 

Areas where the risk of flooding from local flood risks is significant as 
designated under the Flood Risk Regulations. 

FRMP Flood Risk Management Plan – plan produced to deliver the requirements of 
the Regulations. 

Government The term government is used within this report to refer to Defra (the 
Department for Environment, Flood and Rural Affairs) and Welsh 
Government. 

Groundwater 
flooding 

Occurs when water levels in the ground rise above the natural surface. Low-
lying areas underlain by permeable strata are particularly susceptible. 

HRA Habitats Regulations Assessment: an assessment undertaken in relation to 
a site designated under the Habitats and Birds Directives  

LLFA Lead local flood authority 

Local FRM 
Strategy 

Local flood risk management strategy produced by LLFAs under the Flood 
and Water Management Act 2010. 

Main river A watercourse shown as such on the main river map, and for which the 
Environment Agency and Natural Resources Wales has responsibilities and 
powers 

National 
FCERM 
Strategy 

National flood and coastal erosion risk management strategy: these are 
strategies prepared under the Flood and Water Management Act 2010, by 
the Environment Agency for England and by Welsh Government for Wales. 

NRW Natural Resources Wales. NRW took over the functions of the Environment 
Agency in Wales on 1st April 2013. 

Ordinary 
watercourses 
(OW) 

All watercourses that are not designated Main River, and which are the 
responsibility of Local Authorities or, where they exist, Internal Drainage 
Boards. 
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PFRA Preliminary Flood Risk Assessment – these were required to be published 
by December 2011 and were the first stage in delivering the Regulations. 

Ramsar Wetlands of international importance designated under the Ramsar 
Convention 

Reservoir A natural or artificial lake where water is collected and stored until needed. 
Reservoirs can be used for irrigation, recreation, providing water supply for 
municipal needs, hydroelectric power or controlling water flow. 

Risk 
management 
authorities 
(RMAs) 

Organisations that have a key role in flood and coastal erosion risk 
management as defined by the Act. These are the Environment Agency, 
Natural Resources Wales, lead local flood authorities, district councils where 
there is no unitary authority, internal drainage boards, water companies, and 
highways authorities. 

RFCCs Regional Flood and Coastal Committees 

River Basin 
District (RBD) 

These are the reporting units to the European Commission for the Water 
Framework Directive and the Floods Directive.  

RBMP River Basin Management Plan – plan required by the European Water 
Framework Directive. 

River flooding Occurs when water levels in a channel overwhelms the capacity of the 
channel. 

SAC Special Area of Conservation 

SEA Strategic environmental assessment 

SMP Shoreline Management Plan 

SPA Special Protection Area 

SSSI Site of Special Scientific Interest 

Surface water 
flooding 

Flooding from rainwater (including snow and other precipitation) which has 
not entered a watercourse, drainage system or public sewer. 

SWMP Surface Water Management Plan 

WG Welsh Government 

 



  

 

  61 of 65 

 

Annex 1 - Sources of information for 
the draft FRMP 
Strategy  Purpose and scope 

of plan or strategy  
Drivers  Lead authority  

Catchment Flood 
Management Plans 
(CFMPs)  

Current and future 
inland flood risk 
management across 
all catchments.  

These plans set out 
preferred policies for 
managing river 
flooding in England 
and Wales.  

Voluntary plans.  

Published in 2009-10.  

Natural Resources 
Wales and the 
Environment Agency  

Shoreline 
Management Plans 
(SMPs)  

Current and future 
coastal flood and 
coastal erosion risk 
management.  

These plans set out 
preferred policies for 
managing the 
coastline of England 
and Wales.  

Voluntary plans.  

Second round of 
SMPs published in 
2010-13.  

Coastal Groups 
(comprising NRW, EA, 
LLFAs and others)  

River, estuary and 
coastal strategies  

Outline investment 
proposals for flood 
and coastal erosion 
risk management. 
Prepared to support 
an investment 
proposal for funding.  

Voluntary plans.  Risk Management 
Authorities  

Reservoir Flood 
plans  

These include on-site 
and off-site flood plans 
that set out 
procedures for the 
management of flood 
risk in the event of an 
emergency.  

On-site plans deal with 
the management of 
the on-site risk and 
off-site plans deal with 
the risk in areas 
adjacent to the  

Voluntary plans.  On-site Flood Plans 
are developed by the 
owners of the 
reservoir.  

Off-site Flood Plans 
are developed by the 
Local Resilience 
Forums.  

System Asset 
Management Plans  

Plans that set out the 
maintenance regime 
for asset systems.  

Voluntary plans.  Owners and operators 
of assets.  
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Annex 2 - CFMP and SMP policies 

Catchment Flood Management Plans (CFMPs) 

The CFMPs published by the Environment Agency in 2009 set out the preferred policy approach to 
managing flood risk from the main rivers in England and Wales through broad areas known as 
policy units. The policy units and associated policies within the CFMPs were determined by 
considering the extent, nature and scale of current and future flood risk across the whole 
catchment in order to show the broad area where the policy decision should be applied.   

The six pre-defined policies that were adopted are illustrated in  

Figure 12 and can be described as: 

• Policy 1 – no active intervention (including flood warning and maintenance).  Continue to 
monitor and advise. 

• Policy 2 - Reduce existing flood risk management actions (accepting that flood risk will 
increase over time). 

• Policy 3 - Continue with existing or alternative actions to manage flood risk at the current 
level. 

• Policy 4 - Take further action to sustain the current level of flood risk into the future 
(responding to the potential increases in risk from urban development, land use change and 
climate change). 

• Policy 5 - Take further action to reduce flood risk. 

• Policy 6 - Take action with others to store water or manage run-off in locations that provide 
overall flood risk reduction or environmental benefits, locally or elsewhere in the catchment. 

It is important to note at this point that these are our current strategic policies for undertaking flood 
risk management work and will be adopted by this plan.  Future review will be included within the 
overall Flood Risk Regulations cycle of delivery if deemed necessary.  

The action plans contained in the CFMPs are now largely complete. Where actions are 
outstanding and yet to be delivered, they have been brought forward into this FRMP. This Plan 
now contains all the actions applicable to main river flood risk and supersedes those in the CFMP. 
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Figure 13: Dee CFMP Policies 

 

 

 

 



  

 

  64 of 65 

 

Shoreline Management Plans (SMPs) 

In addition to CFMPs, SMPs were produced in partnership by Coastal Groups to set the strategic 
direction for the management of the coast for the next 100 years. SMPs are non-statutory policy 
documents for coastal defence management planning. They provide a large-scale assessment of 
the risks associated with coastal evolution and present a policy framework to address these risks 
to people and the developed, historic and natural environment in a sustainable manner. 

The first edition SMPs were created in the late 1990s. The second edition plans (SMP2s) were 
produced by consultants for Coastal Groups from 2005 onwards.  There is one shoreline 
management plan, the North West England and North Wales Shoreline Management Plan, which 
falls within the Dee RBD. 

SMP2s address a 100 year timeframe across 3 epochs being Epoch 1 (short-term) = years 0 to 20, 
Epoch 2 (medium term) = years 20 to 50 and Epoch 3 (long term) = 50 to 100 for proposed 
management of our coastline. 

One of four policies can be applied per Epoch to each coastal management unit (i.e. defined length 
of coastline) and these policies are:  

• No Active Intervention (NAI): where there is no planned investment in coastal defences or 
operations, regardless of whether or not an artificial defence has existed previously. 

• Hold the Line (HTL): an aspiration to build or maintain artificial defences so that the current 
position of the shoreline remains.  

• Managed Realignment (MR): by allowing the shoreline to move backwards or forwards 
naturally, but managing the process to direct it in certain areas.  

• Advance the Line (ATL): by building new defences on the seaward side of the original 
defences.  

As the SMP2s were recently completed, they will remain as plans in their own right and where 
applicable and appropriate, certain sea flooding actions have been brought forward into this Flood 
Risk Management Plan. 
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Would you like to find out more 
about us or about your 
environment?  
 

Environment Agency 
Call us on: 03708 506 506 (Monday - Friday, 8am - 6pm) 

Email: enquiries@environment-agency.gov.uk 

Incident hotline: 0800 807 060 (24 hours) 

Floodline: 0345 988 1188 / 0845 988 1188 (24 hours) 

 

Natural Resources Wales 

Call us on: 0800 065 3000 (Monday - Friday, 8am - 6pm) 

Email: enquiries@naturalresourceswales.gov.uk 

Incident hotline: 0800 807 060 (24 hours) 

Floodline: 0345 988 1188 (24 hours) 

 

 

mailto:enquiries@environment-agency.gov.uk
mailto:enquiries@naturalresourceswales.gov.uk
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