Annex 2 - FRM Capital Programme Key Projects 2015-2017
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Tabbs Gout G Construction | £1.6m
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Risca Planning and Construction 1 £1.7m
Procurement |
£0.9m £0.1m :
1
) 1
Pontarddulais 1 £4.9m
1
£1.1m £0.2m :
Crindau Design Project Planning and Procurement Construction £10.6m

Due to complete Q1 2017/18

Roath Design Planning and Procurement Construction £11.3m

Due to complete Q3 2017/18

St Asaph Appraisal and Sign Off Procurement Design Planning and Procurement Construction £7.2m

Due to complete Q4 2017/18

L]
* All future years forecasts subject to funding
Chart includes major project elements but some spend will both pre and post date the above figures (previous years work and post construction costs)
All forecasts subject to change in line with standard construction project risks



